

U.S. DEPARTMENT OF COMMERCE Performance Progress Report			2. Award or Grant Number 35-50-M09036		
1. Recipient Name State of New Mexico, Department of Information Technology			4. Report Date (MM/DD/YYYY) 10-10-2014		
3. Street Address 715 Alta Vista,					
5. City, State, Zip Code Santa Fe, NM 87505					
7a. Project / Grant Period Start Date: (MM/DD/YYYY) 01-01-2010	7b. End Date: (MM/DD/YYYY) 01-31-2015	8. Designated Entity on Behalf of: NTIA			
9. List the individual projects in your approved project plan					
	Project Type (Data Collection, Capacity Building, Technical Assistance, etc.)	Project Name (if different from Project Type)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding amount expended
1	Capacity Building	Capacity Building	607,219	539,245	89%
2	Data Collection	Data Collection	3,094,533	2,293,602	74%
3	Original Planning Grant	Original Planning Grant	500,000	358,130	72%
4	Technical Assistance	Technical Assistance	560,535	541,566	97%
5	N/A	N/A	0	0	
6	N/A	N/A	0	0	
			\$4,762,287	\$3,732,543	78%
10. Personnel 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed. <p>To meet the functional administrative and financial requirements of grants awarded to the Department of Information Technology, four full-time-equivalent staff are needed to provide administrative office support and perform grant reporting. The positions include a Financial Coordinator - Advance; a Financial Coordinator - Operational; a Financial Specialist - Advanced; and an Administrative Services Coordinator - Operational. Thirty-three percent of these positions are dedicated to work on this grant. The grant has sufficient budget within the personnel salaries and fringe benefits to fund the thirty-three percent of these positions and will not require a budget adjustment to the grant. The Department has filled all the positions; which makes the grant fully staffed. The Financial Coordinator - Advanced will be begin working the the last week in October 2014. Upon completion of this grant, the staff will continue working for the department funded by two other grants.</p>					

10b. Staffing Table									
Job Title				FTE %	Project(s) Assigned			Change	
DoIT / Grant Broadband Program Manager - Gar Clarke				13	Capacity Building			No Change	
DoIT / Grant Broadband Program Manager - Gar Clarke				65	Data Collection			No Change	
DoIT / Grant Broadband Program Manager - Gar Clarke				10	Original Planning Grant			No Change	
DoIT / Grant Broadband Program Manager - Gar Clarke				12	Technical Assistance			No Change	
DoIT / Grant Administrative Services Coordinator - Sherrie Catanach				13	Capacity Building			No Change	
DoIT / Grant Administrative Services Coordinator - Sherrie Catanach				65	Data Collection			No Change	
DoIT / Grant Administrative Services Coordinator - Sherrie Catanach				10	Original Planning Grant			No Change	
DoIT / Grant Administrative Services Coordinator - Sherrie Catanach				12	Technical Assistance			No Change	
DoIT / Grant Financial Specialist - Ramona Gonzales				13	Capacity Building			No Change	
DoIT / Grant Financial Specialist - Ramona Gonzales				65	Data Collection			No Change	
DoIT / Grant Financial Specialist - Ramona Gonzales				10	Original Planning Grant			No Change	
DoIT / Grant Financial Specialist - Ramona Gonzales				12	Technical Assistance			No Change	
DoIT / Grant Financial Coordinator Operational - Talissa McCormick				13	Capacity Building			New to Project	
DoIT / Grant Financial Coordinator Operational - Talissa McCormick				65	Data Collection			New to Project	
DoIT / Grant Financial Coordinator Operational - Talissa McCormick				10	Original Planning Grant			New to Project	
DoIT / Grant Financial Coordinator Operational - Talissa McCormick				12	Technical Assistance			New to Project	
		Add Row			Remove Row				
11. Subcontracts									
11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)									
Name	Subcontract Purpose	RFP Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned (Example: Data Collection 75)	
University of New Mexico - Earth Data and Analysis Center	Capacity Building	No	Yes	05/14/2010	12/31/2014	261,875	0	Capacity Building	12
University of New Mexico - Earth Data and Analysis Center	Data Collection	No	Yes	05/14/2010	12/31/2014	1,707,510	0	Data Collection	80

University of New Mexico - Earth Data and Analysis Center	Technical Assistance	No	Yes	05/14/2010	12/31/2014	163,231	0	Technical Assistance	8
Design Nine, Inc.	Original Planning Gran	No	Yes	05/27/2010	12/31/2011	28,000	0	Original Planning Gra	100
University of New Mexico - Continuing Education	Data Collection	No	Yes	05/14/2011	12/31/2011	324,934	0	Data Collection	87
University of New Mexico - Continuing Education	Original Planning Gran	No	Yes	05/14/2011	12/31/2011	49,975	0	Original Planning Gra	13
CIRRUS Consulting	Technical Assistance	No	Yes	12/31/2011	07/07/2012	42,500	0	Technical Assistance	100
CIRRUS Consulting	Original Planning Gran	No	Yes	10/05/2012	06/30/2013	49,445	0	Original Planning Gra	100
IGIS Technologies	Technical Assistance	No	Yes	12/20/2011	06/30/2012	77,840	0	Technical Assistance	100
Columbia Telecommunications Corporation (CTC)	Capacity Building	No	Yes	04/26/2012	12/30/2012	50,000	0	Capacity Building	100
Columbia Telecommunications Corporation (CTC)	Capacity Building	No	Yes	03/14/2015	12/15/2014	100,000	0	Capacity Building	40
Columbia Telecommunications Corporation (CTC)	Technical Assistance	No	Yes	03/14/2015	12/15/2014	232,000	0	Technical Assistance	60
New Mexico Telehealth Alliance	Original Planning Gran	No	Yes	03/07/2013	12/30/2013	47,000	0	Original Planning Gra	100
Employment and Economic Information Center of New Mexico	Original Planning Gran	No	Yes	03/07/2013	12/30/2013	47,000	0	Original Planning Gra	100
New Mexico Technet Inc.	Original Planning Gran	No	Yes	03/07/2013	12/30/2013	47,000	0	Original Planning Gra	100
New Mexico First	Capacity Building	No	Yes	03/15/2013	12/30/2013	49,500	0	Capacity Building	100
Environmental Systems Research Institute (ESRI)	Data Collection	No	Yes	06/30/2010	06/30/2014	54,699	0	Data Collection	100
Oberlander	Capacity Building	No	Yes	06/07/2012	06/30/2012	24,000	0	Capacity Building	100
CTC (Amendment)	Data Collection	No	No	01/01/2010	12/31/2014	7,586	0	Data Collection	100

CTC (Amendment)	Technical Assistance	No	No	01/01/2010	12/31/2014	18,000	0	Technical Assistance	100
CTC (Amendment)	Original Planning Gran	No	No	01/01/2010	12/31/2014	59,500	0	Original Planning Gra	100
Contact One Inc.	Capacity Building	No	Yes	12/31/2010	12/31/2011	0	78,586	Original Planning Gra	13
Contact One Inc.	Data Collection	No	Yes	12/31/2010	12/31/2011	0	392,931	Data Collection	65
Contact One Inc.	Original Planning Gran	No	Yes	12/31/2010	12/31/2011	0	60,451	Original Planning Gra	10
Contact One Inc.	Technical Assistance	No	Yes	12/31/2010	12/31/2011	0	72,541	Technical Assistance	12
Intrado (Changed name from Contact One)	Capacity Building	No	Yes	12/31/2010	12/31/2011	0	72,567	Capacity Building	13
Intrado (Changed name from Contact One)	Data Collection	No	Yes	12/31/2010	12/31/2011	0	362,835	Data Collection	65
Intrado (Changed name from Contact One)	Original Planning Gran	No	Yes	12/31/2010	12/31/2011	0	55,821	Original Planning Gra	10
Intrado (Changed name from Contact One)	Technical Assistance	No	Yes	12/31/2010	12/31/2011	0	66,985	Technical Assistance	12
Design Nine, Inc.	Capacity Building	No	Yes	04/20/2009	09/30/2009	0	10,400	Capacity Building	13
Design Nine, Inc.	Data Collection	No	Yes	04/20/2009	09/30/2009	0	52,000	Data Collection	62
Design Nine, Inc.	Original Planning Gran	No	Yes	04/20/2009	09/30/2009	0	8,000	Original Planning Gra	10
Design Nine, Inc.	Technical Assistance	No	Yes	04/20/2009	09/30/2009	0	9,600	Technical Assistance	12
ESRI	Data Collection	No	No	01/01/2010	12/31/2014	25,230	0	Data Collection	100

Add Row

Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

None at this time. The next two quarter will be challenging, but doable, to get all contracts complete before end of the project.

12. Budget worksheet						
Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element	Federal Funds Awarded	Approved Matching Funds	Total Budget	Federal Funds Expended	Approved Matching Funds Expended	Total Funds Expended
Personnel Salaries	\$574,800	\$80,683	\$655,483	\$425,543	\$80,684	\$506,227
Personnel Fringe Benefits	\$269,430	\$9,144	\$278,574	\$143,521	\$9,144	\$152,665
Travel	\$85,200	\$0	\$85,200	\$27,559	\$0	\$27,559
Equipment	\$11,163	\$0	\$11,163	\$0	\$0	\$0
Materials / Supplies	\$283,519	\$0	\$283,519	\$219,726	\$0	\$219,726
Subcontracts Total	\$3,466,825	\$1,242,717	\$4,709,542	\$2,878,168	\$1,242,716	\$4,120,884
Construction	\$0	\$0	\$0	\$0	\$0	\$0
Other	\$71,350	\$0	\$71,350	\$38,026	\$0	\$38,026
Total Direct Costs	\$4,762,287	\$1,332,544	\$6,094,831	\$3,732,543	\$1,332,544	\$5,065,087
Total Indirect Costs	\$0	\$0	\$0	\$0	\$0	\$0
Total Costs	\$4,762,287	\$1,332,544	\$6,094,831	\$3,732,543	\$1,332,544	\$5,065,087
% of Total	78	22	100	74	26	100

13. Hardware / Software
<p>13a. List any hardware/software purchased during this reporting period.</p> <p>Computers were purchased to support the Financial and Administrator positions.</p>
<p>13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.</p> <p>The NMBBP has just completed an analysis of software solutions that will organize and deploy large datasets. Due to the extremely loarge datasets that have been collected over the course of this project; a sophisticated software solution is required to organize and deliver these data to industry, government, and the public. Purchase is pending.</p>

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
<p>14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.</p> <p>14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.</p>

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose set forth in the award documents.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Mary Anaya

15c. Telephone
(area code, number, and extension)

505-476-1892

15d. Email Address

Mary.Anaya@state.nm.us

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

12-10-2014