

RECIPIENT NAME:TINCAN

AWARD NUMBER: 53-43-B10005

DATE: 03/06/2011

OMB CONTROL NUMBER: 0660-0037

EXPIRATION DATE: 12/31/2013

QUARTERLY PERFORMANCE PROGRESS REPORT FOR SUSTAINABLE BROADBAND ADOPTION

General Information

1. Federal Agency and Organizational Element to Which Report is Submitted Department of Commerce, National Telecommunications and Information Administration	2. Award Identification Number 53-43-B10005	3. DUNS Number 133872619
4. Recipient Organization TINCAN 1317 West Second Ave., Spokane, WA 99201		
5. Current Reporting Period End Date (MM/DD/YYYY) 12-31-2010	6. Is this the last Report of the Award Period? <input type="radio"/> Yes <input checked="" type="radio"/> No	
7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.		
7a. Typed or Printed Name and Title of Certifying Official Karen Michaelson Executive Director	7c. Telephone (area code, number and extension) 509-744-0972	
	7d. Email Address kmichaelson@asisna.com	
7b. Signature of Certifying Official Submitted Electronically	7e. Date Report Submitted (MM/DD/YYYY): 03-06-2011	

Project Indicators (This Quarter)

1. Please describe significant project accomplishments completed during this quarter (600 words or less).

We have had multiple trainings for varied audiences. Perhaps our biggest surprise was the success of our program at the ARC, where individuals with cognitive disabilities are creating web pages, films, and video games. We established an agreement with Cricket to provide a wireless modem and reduced rate access to anyone who completes a Tincan workshop.

2. Please provide the percent complete for the following key milestones in your project. Write "0" in the Percent Complete column and "N/A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline report, please insert them at the bottom of the table. Figures should be reported cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the percent complete is different from the target provided in your baseline plan (300 words or less).

	Milestone	Percent Complete	Narrative (describe reasons for any variance from baseline plan or any other relevant information)
2.a.	Overall Project	23	we are proceeding at a pace commensurate with partner needs
2.b.	Equipment / Supply Purchases	-	Progress reported in Question 4 below
2.c.	Awareness Campaigns	-	Progress reported in Question 4 below
2.d.	Outreach Activities	-	Progress reported in Question 4 below
2.e.	Training Programs	-	Progress reported in Question 4 below
2.f.	Other (please specify):	-	Progress reported in Question 4 below

3. Please describe any challenges or issues faced during this past quarter in achieving planned progress against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful (600 words or less).

none other than weather

4a. In the chart below, please provide the requested information on your BTOP grant-funded SBA activities. Please also provide a short description of the activity (600 words or less). Figures should be reported cumulatively from award inception to the end of the most recent reporting quarter. Please ensure that the numbers of new household subscribers and business or community anchor institution (CAI) subscribers reflected in the "Total" row represent the unduplicated number of new subscribers that can be attributed to your SBA project as a whole.

Name of the SBA Activity	Location of SBA Activity	Description of Activity (600 words or less)	Size of Target Audience	Actual Number of Participants	New Subscribers: Households	New Subscribers: Businesses and/or CAIs
attached	Spokane	attached	0	0	0	0
Total:			0	0	0	0

4b. Please describe your method for determining the number of households, businesses, and/or (CAIs) subscribing to broadband as a result of your SBA programs (600 words or less).

Actual evidence of registration or assistance with registration.

4c. Please provide a narrative explanation if the total number of new subscribers is different from the targets provided in your baseline plan (600 words or less).

We are currently launching a campaign with Cricket for reduced cost subscribership. Most of the people we serve have been more interested in using free public computers because of the cost.

4d. Please provide the number of households and the number of businesses and CAIs receiving discounted broadband service as result of BTOP funds.

Households: 0	Businesses and CAIs : 0
----------------------	--------------------------------

Project Indicators (Next Quarter)

1. Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
 We will launch the Cricket program. We have also received significant funding to help us work with workforce development organizations which will increase participation in training.

2. Please provide the percent complete anticipated for the following key milestones in your project as of the end of the next quarter. Write "0" in the second column if your project does not include this activity. If you provided additional milestones in your baseline report, please insert them at the bottom of the table. Figures should be reported cumulatively from award inception to the end of the next reporting quarter. Please provide a narrative description if the planned percent complete is different from the target provided in your baseline plan (300 words or less).

	Milestone	Percent Complete	Narrative (describe reasons for any variance from baseline plan or any other relevant information)
2.a.	Overall Project	25	we are proceeding at a pace commensurate with partner needs
2.b.	Equipment Purchases	-	Milestone Data Not Required
2.c.	Awareness Campaigns	-	Milestone Data Not Required
2.d.	Outreach Activities	-	Milestone Data Not Required
2.e.	Training Programs	-	Milestone Data Not Required
2.f.	Other (please specify):	-	Milestone Data Not Required

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful (600 words or less).
 none

Sustainable Broadband Adoption Budget Execution Details

Activity Based Expenditures (Sustainable Broadband Adoption)

1. Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter), and cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.

Budget for Entire Project				Actuals from Project Inception through End of Current Reporting Period			Anticipated Actuals from Project Inception through End of Next Reporting Period		
Cost Classification	Total Cost (plan)	Matching Funds (plan)	Federal Funds (plan)	Total Cost	Matching Funds	Federal Funds	Total Costs	Matching Funds	Federal Funds
a. Personnel	\$577,903	\$61,828	\$516,075	\$152,382	\$5,253	\$147,129	\$191,000	\$11,000	\$180,000
b. Fringe Benefits	\$127,753	\$10,777	\$116,976	\$29,800	\$0	\$29,800	\$36,000	\$0	\$36,000
c. Travel	\$0	\$0	\$0	\$770	\$770	\$0	\$1,500	\$1,500	\$0
d. Equipment	\$3,975	\$0	\$3,975	\$0	\$0	\$0	\$0	\$0	\$0
e. Supplies	\$36,000	\$0	\$36,000	\$19,302	\$19,103	\$199	\$30,000	\$25,000	\$500
f. Contractual	\$754,746	\$655,746	\$99,000	\$89,169	\$80,493	\$8,676	\$140,000	\$120,000	\$20,000
g. Construction	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
h. Other	\$52,000	\$0	\$52,000	\$12,416	\$9,119	\$3,297	\$22,000	\$15,000	\$7,000
i. Total Direct Charges (sum of a through h)	\$1,552,377	\$728,351	\$824,026	\$303,839	\$114,738	\$189,101	\$420,500	\$172,500	\$243,500
j. Indirect Charges	\$156,565	\$0	\$156,565	\$35,929	\$0	\$35,929	\$46,265	\$0	\$46,265
k. TOTALS (sum of i and j)	\$1,708,942	\$728,351	\$980,591	\$339,768	\$114,738	\$225,030	\$466,765	\$172,500	\$289,765

2. Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the reporting period.

a. Application Budget Program Income: \$0 **b. Program Income to Date: \$0**