

RECIPIENT NAME:TINCAN

AWARD NUMBER: 53-43-B10005

DATE: 11/08/2012

OMB CONTROL NUMBER: 0660-0037

EXPIRATION DATE: 12/31/2013

QUARTERLY PERFORMANCE PROGRESS REPORT FOR SUSTAINABLE BROADBAND ADOPTION

General Information

1. Federal Agency and Organizational Element to Which Report is Submitted Department of Commerce, National Telecommunications and Information Administration	2. Award Identification Number 53-43-B10005	3. DUNS Number 133872619
4. Recipient Organization TINCAN 1317 West Second Ave., Spokane, WA 99201		
5. Current Reporting Period End Date (MM/DD/YYYY) 09-30-2012	6. Is this the last Report of the Award Period? <input type="radio"/> Yes <input checked="" type="radio"/> No	
7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.		
7a. Typed or Printed Name and Title of Certifying Official Karen Michaelson Executive Director	7c. Telephone (area code, number and extension) 509-744-0972	
	7d. Email Address kmichaelson@asisna.com	
7b. Signature of Certifying Official Submitted Electronically	7e. Date Report Submitted (MM/DD/YYYY): 11-08-2012	

Project Indicators (This Quarter)

1. Please describe significant project accomplishments completed during this quarter (600 words or less).

Training for both youth and adults continues to grow, with both more training for small businesses and training at partner locations. We saw an increase in the number of people signing up for new accounts. We continue to work with Comcast and Century Link to promote discounted broadband services.

2. Please provide the percent complete for the following key milestones in your project. Write "0" in the Percent Complete column and "N/A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline report, please insert them at the bottom of the table. Figures should be reported cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the percent complete is different from the target provided in your baseline plan (300 words or less).

	Milestone	Percent Complete	Narrative (describe reasons for any variance from baseline plan or any other relevant information)
2.a.	Overall Project	62	Delays in installing PCC computers slowed training efforts
2.b.	Equipment / Supply Purchases	-	Progress reported in Question 4 below
2.c.	Awareness Campaigns	-	Progress reported in Question 4 below
2.d.	Outreach Activities	-	Progress reported in Question 4 below
2.e.	Training Programs	-	Progress reported in Question 4 below
2.f.	Other (please specify):	-	Progress reported in Question 4 below

3. Please describe any challenges or issues faced during this past quarter in achieving planned progress against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful (600 words or less).

We have experienced two challenges: 1) delays in installing computers at partner sites has mean that training did not regularly take place at those sites as planned; 2) we continue to experience a reluctance among ISPs to provide us with adoption information. For example, although we provide digital literacy training for Comcast, they do not tell us who has opened an account. We have to rely of participant self-report.

4a. In the chart below, please provide the requested information on your BTOP grant-funded SBA activities. Please also provide a short description of the activity (600 words or less). Figures should be reported cumulatively from award inception to the end of the most recent reporting quarter. Please ensure that the numbers of new household subscribers and business or community anchor institution (CAI) subscribers reflected in the "Total" row represent the unduplicated number of new subscribers that can be attributed to your SBA project as a whole.

Name of the SBA Activity	Location of SBA Activity	Description of Activity (600 words or less)	Size of Target Audience	Actual Number of Participants	New Subscribers: Households	New Subscribers: Businesses and/or CAIs
attached	attached	see attached list	182,000	182,000	214	0
Total:			182,000	182,000	214	0

4b. Please describe your method for determining the number of households, businesses, and/or (CAIs) subscribing to broadband as a result of your SBA programs (600 words or less).

Actual assistance with subscriptions at workshops and reports of partner ISPs

4c. Please provide a narrative explanation if the total number of new subscribers is different from the targets provided in your baseline plan (600 words or less).

Tincan's primary clients are low income people whop often cannot afford new accounts. In addition, we have had difficulty obtaining subscriber information from ISPs. For example, While we promote the Comcast Internet Essentials and CenturyLink programs, they have refused to share subscriber data with us. We are now trying to capture that data in other ways

4d. Please provide the number of households and the number of businesses and CAIs receiving discounted broadband service as result of BTOP funds.

Households: 0	Businesses and CAIs : 0
----------------------	--------------------------------

Project Indicators (Next Quarter)

1. Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
 We have completed a video psa and will have it placed on tv stations. We are continuing to expand training at partner sites.

2. Please provide the percent complete anticipated for the following key milestones in your project as of the end of the next quarter. Write "0" in the second column if your project does not include this activity. If you provided additional milestones in your baseline report, please insert them at the bottom of the table. Figures should be reported cumulatively from award inception to the end of the next reporting quarter. Please provide a narrative description if the planned percent complete is different from the target provided in your baseline plan (300 words or less).

	Milestone	Percent Complete	Narrative (describe reasons for any variance from baseline plan or any other relevant information)
2.a.	Overall Project	70	Many of our activities are being supported by a matching grant from Microsoft focused on digital literacy, and do not show up in federal expenditure. As training expands to other sites, more of our grant funds will be expended.
2.b.	Equipment Purchases	-	Milestone Data Not Required
2.c.	Awareness Campaigns	-	Milestone Data Not Required
2.d.	Outreach Activities	-	Milestone Data Not Required
2.e.	Training Programs	-	Milestone Data Not Required
2.f.	Other (please specify):	-	Milestone Data Not Required

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful (600 words or less).

While all our sites are now operating, we are expanding training as quickly as we can. However, there is a limit to the capacity of the sites to host trainings, and we are concerned that we will not be able to expend the federal funds by November. This is exacerbated by the large amount of match, including Microsoft funds, which meant we did not expend federal funds rapidly. We still are experiencing reluctance on the part of major ISPs to share subscriber data.

Sustainable Broadband Adoption Budget Execution Details

Activity Based Expenditures (Sustainable Broadband Adoption)

1. Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter), and cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.

Budget for Entire Project				Actuals from Project Inception through End of Current Reporting Period			Anticipated Actuals from Project Inception through End of Next Reporting Period		
Cost Classification	Total Cost (plan)	Matching Funds (plan)	Federal Funds (plan)	Total Cost	Matching Funds	Federal Funds	Total Costs	Matching Funds	Federal Funds
a. Personnel	\$577,903	\$61,828	\$516,076	\$522,951	\$130,490	\$392,461	\$595,000	\$145,000	\$450,000
b. Fringe Benefits	\$127,753	\$10,777	\$116,976	\$76,573	\$0	\$76,573	\$79,000	\$0	\$79,000
c. Travel	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
d. Equipment	\$3,975	\$0	\$3,975	\$1,489	\$0	\$1,489	\$1,489	\$0	\$1,489
e. Supplies	\$36,000	\$0	\$36,000	\$36,643	\$35,310	\$1,333	\$49,000	\$45,000	\$4,000
f. Contractual	\$754,746	\$655,746	\$99,000	\$882,623	\$852,873	\$29,750	\$935,000	\$900,000	\$35,000
g. Construction	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
h. Other	\$52,000	\$0	\$52,000	\$20,312	\$10,680	\$9,632	\$22,680	\$10,680	\$12,000
i. Total Direct Charges (sum of a through h)	\$1,552,377	\$728,351	\$824,027	\$1,540,591	\$1,029,353	\$511,238	\$1,682,169	\$1,100,680	\$581,489
j. Indirect Charges	\$156,565	\$0	\$156,565	\$97,135	\$0	\$97,135	\$110,000	\$0	\$110,000
k. TOTALS (sum of i and j)	\$1,708,942	\$728,351	\$980,592	\$1,637,726	\$1,029,353	\$608,373	\$1,792,169	\$1,100,680	\$691,489

2. Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the reporting period.

a. Application Budget Program Income: \$0	b. Program Income to Date: \$0
---	--------------------------------