
OMB CONTROL NUMBER: 0660-0037 
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DATE: 02/22/2011

ANNUAL PERFORMANCE PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information
1.  Federal Agency and Organizational Element to 
Which Report is Submitted

Department of Commerce, National 
Telecommunications and Information Administration

2.  Award Identification Number

NT10BIX5570030

3.  DUNS Number

029980307

4.  Recipient Organization 

De Kalb, County of (Inc.) 200 N. Main Street, Ste. 120, Sycamore, IL 60178-1431

 5.  Current Reporting Period End Date (MM/DD/YYYY)

12-31-2010

6.  Is this the last Annual Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

Ed  Harvey

7c.  Telephone (area code, number and extension)

8158957125  

 

7d.  Email Address

eharvey@dekalbcounty.org

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

02-22-2011
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  OVERALL PROJECT PERFORMANCE INDICATORS

1. Please provide the following average cost figures for your project. Please review the instructions to determine how to calculate these 
figures.  Write “0” in the second column and "N/A" in the third column if your project does not yet have this information.  Depending on 
whether your project contains Middle Mile and/or Last Mile components, some metrics may not apply.  Please provide a narrative description 
if the total is different from the target provided in your baseline plan (600 words or less).

Cost Indicator Average Cost / Speed Narrative (describe your reasons for any variance from the baseline plan 
or any other relevant information)

Average cost per new mile (Middle 
Mile) 0 Deployment is not complete for any parts of the network.

Average cost per household passed 
(Last Mile) 0 N/A

Average cost per subscriber (Last 
Mile) 0 N/A

Maximum broadband speed 
advertised (Middle Mile) 1Gb This is the maximum speed to be offered by the one last mile provider with 

which we have an agreement. (TBCNet)

Maximum broadband speed 
advertised (Last Mile) 0 N/A

Average broadband speed provided 
(Middle Mile) 0 Deployment is not complete for any parts of the network.

Average broadband speed provided 
(Last Mile) 0 N/A

2. Please provide each facility name and type, the county where the facility is located, and census tract information for any facilities funded 
by your project during this annual reporting period. Report only facilities for which construction has been completed.

Facility Identifier / Name Facility Type County Census Tracts

N/A N/A N/A N/A

Add Facility Remove Facility

3. Please identify (1) the total number of interconnection, peering, and/or transit agreements entered into during this annual reporting period; 
(2) the total number of agreements of each type that you are currently negotiating; and (3) whether you have denied any request for 
interconnection and if so, why.  If you have not entered into any agreements, please write “N/A.” 

  Interconnection Agreements (600 words or less)

1) None entered into. 2 )None are currently being negotiated. However, we expect to have interconnection agreements with Northern Illinois University 
and several school districts that have multiple schools on the system. 3) None denied.

  Peering and Transit Agreements (600 words or less)

1) None entered into 2) None currently being negotiated. However, we may have peering agreements eventually with other BTOP projects and non-
BTOP-funded projects in the northern Illinois area.  3) None denied.
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  CAPACITY, UTILIZATION, AND CAPABILITY INDICATORS

4. Community Anchor Institutions:  In the chart below, please provide information on the types of community anchor institutions capable of 
receiving service (i.e., anchor institutions connected to your network plus those passed by your network) as a result of BTOP funds.

Type of Community Anchor 
Institution

Total Number Within Service 
Area Type of Community Anchor Institution Total Number Within Service 

Area

Schools (K-12)  0 Public Housing  0 

Libraries  0 Other Institutions of Higher Education  0 

Medical and Healthcare Providers  0 Other Community Support Organizations  0 

Public Safety Entities  0 Other Government Facilities  0 

Community Colleges  0 Total Community Anchor Institutions

5. Please indicate the average increase in broadband speed provided to the community anchor institution customers as a result of your 
project, including a description of how this increase was calculated (600 words or less).

N/A Deployment is not complete for any parts of the network.

6. What retail services are being provided by this project?  Please describe below. (600 words or less).  As an attachment to this report, 
please provide pricing plans (in $ per month) associated with each retail service.  Retail services description:  

N/A Deployment is not complete for any parts of the network.

7a. What network management policies (e.g., bandwidth limitations, traffic prioritization) are in place for the services provided by your 
project?  7b.  Have you ever limited or blocked consumers from accessing any lawful content, service, service provider, or application, or 
prevented any consumers from attaching any legal device to the network?  If so, please explain why (300 words or less)?  
N/A Our project is middle mile. 

8. If applicable, please provide the total number and the percentage of subscribers who have dropped the broadband service provided 
through this project (total number of households and/or businesses and the "churn rate") and the subscribers' reasons for discontinuing 
their service (600 words or less).
N/A Deployment is not complete for any parts of the network.

  9.  Please provide the following information regarding the number of fiber strand-miles:

Total Number of 
Strand-miles

Total Number of 
Active Fiber 
Strand-miles 

Used by Recipient

Total Number of 
Leased Fiber 
Strand-miles

Total Number of 
Dark Fiber 

Strand-miles

  Total Number of Strand-miles Being Built

Active Leased Dark

6,240 0 0 0 520 0 5,720

  10.  If you wholesale dark fiber, please list your wholesale customers and the number of fiber miles you currently are leasing to those 
customers:
N/A Deployment is not complete for any parts of the network.

  11.  Please provide the following information regarding the facility collocation capacity:

Total Facility (total square feet for 
all facilities)

Number of Square Feet Used by 
Recipient Number of Square Feet Leased Number of Square Feet Available

0 0 0 0
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12. If you do not own collocation space, please describe how and where other network providers and/or customers interconnect with your 
network (600 words or less).
Customers and/or network providers connect either at Community Anchor Institutions or hand hole locations along the route.

13. To the extent that you have made any subcontracts or sub grants, please provide the number of subcontracts or sub grants that have 
been made to socially and economically disadvantaged small business (SDB) concerns as defined by section 8(a) of the Small Business Act, 
15 U.S.C. 647, as modified by NTIA's adoption of an alternative small business size standard for use in BTOP.  Please also provide the names 
of these SDB entities (150 words or less). 
DeKalb Fiber Optic, LLC has awarded two supplier contracts to Women's Business Enterprises. Those are B and C Distribution dba R-
BOC Representatives and KGP Telecommunications, Inc.

  14.  Please describe any best practices/lessons learned that can be shared with other similar BTOP projects (900 words or less).
DeKalb County has been working collaboratively together with the  Northern Illinois University (NIU) BTOP finding project by 
collaborating weekly on strategic interconnections between the networks and their methodology.  NIU has regular correspondence with 
the IBOP-EC project to assure that the Illinois Century Network interconnection points as successfully executed for delivery of content 
to ICN constituents.  The synergies between DeKalb County and the IBOP-EC are in process by regular e-mails, phone or in person 
meetings.  DeKalb County has been working with the Partnership for Connected Illinois (PCI) on developing the necessary information 
and processes to meet their goals. DeKalb County plans to attend the seminars presented by PCI for the State of Illinois BTOP 
grantees to understand further the requirements of PCI. 
 
For future BTOP project applicants, we recommend keeping in regular communication with proposed Community Anchor Institutions 
during the application, due diligence, award, and environmental assessment periods. We are finding that entities previously interested 
in being a community anchor in our project have accessed other providers of high speed internet or constructed their own high speed 
infrastructure in the lag time between initial contact and actual build of the system.


