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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

10-50-M09029

 4. Report Date (MM/DD/YYYY)

04-11-2013

  1. Recipient Name

Delaware Department of Technology and Information (DTI)

8. Designated Entity on Behalf of:

  3. Street Address

801 Silver Lake Blvd,

  5. City, State, Zip Code
Dover, DE 19904      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

03-31-2013

  7b.  End Date: (MM/DD/YYYY)

10-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection-Integration,Verification and Displ 2,110,134 1,017,297 48%

2 Technical Assistance CAI Data Collection & Stakeholder Engagement 970,316 237,576 24%

3 N/A

4 N/A

5 N/A

6 N/A

$3,080,450 $1,254,873 41%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

GeoDecisions:  GIS Analyst 100 Broadband mapping website & 2011 Bi-Annua No Change

GeoDecisions:  Application Developer 100 Broadband mapping website & 2011 Bi-Annua No Change

GeoDecisions:  GIS Analyst 50 Broadband mapping website & 2011 Bi-Annua No Change

UD-IPA: Policy Scientist 16 Broadband Planning No Change

UD-IPA: Limited Term Researcher 64 Broadband Planning No Change

UD-IPA: GIS Coordinator 5 Broadband Planning No Change

UD-IPA: Graduate Research Assistant 50 Broadband Planning No Change

UD-IPA: Graduate Research Assistant 50 Broadband Planning No Change

UD-IPA: Assistant Policy Scientist 10 Broadband Planning No Change

UD-IPA: Assistant Policy Scientist 5 Broadband Planning No Change

UP-IPA: Undergraduate Research Assistant 25 Broadband Planning No Change

UP-IPA: Undergraduate Research Assistant 25 Broadband Planning No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

GeoDecisions: Mapping 
(Subcontract #1) Data Collection No Yes 03/01/2010 12/30/2011 399,999 0 Broadband Site Crea 100

University of Delaware, IPA: 
Mapping 
(Subcontract #2

Technical Assistance No Yes 03/01/2010 10/31/2011 36,938 0 011 Bi-Annual Update 100

University of DE, (IPA),Institution 
of Public Administration: Planning 
(Subcontract #3)

Technical Assistance No Yes 08/30/2010 12/31/2010 243,991 0 Data collection, verific 100

University of Delaware, IPA: 
Planning 
(Subcontract #4)

Technical Assistance No Yes 08/30/2010 12/31/2014 90,580 0 Stakeholder Awarene 100

GeoDecisions (Subcontract #5) 
Data collection Technical Assistance No Yes 06/30/2011 12/31/2014 1,029,222 145,186 Broadband Planning 100
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Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.
Atlantic Broadband (FRN: 0009596875) signed an NDA agreement, and participated at the first round of data collection, recently Atlantic Broadband has been non-responsive and did not provider 
any updates for their coverage. 
 
Other non-responsive providers are: 
• Reliance Globalcom Services, Inc.  (an infrastructure based broadband provider) 
• NTC Communications 
• Mediacom 
• Bay Broadband
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $342,273  $103,076  $445,349  $67,117  $16,298  $83,415 

  Personnel Fringe Benefits  $130,064  $39,169  $169,233  $65,143  $16,286  $81,429 

  Travel  $0  $0  $0  $0  $0  $0 

  Equipment  $170,000  $81,500  $251,500  $64,665  $75,743  $140,408 

  Materials / Supplies  $247,520  $82,500  $330,020  $121,963  $21,093  $143,056 

  Subcontracts Total  $1,800,730  $145,186  $1,945,916  $759,842  $145,714  $905,556 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $123,323  $290,000  $413,323  $111,000  $30,219  $141,219 

  Total Direct Costs  $2,813,910  $741,431  $3,555,341  $1,189,730  $305,353  $1,495,083 

  Total Indirect Costs  $266,540  $48,382  $314,922  $65,143  $16,286  $81,429 

  Total Costs  $3,080,450  $789,813  $3,870,263  $1,254,873  $321,639  $1,576,512 

  % of Total 80 20 100 80 20 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Michael   Myron

  15c.  Telephone 
            (area code, number, and extension)

3027399837  

 
  15d.  Email Address

michael.myron@state.de.us

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

05-31-2013


