
OMB CONTROL NUMBER: 0660-0037 
EXPIRATION DATE: 12/31/2013 

RECIPIENT NAME:Deaf Action Center of Louisiana

AWARD NUMBER: 22-42-B10502

DATE: 07/13/2011
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General Information

1.  Federal Agency and Organizational Element to 
Which Report is Submitted

Department of Commerce, National 
Telecommunications and Information Administration

2.  Award Identification Number

22-42-B10502

3.  DUNS Number

782543938

4.  Recipient Organization 

Deaf Action Center of Louisiana 601 Jordan St., Shreveport, LA 71101-4748 

 5.  Current Reporting Period End Date (MM/DD/YYYY)

06-30-2011

6.  Is this the last Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

David W Hylan

7c.  Telephone (area code, number and extension)

(318) 425-7781 X205

Executive Director

7d.  Email Address

david@deafactioncenter.org

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

07-13-2011
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Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (600 words or less).

DAC was one of three contractors selected for a pilot program with Harris County, Texas, to provide remote video interpreting for 
several of its county offices. This is a three month pilot and will determine the ultimate awardee for the contract. DAC's relationship with 
the county is very good and we have already been contacted to provide another RFP concerning foreign language interpretation for the 
county, as well.

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline report, please 
insert them at the bottom of the table.  Figures should be reported cumulatively from award inception to the end of the most recent reporting 
quarter.  Please provide a narrative description if the percent complete is different from the target provided in your baseline plan  (300 words 
or less).

Milestone
Percent 

Complete
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)

2.a.  Overall Project 95 Progress is more closely matching baseline plan projections.

2.b.  Equipment / Supply Purchases - Progress reported in Question 4 below

2.c.  Public Computer Centers Established - Progress reported in Question 4 below

2.d.  Public Computer Centers Improved - Progress reported in Question 4 below

2.e.  New Workstations Installed - Progress reported in Question 4 below

2.f.  Existing Workstations Upgraded - Progress reported in Question 4 below

2.g.  Outreach Activities - Progress reported in Question 4 below

2.h.  Training Programs - Progress reported in Question 4 below

2.i.  Other (please specify): - Progress reported in Question 4 below

3.  Please describe any challenges or issues faced during this past quarter in achieving planned progress against the project milestones 
listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful (600 words 
or less).
Usage levels continue to lag behind baseline projections, even with end-users who show increased usage. We have heard from PCC 
coordinators that they are seeing some new technology reluctance among their users. Obviously, the utility of the technology takes 
some time to excite the PCC staffs.

4. Please provide actual total numbers to date or typical averages for the following key indicators, as specified in the question.  Write “0” in 
the Total column and "N/A" in the Narrative column if your project does not include this activity.  Unless otherwise indicated below, figures 
should be reported cumulatively from award inception to the end of the most recent reporting quarter.  Please provide a narrative 
explanation if the total is different from the target provided in your baseline plan  (300 words or less).  

Indicator Total
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)

4.a. New workstations installed and available 
to the public 90 Workstation installations has slightly passed the baseline as the 

project gains tractyion.

4.b. Average users per week (NOT cumulative) 54 The usage is below baseline, but shows improvement.As the 
project unfolds, the user averages continue to increase.

4.c. Number of PCCs with upgraded broadband 
connectivity 3 This indicates the units in Harris County

4.d. Number of PCCs with new broadband 
wireless connectivity 0 n/a

4.e.
Number of additional hours per week 
existing and new PCCs are open to the 
public as a result of BTOP funds

0 n/a

5. Training Programs.  In the chart below, please describe the training programs provided at each of your BTOP-funded PCCs.

Name of Training Program
Length of Program (per hour 

basis)
Number of Participants per 

Program
Number of Training Hours per 

Program
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Idioms Webinar 3 64 192

On-Site Training--Palm Beach 
County Sheriff's Office-Session 
1

7 70 490

On-Site Training--Palm Beach 
County Sheriff's Office-Session 
2

7 40 280

Remove Training ProgramAdd Training Program
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Project Indicators  (Next Quarter)

1.  Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
Training will continue through the use of webinars and video sessions. Marketing efforts have been expanded and consumer inquiries 
have stepped up. We anticipate aggressively pursuing those opportunities. Our partnerships with other remote interpreting providers 
will continue to allow us to expand our presence in the marketplace and help to establish the bona fides of the project to meet its goals. 
Capitalizing on those opportunities will also  this project sustainable after the grant period is over.
2. Please provide the percent complete anticipated for the following key milestones in your project as of the end of the next quarter.  Write 
"0" in the second column if your project does not include this activity.  Figures should be reported cumulatively from award inception to the 
end of the next reporting quarter.  Please provide a narrative description if the planned percent complete is different from the target provided 
in your baseline plan (300 words or less).

Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan 

or any relevant information)

2.a.  Overall Project 97 Project should continue to trend close to baseline.

2.b.  Equipment / Supply Purchases - Milestone Data Not Required

2.c.  Public Computer Centers Established - Milestone Data Not Required

2.d.  Public Computer Centers Improved - Milestone Data Not Required

2.e.  New Workstations Installed - Milestone Data Not Required

2.f.  Existing Workstations Upgraded - Milestone Data Not Required

2.g.  Outreach Activities - Milestone Data Not Required

2.h.  Training Programs - Milestone Data Not Required

2.i.  Other (please specify): - Milestone Data Not Required

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful 
(600 words or less).
The State of Kentucky Administrative Office of the Courts has installed 40 PCCs for use in its county buildings across the state. They 
now want to expand to all the counties, which will require an additional 80-100 Tandberg E20s. The per unit price of these units is 
approximately $1400. We are trying to assist the client in obtaining the funding necessary to purchase the units. Any assistance from 
BTOP as to how we might accomplish this would be a great boost to realizing the project goals and meeting program goals.
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Public Computer Center Budget Execution Details

Activity Based Expenditures  (Public Computer Centers)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost Classification
Total Cost 

(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Personnel  $310,820  $110,820  $200,000  $181,100  $61,922  $116,178  $215,070  $68,968  $143,102 

b. Fringe Benefits  $56,569  $20,169  $36,400  $33,616  $21,443  $12,184  $39,282  $24,372  $14,921 

c. Travel  $0  $0  $0  $0  $0  $0  $0  $0  $0 

d. Equipment  $686,068  $0  $686,068  $658,421  $11,134  $647,288  $658,421  $11,134  $647,288 

e. Supplies  $149,559  $5,601  $143,958  $145,050  $6,653  $138,665  $148,944  $8,833  $140,379 

f. Contractual  $390,156  $194,069  $196,087  $343,824  $115,320  $228,504  $377,541  $149,037  $228,504 

g. Construction  $0  $0  $0  $0  $0  $0  $0  $0  $0 

h. Other  $223,000  $105,000  $118,000  $361,085  $299,595  $62,676  $492,142  $380,310  $113,018 

i. Total Direct 
Charges (sum of a 
through h)

 $1,816,172  $435,659  $1,380,513  $1,723,096  $516,067  $1,205,495  $1,931,400  $642,654  $1,287,212 

j. Indirect Charges

k. TOTALS (sum of i 
and j)  $1,816,172  $435,659  $1,380,513  $1,723,096  $516,067  $1,205,495  $1,931,400  $642,654  $1,287,212 

2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income:  $0 b. Program Income to Date:  $0 


