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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

22-50-M09030

 4. Report Date (MM/DD/YYYY)

04-18-2013

  1. Recipient Name

State of Louisiana Division of Administration

8. Designated Entity on Behalf of:

Louisiana

  3. Street Address

1201 North 3rd Street, Suite 2-130,

  5. City, State, Zip Code
Baton Rouge, LA 70802      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

03-31-2013

  7b.  End Date: (MM/DD/YYYY)

10-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 2,651,876 1,762,174 66%

2 Address File N/A 952,057 85,845 9%

3 Capacity Building N/A 1,304,846 698,044 53%

4 Technical Assistance N/A 1,740,900 461,715 27%

5 N/A

6 N/A

$6,649,679 $3,007,778 45%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

We are fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Assistant Director, Statewide Technology 5 Address File No Change

Assistant Director, Statewide Technology 5 Data Collection No Change

Louisiana Broadband Initiative Director 30 Data Collection No Change

Louisiana Broadband Initiative Director 15 Address File No Change

Louisiana Broadband Initiative Director 25 Capacity Building No Change

Louisiana Broadband Initiative Director 30 Technical Assistance No Change

Louisiana Broadband Initiative Analyst 10 Address File No Change

Louisiana Broadband Initiative Analyst 35 Capacity Building No Change

Louisiana Broadband Initiative Analyst 55 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Michael Baker Jr., Inc. Data Collection Yes Yes 10/01/2009 07/31/2011 944,856 110,000 Data Collection 100

Michael Baker, Jr., Inc. Data Collection No Yes 08/01/2011 03/31/2013 643,446 160,861 Data Collection 100

Louisiana Geographic Information 
Center Data Collection No Yes 03/01/2010 02/28/2013 474,092 118,523 Data Collection 50

Louisiana Geographic Information 
Center Capacity Building No Yes 03/01/2010 02/28/2013 0 0 Broadband Planning 42

Louisiana Geographic Information 
Center Address File No Yes 03/01/2010 02/28/2013 0 0 Address File 8

Governor's Office of Homeland 
Security Address File No Yes 11/15/2011 12/31/2012 55,025 0 Address File 100

Stephenson Disaster 
Management Institute Address File No Yes 08/01/2012 12/31/2014 718,042 0 Address File 100
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LSU Manship School Research 
Facility (regional broadband 
survey)

Capacity Building No Yes 08/01/2011 04/30/2012 39,384 9,846 Capacity Planning 100

LSU Manship School Research 
Facility (small business e-
Commerce survey)

Capacity Building No Yes 07/01/2012 04/30/2013 39,648 9,912 Capacity Building 100

LSU Agriculture Center Technical Assistance No Yes 01/01/2011 12/31/2013 653,184 146,967 Technical Assistance 100

East Feliciana Parish Police Jury Technical Assistance No Yes 01/01/2012 06/30/2013 56,000 14,000 Technical Assistance 100

Capitol Area Technical College - 
Jumonville Campus Technical Assistance No Yes 02/01/2012 06/30/2013 76,661 19,165 Technical Assistance 100

St. Helena Parish Police Jury Technical Assistance No Yes 04/16/2012 06/30/2013 80,000 20,000 Technical Assistance 100

City of Hammond Technical Assistance No Yes 04/02/2012 06/30/2013 50,000 12,500 Technical Assistance 100

Washington Parish Government Technical Assistance No Yes 03/15/2012 06/30/2013 80,000 20,000 Technical Assistance 100

Southern University Agriculture 
Center Technical Assistance No Yes 04/16/2012 06/30/2013 97,150 24,287 Technical Assistance 100

Northeast Educational 
Development Foundation Technical Assistance No Yes 03/15/2012 06/30/2013 79,500 19,875 Technical Assistance 100

North Delta Regional Planning & 
Development District Technical Assistance No Yes 07/01/2012 08/31/2013 120,000 30,000 Technical Assistance 100

Coordinating and Development 
District Technical Assistance No Yes 03/15/2012 06/30/2013 158,300 39,575 Technical Assistance 100

Coushatta Tribe of Louisiana Technical Assistance No Yes 07/01/2012 06/30/2013 33,000 8,250 Technical Assistance 100

To be determined Data Collection No No 04/01/2013 09/30/2014 749,482 0 Data Collection 100

To be determined Technical Assistance No No 04/01/2013 09/30/2014 257,105 62,333 Technical Assistance 100

To be determined Address File No No 04/01/2013 09/30/2014 138,990 133,071 Address File 100

To be determined Capacity Building No No 04/01/2013 09/30/2014 219,616 55,534 Capacity Building 100

Add Row Remove Row
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11b. Describe any challenges encountered with vendors or subrecipients.
Address File Project:  The Governor's Office of Homeland Security (GOHSEP) was contracted for the Address File project.  In the 2012 Legislative Session, GOHSEP was merged with the 
Louisiana Department of Public Safety, resulting in a reduction of workforce within the GOHSEP unit.  Subsequently, the Address File project team transferred to the Stephenson Disaster 
Management Institute (SDMI) at Louisiana State University.  We terminated the contract with GOHSEP and executed a contract with SDMI.  These activities have impacted our Address File 
timeline considerably, but we are now back on-track with about a fourth of point address files now completed and SDMI invoicing initiating in 2013Q2. 
 
Technical Assistance Program:  Our contract with the Capitol Area Technical College - Jumonville Campus (Jumonville) is delayed.  During the 2012 Legislative Session, Jumonville was 
consolidated with a sister campus in Jackson, LA and the Jumonville Dean, who was acting as the project manager for our program, retired as a result of the elimination of her position.  The new 
Dean is forming a partnership with the Baton Rouge Community College (BRCC) for the delivery of course content in video production.  We are in negotiations with BRCC at this time to ensure this 
project can move forward in a timely manner. 
 
Our Coordinating and Development Corporation (CDC) contract is in the process of amendment.  The CDC project manager reported numerous obstacles in the launch of our project and is 
developing an alternative strategy for this grant funding.  We expect to have this amendment completed with work re-starting during 2013Q2. 
 
Several other sub-grantees have run into time delays in carrying out their programs.  We are currently in negotiations with 3 sub-grantees to extend the end-dates of the contracts to 12/31/2013. 
 
NOTE:  Matching expenditures for Travel decreased from $1,538 to $1,329 for this quarter, due to an adjustment resulting from an accounting review.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $627,456  $104,500  $731,956  $326,021  $125,556  $451,577 

  Personnel Fringe Benefits  $178,742  $31,180  $209,922  $118,977  $41,649  $160,626 

  Travel  $0  $28,000  $28,000  $6,054  $1,329  $7,383 

  Equipment  $0  $13,200  $13,200  $0  $13,000  $13,000 

  Materials / Supplies  $80,000  $536,106  $616,106  $17,965  $208,757  $226,722 

  Subcontracts Total  $5,763,481  $1,014,699  $6,778,180  $562,004  $163,843  $725,847 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $35,900  $35,900  $1,976,757  $357,073  $2,333,830 

  Total Direct Costs  $6,649,679  $1,763,585  $8,413,264  $3,007,778  $911,207  $3,918,985 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $6,649,679  $1,763,585  $8,413,264  $3,007,778  $911,207  $3,918,985 

  % of Total 79 21 100 77 23 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

n/a

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

n/a

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Neal   Underwood

  15c.  Telephone 
            (area code, number, and extension)

(225) 219-4025  

Ass't Director Statewide Techn
  15d.  Email Address

neal.underwood@la.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

04-29-2013


