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General Information

1.  Federal Agency and Organizational Element to 
Which Report is Submitted

Department of Commerce, National 
Telecommunications and Information Administration

2.  Award Identification Number

26-42-B10545

3.  DUNS Number

193247145

4.  Recipient Organization 

MICHIGAN STATE UNIVERSITY 301 ADMINISTRATION BLDG, EAST LANSING, MI 488241046  

 5.  Current Reporting Period End Date (MM/DD/YYYY)

03-31-2013

6.  Is this the last Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

Teresia   Hagelberger

7c.  Telephone (area code, number and extension)

   

 

7d.  Email Address

sielofft@msu.edu

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

04-30-2013
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Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (600 words or less).

We continue to progress through our computer center installation program, as we finalize installation at our last sites.  As with previous 
reports, the overall project completion reported below lags the actual progress in completing installations, largely due to the lag 
between purchasing, installation, and drawdown of federal funds.  Due to favorable pricing, we are running well ahead of expectations 
for the number of computers installed, with 3286 computers already installed.  Other metrics for people served and training activities 
are on target.  

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline report, please 
insert them at the bottom of the table.  Figures should be reported cumulatively from award inception to the end of the most recent reporting 
quarter.  Please provide a narrative description if the percent complete is different from the target provided in your baseline plan  (300 words 
or less).

Milestone
Percent 

Complete
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)

2.a.  Overall Project 90 Similar to prior quarters, there are lags between receipt of 
computers and the final payments.

2.b.  Equipment / Supply Purchases - Progress reported in Question 4 below

2.c.  Public Computer Centers Established - Progress reported in Question 4 below

2.d.  Public Computer Centers Improved - Progress reported in Question 4 below

2.e.  New Workstations Installed - Progress reported in Question 4 below

2.f.  Existing Workstations Upgraded - Progress reported in Question 4 below

2.g.  Outreach Activities - Progress reported in Question 4 below

2.h.  Training Programs - Progress reported in Question 4 below

2.i.  Other (please specify): - Progress reported in Question 4 below

3.  Please describe any challenges or issues faced during this past quarter in achieving planned progress against the project milestones 
listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful (600 words 
or less).
The program has had few issues during the last quarter as the model has been fine tuned over previous quarters of activities.  

4. Please provide actual total numbers to date or typical averages for the following key indicators, as specified in the question.  Write “0” in 
the Total column and "N/A" in the Narrative column if your project does not include this activity.  Unless otherwise indicated below, figures 
should be reported cumulatively from award inception to the end of the most recent reporting quarter.  Please provide a narrative 
explanation if the total is different from the target provided in your baseline plan  (300 words or less).  

Indicator Total
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)

4.a. New workstations installed and available 
to the public 3,286 Due to favorable pricing, we are above expectations

4.b. Average users per week (NOT cumulative) 103,318 Continued strong demand for use of computers

4.c. Number of PCCs with upgraded broadband 
connectivity 210 PCC sites upgrade completed

4.d. Number of PCCs with new broadband 
wireless connectivity 210 Completed PCC sites with new wireless connectivity

4.e.
Number of additional hours per week 
existing and new PCCs are open to the 
public as a result of BTOP funds

0 n/a

5. Training Programs.  In the chart below, please describe the training programs provided at each of your BTOP-funded PCCs.

Name of Training Program
Length of Program (per hour 

basis)
Number of Participants per 

Program
Number of Training Hours per 

Program
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One-on-one Training 1 4,843 4,843

General Technology Literacy 2 13,039 26,078

Remove Training ProgramAdd Training Program
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Project Indicators  (Next Quarter)

1.  Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
Progress has slowed down with the basic tasks of computer installation and general installation.   We are in the review process for a 2 
month extension of our project, in support of an extension of the Learning Express database training programs through the Library of 
Michigan.  In addition, our emphasis will be on final project and wrap up work, as opposed to any major site installations.
2. Please provide the percent complete anticipated for the following key milestones in your project as of the end of the next quarter.  Write 
"0" in the second column if your project does not include this activity.  Figures should be reported cumulatively from award inception to the 
end of the next reporting quarter.  Please provide a narrative description if the planned percent complete is different from the target provided 
in your baseline plan (300 words or less).

Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan 

or any relevant information)

2.a.  Overall Project 97 See comments on overall project in previous section.  
Otherwise, on track.

2.b.  Equipment / Supply Purchases - Milestone Data Not Required

2.c.  Public Computer Centers Established - Milestone Data Not Required

2.d.  Public Computer Centers Improved - Milestone Data Not Required

2.e.  New Workstations Installed - Milestone Data Not Required

2.f.  Existing Workstations Upgraded - Milestone Data Not Required

2.g.  Outreach Activities - Milestone Data Not Required

2.h.  Training Programs - Milestone Data Not Required

2.i.  Other (please specify): - Milestone Data Not Required

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful 
(600 words or less).
At this point, we do not predict any significant issues, and will continue to shift our activities from purchasing activities toward program 
evaluation and closeout of grant.
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Public Computer Center Budget Execution Details

Activity Based Expenditures  (Public Computer Centers)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost Classification
Total Cost 

(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Personnel  $91,879  $35,460  $56,419  $107,367  $49,465  $57,902  $107,761  $49,465  $58,296 

b. Fringe Benefits  $22,406  $10,438  $11,968  $23,981  $12,366  $11,615  $24,011  $12,366  $11,645 

c. Travel  $32,816  $8,204  $24,612  $12,048  $2,666  $9,382  $23,956  $5,989  $17,967 

d. Equipment  $0  $0  $0  $0  $0  $0  $0  $0  $0 

e. Supplies  $5,426,683  $772,683  $4,654,000  $4,821,448  $596,294  $4,225,154  $5,265,955  $687,534  $4,578,421 

f. Contractual  $0  $0  $0  $0  $0  $0  $0  $0  $0 

g. Construction  $0  $0  $0  $0  $0  $0  $0  $0  $0 

h. Other  $677,950  $617,950  $60,000  $617,950  $617,950  $0  $675,950  $617,950  $58,000 

i. Total Direct 
Charges (sum of a 
through h)

 $6,251,734  $1,444,735  $4,806,999  $5,582,794  $1,278,741  $4,304,053  $6,097,633  $1,373,304  $4,724,329 

j. Indirect Charges  $1,345,626  $95,806  $1,249,820  $1,218,537  $115,520  $1,103,017  $1,263,697  $115,520  $1,148,177 

k. TOTALS (sum of i 
and j)  $7,597,360  $1,540,541  $6,056,819  $6,801,331  $1,394,261  $5,407,070  $7,361,330  $1,488,824  $5,872,506 

2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income:  $0 b. Program Income to Date:  $0 


