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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

37-50-M09002N

 4. Report Date (MM/DD/YYYY)

04-21-2014

  1. Recipient Name

North Carolina Department of Commerce

8. Designated Entity on Behalf of:

  3. Street Address

301 N. Wilmington St., 4301 Mail Service Center,

  5. City, State, Zip Code
Raleigh, NC 27601      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
10-01-2009

 6. Reporting Period End Date:

03-31-2014

  7b.  End Date: (MM/DD/YYYY)

10-01-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection & Mapping 1,444,807 657,199 45%

2 Capacity Building State Capacity Building 733,305 548,915 75%

3 Technical Assistance Technical Assistance 1,536,679 1,127,114 73%

4 Ownership and Adoption NC Lite Up 131,168 89,626 68%

5 Address File Address File Improvement Project 200,000 0

6 N/A

$4,045,959 $2,422,854 60%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Director, NC Broadband 75 State Capacity Building No Change

Director, NC Broadband 25 Data Collection & Mapping No Change

Senior Director, Research & Development 100 State Capacity Building No Change

Data Administrator/GIS Specialist 100 Data Collection & Mapping No Change

Senior Technical Assistance Director 25 Data Collection & Mapping No Change

Research Associate I 50 Technical Assistance No Change

Research Associate I 25 State Capacity Building No Change

Research Associate I 25 Data Collection & Mapping No Change

Research Associate II 50 Technical Assistance No Change

Research Associate II 25 State Capacity Building No Change

Research Associate II 25 Data Collection & Mapping No Change

Senior Technical Assistance Director 75 Technical Assistance No Change

Technical Assistance Director (West) 63 Technical Assistance No Change

Technical Assistance Director (East) 63 Technical Assistance No Change

Technical Assistance Director (Central) 63 Technical Assistance No Change

Accountant 33 Technical Assistance No Change

Accountant 33 State Capacity Building No Change

Accountant 33 Data Collection & Mapping No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Frank Odasz - Lite Up Training Ownership and Adopti No Yes 01/01/2013 05/31/2013 14,500 0 Ownership & Adoptio 100
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NC Center for Geographic 
Information and Analysis Address File No Yes 01/01/2012 07/31/2014 200,000 156,271 Address File 100

Edward Feser, Facilitator 
Economic Impact NC Lite Up Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100

John Horrigan, Facilitator 
Economic Impact NC Lite Up Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100

William Lehr, Facilitator Economic 
Impact NC Lite Up Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100

Jane Patterson, Facilitator 
Economic Impact NC Lite Up Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100

Telecommunications Specialist - 
Richard Kelly Technical Assistance No Yes 02/01/2012 01/31/2013 0 83,262 Technical Assistance 100

Telecommunications Specialist - 
Brian Rathbone Technical Assistance No Yes 01/01/2013 09/30/2014 168,880 0 Technical Assistance 100

Telecommunications Specialist - 
Brian Rathbone Data Collection No Yes 01/01/2013 09/30/2014 20,000 0 Data Collection 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

All SubReceipents have been moved to the "Other" line item in our budget per direction from NTIA and as outlined in our most recent budget amendment. Only contractors/vendors are listed in the 
table above.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,461,492  $223,291  $1,684,783  $1,104,196  $184,348  $1,288,544 

  Personnel Fringe Benefits  $424,635  $65,532  $490,167  $330,964  $52,777  $383,741 

  Travel  $138,890  $0  $138,890  $87,756  $0  $87,756 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $17,335  $0  $17,335  $12,659  $0  $12,659 

  Subcontracts Total  $427,380  $239,533  $666,913  $169,297  $83,219  $252,516 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $1,361,783  $452,829  $1,814,612  $557,955  $343,000  $900,955 

  Total Direct Costs  $3,831,515  $981,185  $4,812,700  $2,262,827  $663,344  $2,926,171 

  Total Indirect Costs  $214,444  $0  $214,444  $160,027  $0  $160,027 

  Total Costs  $4,045,959  $981,185  $5,027,144  $2,422,854  $663,344  $3,086,198 

  % of Total 80 20 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Angie   Bailey

  15c.  Telephone 
            (area code, number, and extension)

919-715-0793  

Director
  15d.  Email Address

abailey@nccommerce.com

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

04-30-2014


