
Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 1 of 5

U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

46-50-M09053

 4. Report Date (MM/DD/YYYY)

09-29-2014

  1. Recipient Name

South Dakota Bureau of Information & Telecommunications

8. Designated Entity on Behalf of:

NA

  3. Street Address

700 Governor's Drive,

  5. City, State, Zip Code
Pierre, SD 57501-2291 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

09-30-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 2,283,882 1,979,008 87%

2 Address File N/A 602,128 160,663 27%

3 Capacity Building N/A 1,054,616 754,131 72%

4 Technical Assistance N/A 767,180 468,517 61%

5 Ownership and Adoption N/A 1,000,000 1,000,000 100%

6 Other Ownership and Adoption v2 (Budget from Addr) 21,609 21,609 100%

$5,729,415 $4,383,928 77%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Capacity Manager (Mike) 94 Capacity Buildng No Change

Technology Planning Assistant (Brandy) 69 Technical Assistance No Change

Technology Planning Manager (Jamie) 100 Technical Assistance No Change

Project Manager (Andy) 31 Data Collection No Change

Program Manager (Jim) 1 Data Collection No Change

Broadband Administrator (Jan) 20 Data Collection No Change

Finance & Purchasing Administration (Deb/Randy) 14 Data Collection No Change

INTERNS 100 Data Collection No Change

INTERNS 30 Data Collection No Change

INTERNS 100 Addressing No Change

INTERNS 63 Addressing No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Broadband Map LLC Data Collection Yes Yes 12/20/2009 12/19/2014 1,279,455 243,455 Data Collector 100

Dakota State University Capacity Building No No 12/20/2009 12/19/2014 241,388 0 Capacity Building 59

Dakota State University Technical Assistance No No 12/20/2009 12/19/2014 0 0 Technical Assistance 41

SD Public Broadcasting Capacity Building No No 12/20/2009 03/31/2013 70,601 0 Capacity Building 100

Bureau of Information & 
Telecommunications Data Collection No No 12/20/2009 12/19/2014 493,255 0 Data Collector 39

Bureau of Information & 
Telecommunications Address File No No 12/20/2009 12/19/2014 0 0 Address Files 58
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Bureau of Information & 
Telecommunications Capacity Building No No 12/20/2009 12/19/2014 0 0 Capacity Building 3

DDN Technical Assistance No No 12/20/2009 12/19/2014 53,000 0 Technical Assistance 100

State Demographer Capacity Building No No 12/20/2009 12/19/2014 10,000 0 Capacity Building 100

Broadband Analysis (Z 
Consulting) Data Collection No Yes 04/15/2013 12/31/2013 150,000 0 Capacity Building 100

USDA NASS Capacity Building No No 12/20/2009 12/19/2014 72,000 0 Capacity Building 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges in this reporting period.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,243,667  $480,700  $1,724,367  $1,080,080  $480,700  $1,560,780 

  Personnel Fringe Benefits  $223,113  $120,159  $343,272  $179,488  $120,159  $299,647 

  Travel  $262,805  $0  $262,805  $114,743  $0  $114,743 

  Equipment  $1,203,214  $0  $1,203,214  $23,152  $0  $23,152 

  Materials / Supplies  $26,270  $0  $26,270  $1,104,542  $0  $1,104,542 

  Subcontracts Total  $2,369,699  $243,455  $2,613,154  $1,573,196  $243,455  $1,816,651 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $400,647  $588,027  $988,674  $308,727  $588,027  $896,754 

  Total Direct Costs  $5,729,415  $1,432,341  $7,161,756  $4,383,928  $1,432,341  $5,816,269 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $5,729,415  $1,432,341  $7,161,756  $4,383,928  $1,432,341  $5,816,269 

  % of Total 80 20 100 75 25 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

See spreadsheet listing Q3-2014-PPR Attachment - Q2-13a.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

There is one outstanding hardware purchase yet to be paid for Round # 6 of our Ownership/Adoption program.  The City of Wessington Springs is an awardee and has had a delay in installing 
equipmnet due to a tornado damaging property necessary for installation.  We continue to work with them to complete this installation and purchase.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Deb   Larson

  15c.  Telephone 
            (area code, number, and extension)

605-677-6411  

 
  15d.  Email Address

Deb.Larson@state.sd.us

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-10-2014


