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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

70-50-M09073

 4. Report Date (MM/DD/YYYY)

01-26-2015

  1. Recipient Name

CNMI Department of Commerce

8. Designated Entity on Behalf of:

CNMI Government

  3. Street Address

Caller Box 10007 CK,

  5. City, State, Zip Code
Saipan , MP 969508907  

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
09-01-2010

 6. Reporting Period End Date:

12-31-2014

  7b.  End Date: (MM/DD/YYYY)

08-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection & Planning 1,216,116 1,162,714 96%

2 N/A

3 N/A

4 N/A

5 N/A

6 N/A

$1,216,116 $1,162,714 96%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
The project was completed for this reporting period.  Enumerators, Data Entry Clerks, and Mappers were hired as temporary employees to work on the data collection on the islands of Saipan, 
Tinian, and Rota.  Data was submitted on October 1, 2014. All hired temporary employees completed tasks as assigned.  Some of these employees bring experience from the 2010 US Census on 
enumeration and data entry. 
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Grants Management Specialist -Ivan A. Blanco 15 Data Collection No Change

Director of Statistics, Alfonis Sound 10 Planning & Survey New to Project

Computer Specialist III - Justin Andrew 10 Planning & Survey No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

One Global Economy Data Collection Yes Yes 04/04/2011 09/30/2015 1,040,322 0 Data Collection 100

Data Talks, Inc. Data Collection Yes Yes 8/29/2014 09/30/2015 6,000 0 Data Collection 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

None. CNMI had an excellent working relationship with One Global Economy and its sub contractors.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $137,411  $0  $137,411  $81,757  $0  $81,757 

  Personnel Fringe Benefits  $10,512  $0  $10,512  $6,254  $0  $6,254 

  Travel  $8,808  $0  $8,808  $12,587  $0  $12,587 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $17,871  $0  $17,871  $14,421  $0  $14,421 

  Subcontracts Total  $1,040,322  $0  $1,040,322  $1,046,322  $0  $1,046,322 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $1,192  $0  $1,192  $1,372  $0  $1,372 

  Total Direct Costs  $1,216,116  $0  $1,216,116  $1,162,713  $0  $1,162,713 

  Total Indirect Costs  $0  $54,029  $54,029  $0  $72,710  $72,710 

  Total Costs  $1,216,116  $54,029  $1,270,145  $1,162,713  $72,710  $1,235,423 

  % of Total 96 4 100 94 6 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

None

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

None

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Ivan   Blanco

  15c.  Telephone 
            (area code, number, and extension)

670-664-3044  

 
  15d.  Email Address

director.csd@commerce.gov.mp

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

02-18-2015


