
 

Appalachian Valley Fiber Network  

BTOP Comprehensive Community Infrastructure 

Project Plan and Build-out Timeline     
 

Time 

Period 
Quarter  Milestones Support for Reasonableness/Data Points 

Year 0 - 

 Public Private Partnership Coordination & Network Planning 

 Application Preparation & Project Plan 

 Application Processing & Due Diligence  

 Project Grant Awarded 

 Mobilize Project Team 

 Network Expansion Plan Basic Design 

 Submitted by 3/26/2010 

 As Required  

 Award of project 

 Personnel already on staff 

Year 1 

Qtr. 1 

 Final Review of Network Expansion with Public Private 

Partners Areas 1-11 (All) 

 Final Approval of Network Expansion Plans Areas 1-6 

 

 Construction Engineering of Areas 1-2-3 

 Construction Engineering of Areas 3-4-6 

 Permitting Areas 1-2-3 

 

 Commence Middle Mile Construction Areas 1-2-3 

 

 Incorporate any Final Revisions 

 

 Final Comments and Proceed with Construction 

Documents 

 Permit Ready Plans – Phased by Area 

 Permit Ready Plans – Phased by Area 

 Obtain all Permits & Right of Way Use - Phased by 

Area 

 Commence Installation – Phased by Area 

Qtr. 2  Final Approval of Network Expansion Plans Areas 7-11 

 

 Construction Engineering of Areas 7-8 

 Permitting Areas 4-5-6 

 Continue Middle Mile Construction Areas 1-2-3 

 Commence Middle Mile Construction Areas 4-5-6 

 Construction Engineering of Areas 9-10-11 

 Permitting Areas 7-8 

 Testing & Inspections Area 1 

 Final Comments and Proceed with Construction  

Documents 

 Permit Ready Plans – Phased by Area 

 Obtain Permits & Right of Way Use - By Area 

 Continue Installation – Phased by Area 

 Commence Installation – Phased by Area 

 Permit Ready Plans – Phased by Area 

 Obtain Permits & Right of Way Use - By Area 

 Internal & Authority Inspections & Testing 

Qtr. 3  Continue Middle Mile Construction Areas 4-5-6 

 Testing & Inspections Area 2 

 Complete Permitting Areas 7-8 

 Permitting Areas 9-10-11 

 Testing & Inspections Area 3 

 Turn Up Area 1 

 Turn Up Area 2-3 

 Testing & Inspections Area 4  

 Continue Installation – Phased by Area 

 Internal & Authority Inspections & Testing  

 Complete Permitting - Phased by Area 

 Obtain Permits & Right of Way Use - By Area 

 Internal & Authority Inspections & Testing  

 Segment Completed & Services Offered 

 Segment Completed & Services Offered 

 Internal & Authority Inspections & Testing  

Qtr. 4  Commence Middle Mile Construction Areas 7-8 

 Turn Up Area 4 

 Testing & Inspections Area 5 

 Turn Up Area 5 

 Commence Construction Area 9 

 Commence Installation – Phased by Area 

 Segment Completed & Services Offered 

 Internal & Authority Inspections & Testing 

 Segment Completed & Services Offered 

 Commence Installation – Phased by Area 
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Year 2 Qtr. 1  Complete Middle Mile Construction Areas 7-8 

 Testing & Inspections Area 6 

 Turn Up Area 6 

 Testing & Inspections Area 7 

 Testing & Inspections Area 8 

 Continue Middle Mile Construction Area 9 

 Commence Construction Area 10 

 Complete Installation – Phased by Area 

 Internal & Authority Inspections & Testing 

 Segment Completed & Services Offered 

 Internal & Authority Inspections & Testing 

 Internal & Authority Inspections & Testing 

 Continue Installation – Phased by Area 

 Commence Installation – Phased by Area 

Qtr. 2  Continue Middle Mile Construction Areas 9-10 

 Turn Up Area 7 

 Turn Up Area 8 

 Testing & Inspections Area 9 

 Commence Construction Area 11 

 Continue Installation – Phased by Area 

 Segment Completed & Services Offered 

 Segment Completed & Services Offered 

 Internal & Authority Inspections & Testing 

 Commence Installation – Phased by Area 

Qtr. 3  Testing & Inspections Area 10 

 Continue Middle Mile Construction Area 11 

 Turn Up Area 9 

 Testing & Inspections Area 10 

 Internal & Authority Inspections & Testing  

 Continue Installation – Phased by Area 

 Segment Completed & Services Offered 

 Internal & Authority Inspections & Testing  

Qtr. 4  Turn Up Area 10 

 Testing & Inspections Area 11 

 Turn Up Area 11 

 Project Completed 

 Segment Completed & Services Offered 

 Internal & Authority Inspections & Testing  

 Segment Completed & Services Offered 

 Project Completed  

Year 3 Qtr. 1  

 

 

Qtr. 2  

 

 

Qtr. 3  

 

 

Qtr. 4  
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AVFN BUILD-OUT TIMELINE 

 

 

 

Service Area  
 

 

  

  
YEAR 

0 

     YEAR 1      YEAR 2 

Qtr. 1 Qtr. 2 Qtr. 3 Qtr. 4 Qtr. 1 Qtr. 2 Qtr. 3 Qtr. 4 

Infrastructure Funds   2,173,382 3,489,194 4,325,521 3,772,439 3,345,793 2,210,179 1,309,643 760,763 

Infrastructure Funds 

Advanced (estimate)  2,173,382 5,904,116 9,988,097 13,760,536 17,106,329 19,316,508 20,626,151 21,386,914 

Percentage of Total 

Funds  10% 26% 47% 64% 80% 90% 96% 100% 

Entities Passed & %           

Households   11,526 36,020 64,837 86,449 110,943 126,792 136,878 144,082 

Percentage of Total 

Households     8%  25%  45%  60%  77%  88%  95% 100%  

Businesses   749 2,082 3,747 4,996 6,412 7,328 7,911 8,327 

Percentage of Total 

Businesses    9% 25% 45% 60% 77% 88% 95% 100% 

Community Anchor 

Institutions   39 107 193 257 330 377 408 429 

Percentage of Total 

Institutions    8% 25% 45% 60% 77% 88% 95% 100% 

  

 







DAVID M. PARKER 

TITLE 
Co-Chief Operating Manager: Appalachian Valley Fiber Network, LLC and Owner of Parker FiberNet, LLC and 
related entities. 

EXPERIENCE 
25 years of overall professional experience. 

EDUCATION 
B.S. Georgia Institute of Technology, 1989 

PROFESSIONAL ORGANIZATIONS 
Board of Directors - Heritage First Bank, Rome, GA 
IT Committee - Heritage First Bank, Rome, GA 
Board of Trustees - Shorter College, Rome, GA 
Deacon - Summerville First Baptist Church, Summerville, Ga 

BACKGROUND 
Mr. Parker has been Owner/Manager of various businesses in the telecommunications industries for the past 25 
years. He and his companies have been involved with providing high-speed local and wide area networking, fiber 
optic cabling and building fiber optic infrastructure for commercial and public applications. 

Parker Systems, LLC, Summerville, GA 1985 - Current 
Owner/Manager 

• Provider of high-speed local and wide area networking, fiber optic cabling. 
• Generating revenues of $5,000,000. 
• Customers include: Motorola, The Georgia Department of Transportation, Paulding County, Athens 

Clarke County, Dekalb County, Flint EMC, Georgia Ports Authority 

Parker FiberNet, LLC, Summerville, GA 1985 - Current 
Owner/Manager 

• Build fiber optic network infrastructure for commercial and public applications. 
• A facilities - based Competitive Local Exchange Carrier. 
• Generating revenues of $1,280,000 
• Constructed and maintain a 30 mile fiber optic ring around Athens GA. 
• Constructed and maintain 15 miles of fiber optics in Rome GA. 

Parker Logistics, Inc., Summerville, GA 2006 - Current 
Owner/Manager 

• Transportation operations for sister companies, as well as for hire. 

Parker Response, Inc., Summerville, GA 2006 - Current 
Owner/Manager 

• Provides emergency response facilities (i.e. generators, fuel) for disastrous events 

RELEVANT PROJECT EXPERIENCE 
• Constructed and maintained a 30 mile fiber optic ring around Athens, GA. 
• Constructed and maintained 15 miles of fiber optics in Rome, GA 
• Provided high speed local and wide area networking for: The Georgia Department of Transportation; 

Paulding County, GA; Athens Clarke County, GA; Dekalb County, GA; and Georgia Ports Authority. 

BROADBAND TECHNOLOGY OPPORTUNITIES PROGRAM 
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TITLE 
Co-Chief Operating Manager: Appalachian Valley Fiber Network, LLC and Blue Streak Cable & 
Telecommunications, LLC. 

EXPERIENCE 
38 years of professional experience in the construction industry 
CEO, Beauchamp Construction Co., Inc.; Coral Gables, FL (1980-present) 

EDUCATION 
B.A. University of Miami, 1971 
M.A. University of Miami, 1997 

LICENSES & CERTIFICATIONS 
Certified Licensed General Contractor, Florida, 1980 
Licensed Real Estate Broker, Florida 
Certified Commercial Pilot, Instrument Rating, Cert. 

PROFESSIONAL ORGANIZATIONS 
Associated General Contractors (AGC) of America: 

• Public Housing Committee 
• Project Delivery Systems Committee 
• Private Building Owners Committee 

Disaster Assistance Committee, Florida International University 
American Institute of Architects 
Coral Gables Chamber of Commerce 
National Trust for Historic Preservation 

BACKGROUND 
Mr. Beauchamp is a principal and founder of Beauchamp Construction Co., Inc., a certified general contractor, 
construction manager and design-builder in the State of Florida for over 30 years. Growing the company from the 
ground up, Mr. Beauchamp is the CEO of Beauchamp Construction, which has been listed among "The Top 400 
Contractors" nationwide by Engineering News Record. Additionally, amongst various other awards, Beauchamp 
Construction has been voted "Outstanding Contractor of the Year" by the American Institute of Architects 
numerous times. With annual revenues averaging in excess of $6sMM for the past 5 years, a bonding capacity of 
$20oMM+, and a workforce of over 50 employees serving clients across multiple counties and states, Beauchamp 
Construction and its CEO, James Beauchamp, are a true leader in their community. As Co-Chief Operating 
Manager of Appalachian Valley Fiber Network, LLC and Blue Streak Cable & Telecommunications, LLC, Mr. 
Beauchamp will oversee strategic planning and corporate policy for the businesses. 

RELEVANT PROJECT EXPERIENCE 
As CEO of a general contracting company for over 30 years, Mr. Beauchamp has been involved with the strategic 
decision making on construction projects with a total value in the billions of dollars. Representative project 
engagements include: Charitable Organizations, Community Development Corporations, Government Agencies, 
Institutions of Higher Learning, Religious Organizations and Private Developers. 

BROADBAND TECHNOLOGY OPPORTUNITIES PROGRAM 



BENJAMIN WALKER, JR. 

TITLE 
Co-Chief Operating Manager: Appalachian Valley Fiber Network, LLC and Blue Streak Cable & 
Telecommunications, LLC. 

EXPERIENCE 
25 years managing Communications Construction Utilities businesses 
30 years of experience in the Telecommunications Industry 

EDUCATION 
Miami-Dade Community College- 2 years 

LICENSES & CERTIFICATIONS 
Engineering License in Direct Burial/CATV for Miami-Dade County 
Engineering License in Direct Burial/CATV for Broward County 
Certified Mold Inspector 

PROFESSIONAL ORGANIZATIONS 
Board of Directors- Boys & Girls Club of Miami 

BACKGROUND 
An entrepreneur and industry leader within the communication contracting industry, Mr. Walker has over 30 
years of experience and is the current owner and Chief Executive Officer of C.C.U., Inc., a partner in Blue Streak. 
C.C.U., Inc. has shown consistent revenues of 10 million per year under Mr. Walker's guidance and expertise. Mr. 
Walker started as a Construction Supervisor for his father's business in 1980 and formed his own company, 
C.C.U., Inc. in 1985. Since then C.C.U. provides Aerial & Underground Plant Construction including directional 
boring and 24 hour emergency restoration services such as Storm Recovery and Rebuild. C.C.U. works in Miami-
Dade, Broward, Monroe (The Florida Keys), and Palm Beach counties. Its primary customers include Comcast, 
Level 3, A.T. & T., F.P.L. Fibernet, Fiberlight, & Fujitsu. 

RELEVANT PROJECT EXPERIENCE 
Comcast: 

• Provide Turn-key services to approximately 10,000 miles of Fiber optic and Coax infrastructure. Provide 
new deployments, upgrade existing, and maintain current high speed VOIP/Broadband and Video 
Services. 

• Survey, Design, Permit, and deploy all Business last mile connections. Integrate all Business Service 
bundling objectives. 

• Estimated Yearly Revenues - $7.0 Million 
Recent Special projects: 
* Miami River Dredge Project -Bore Miami River @ 40 ft depth $183,000.00 Cascade reduction project -

Deploy 38 miles of new fiber optic infrastructure and upgrade electronic capacities, Project Value 
735,000.00 

• Dolphin Stadium Renovation - Deploy state of the art Broadband and HDTV Video services. Wire all 
suites and concession areas, install 2,200 LCD televisions. 

• Provide and place all internal wiring for Various Top Security Federal Buildings which include, Nap of the 
Americas Homeland Security facility, Federal Court House of Miami, Federal Prison of Miami and Naval 
Facility of Key West Florida. 

AT&T 
• Provide Turn-key construction services of conduit and fiber optic deployment services for high speed 

internet/video bundled services. 
• Estimated Yearly Service Revenues 1.1 million 

BROADBAND TECHNOLOGY OPPORTUNITIES PROGRAM 
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Level3 
• Provide last mile connections to Class A and mid size business establishments throughout Florida and 

Georgia. 
• Recently completed 13 miles of last mile connections within Jacksonville Florida to integrate T-Mobile CO 
• Project value $734,000.00 

FPL Fibernet 
" Provide all material and deploy 432 count fiber backbone for the integration of approximately 310 

Verison and T-Mobile Cellular integration project. 
• Site survey and construct lateral alternate access objectives to cellular network for deployment of 3G and 

4G Wireless technologies. 
• Estimated Revenue 1.5 million. 

Fiberlight LLC 
• Site survey, Engineer and Turn-key construct 35 cellular sites, inclusive of High Rise roof top Cellular 

applications. Provide all material and Turnkey construction including all EMT placements for Bldg Entry 
applications to rooftops throughout the Miami Area. Estimated Value 1.7 Million 

• Engineer and Turnkey construction of various lateral Telecom Collocation sites inclusive of the NAP of the 
Americas. Estimated Revenue $550,000 

Fujitsu 
Provide Turn-key Construction services for V-Rad/U-Verse Cabinet deployments for the provisioning of 
High speed internet and Video on Demand Services. Installations include Testing of battery and electronic 
configurations, placements of cabinets, inclusive of retrofit of existing RT terminals and electrical 
connections. 
Estimated yearly Revenues 1.7 Million 

BROADBAND TECHNOLOGY OPPORTUNITIES PROGRAM 



JOSE L. CANGIANO 

TITLE 
Vice President of Technology: Appalachian Valley Fiber Network, LLC. Vice Operating Manager: Blue Streak 
Cable & Telecommunications, LLC. 

EXPERIENCE 
25 years of overall professional experience in the telecommunications and construction industries 

EDUCATION 
Alfred State College, 1982-1984 

BACKGROUND 
As Vice President of Technology of Appalachian Valley Fiber Network, LLC and Vice Operating Manager of Blue 
Streak Cable & Telecommunications, LLC, Mr. Cangiano has extensive training and practical experience in 
Telecom services. From 2003 to present, Mr. Cangiano has served as a Principal and Vice President of CCU Inc., a 
partner in Blue Streak. Mr. Cangiano is responsible for and oversees all Company operations and construction 
practices. Mr. Cangiano has a staff of Clerks and Project Managers which include In-House personnel and various 
Turn-key Contractors. Mr. Cangiano is a direct liaison between CCU / Blue Streak and it current customer base, 
and is responsible for all contract executions and coordination's. 

About CCU Inc.: 
CCU Inc. is a Turn-key Telecom Infrastructure construction company in existence for 28 years. 
CCU's services include Engineering, Aerial and Underground construction services, directional drilling and sub-
aquatious boring. CCU's "On-Call Services" provide 24 hour emergency restoration services inclusive of 
Hurricane, Storm recovery and rebuild services. CCU has been a leader in Telecom Services through out Florida, 
Georgia, California, Japan and Puerto Rico. CCU has consistent gross revenues of 10 Million or above and its 
current portfolio of customers include the largest Telecom providers within the United States. Customers are as 
follows: Comcast, AT&T, Level 3, Fiberlight LLC, FPL Fibernet, Fujitsu, and Various United States Naval 
Facilities. 

Prior to joining CCU, Inc. and Blue Streak, Mr. Cangiano worked in the telecommunications industry for over 20 
years for: 

ADELPHIA BUSINESS SOLUTIONS, Weston, Florida, Regional Director (1998-2003) 

Managed and supervised twelve (12) Project managers in various phases of network development and 
deployment. Budget comprised of approx. 325 Million in Network Deployments. Region consisted of Florida, 
Georgia, Alabama, Texas, Louisiana, South and North Carolina. These Seven states encompass approximately 
5,432 miles of network in development and deployment for Adelphia Business Solutions. 

Position Requirements: 
Provide regional support to local Project Managers that included the following; 

• Capital Authorization Request development and quality control. 
• Coordinated and prioritized franchise agreement with the assistance of corporate and outside legal 

counsel. 
• Coordinated and monitored all related pole attachment, conduit lease and joint build agreements. 
• Coordinated and monitored schedules with local project managers - weekly productivity reports with 

associated deadlines and milestones. 
• Created competitive environment with vendors and contractors. 
• Created and reported on labor markets within a city. 
• Forecasted and scheduled with city GM's and extended city managers for scheduling and deployment. 

BROADBAND TECHNOLOGY OPPORTUNITIES PROGRAM 



JOSE L. CANGIANO 

ADELPHIA CABLE COMMUNICATIONS, Miami, Florida, Construction Manager (1993-1998) 

Staff of fifteen employees and five contractors. Managed a $5,400,000.00 budget, which pertained to a System 
Upgrade, New Build Construction, System Maintenance, New Build M.D.U.s, Rebuild M.D.U.s, Single Family 
Home Prewires and New Aerial Construction. Managed and coordinated all functions within the Engineering and 
Construction departments. Worked as a liaison for Adelphia with developers, CSX, D.O.T. and Dade County 
Public Works and Permitting departments. 

• Planned, developed and launched with corporate support, a six hundred fifty eight mile, two year, system 
upgrade process. Established cost analysis and evaluations. Established fiber routes and deployment, 
coordinated all purchases of materials. 

• Developed with corporate support daily, weekly and monthly productivity reports. Created and 
established project flow charts, reports and schedules. Managed all expenditures of an eight million 
dollar upgrade project. 

• Managed and coordinated Adelphia's 1,500 mile South Dade system. 
• Managed and coordinated Adelphia's consistent 2,400 multi dwelling units, prewire, postwire and bulk 

conversion budgets and projects. 
• Managed and coordinated all new build and system maintenance splice and activation projects utilizing in 

house personnel and contractors. 
• Performed and coordinated right-of-entry agreements with developers and potential bulk service 

agreements. Performed presentations at board meetings to educate homeowners and directors of 
Adelphia's services and bulk offers. 

• Assisted with the development of joint trench within Miami-Dade county along with BellSouth and F.P.L. 
representatives. Provided cost analysis of savings to corporate personnel and other utility companies. 

PROFESSIONAL INSTALLATIONS USA, INC., Underground Construction/Maintenance Supervisor (1991 -1992) 

• Managed and coordinated underground accounts with Goldcoast and Dynamic Cablevision. Supervised 
crews, inspected for quality control, spliced and activated underground and aerial plant, responsible for 
line trouble shooting and ensured jobs were completed to meet CATV specifications. Supervised six 
employees and one subcontractor. 

R.D.C. COMMUNICATIONS, Miami, Florida, System Upgrade Manager/MDU Division Coordinator (1988-1990) 

• Managed both departments to operate productively and efficiently within specifications, with minimal 
complaints from customers and developers in Miami-Dade and Broward counties. 

C.C.U., INC. M.D.U. DIVISION (1987 -1988) 

• Aerial Construction Rehab Coordinator and MDU/MATV Supervisor for T.C.I, and Storer 
Communications cable systems accounts. 

AMIC CATV (1986 - 1987) 

• Installations Manager and Construction/MDU Supervisor Inspector for T.C.I. Communications cable 
system account. 

BROADBAND TECHNOLOGY OPPORTUNITIES PROGRAM 
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ADVANCE COMMUNICATION (1985 -1986) 

• Installation Supervisor and Inspector/Installer. Coordinated installations and worked with customer 
complaints for Storer Communications cable system account. 

SAN JUAN CABLEVISION INC., Puerto Rico (1984 -1985) 

• Installer, Construction Lineman and Groundman and Foreman. 

RELEVANT PROJECT EXPERIENCE 
Comcast: 

• Provide Turnkey services to approximately 10,000 miles of Fiber optic and Coax infrastructure. Provide 
new deployments, upgrade existing, and maintain current high speed VOIP/Broadband and Video 
Services. 

• Survey, Design, Permit, and deploy all Business last mile connections. Integrate all Business Service 
bundling objectives. 

• Estimated Yearly Revenues - $7.0 Million 
Recent Special projects: 
• Miami River Dredge Project -Bore Miami River @ 40 ft depth $183,000.00 Cascade reduction project -

Deploy 38 miles of new fiber optic infrastructure and upgrade electronic capacities, Project Value 
735,000.00 

• Dolphin Stadium Renovation - Deploy state of the art Broadband and HDTV Video services. Wire all 
suites and concession areas, install 2,200 LCD televisions. 

• Provide and place all internal wiring for Various Top Security Federal Buildings which include, Nap of the 
Americas Homeland Security facility, Federal Court House of Miami, Federal Prison of Miami and Naval 
Facility of Key West Florida. 

AT&T 
• Provide Turnkey construction services of conduit and fiber optic deployment services for high speed 

internet/video bundled services. 
• Estimated Yearly Service Revenues 1.1 million 

Level 3 
• Provide last mile connections to Class A and mid size business establishments throughout Florida and 

Georgia. 
• Recently completed 13 miles of last mile connections within Jacksonville Florida to integrate T-Mobile CO 
" Project value $734,000.00 

FPL Fibernet 
• Provide all material and deploy 432 count fiber backbone for the integration of approximately 310 

Verison and T-Mobile Cellular integration project. 
• Site survey and construct lateral alternate access objectives to cellular network for deployment of 3G and 

4G Wireless technologies. 
• Estimated Revenue 1.5 million. 

Fiberlight LLC 
• Site survey, Engineer and Turnkey construct 35 cellular sites, inclusive of High Rise roof top Cellular 

applications. Provide all material and Turnkey construction including all EMT placements for Bldg Entry 
applications to rooftops throughout the Miami Area. Estimated Value 1.7 Million 

BROADBAND TECHNOLOGY OPPORTUNITIES PROGRAM 
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Fujitsu 

Engineer and Turnkey construction of various lateral Telecom Collocation sites inclusive of the NAP of the 
Americas. Estimated Revenue $550,000 

Provide Turnkey Construction services for V-Rad/U-Verse Cabinet deployments for the provisioning of 
High speed internet and Video on Demand Services. Installations include Testing of battery and electronic 
configurations, placements of cabinets, inclusive of retrofit of existing RT terminals and electrical 
connections. 
Estimated yearly Revenues 1.7 Million 

BROADBAND TECHNOLOGY OPPORTUNITIES PROGRAM 



BENJAMINK. ARTZT 

TITLE 
Vice President of Construction: Appalachian Valley Fiber Network, LLC and Blue Streak Cable & 
Telecommunications, LLC. 

EXPERIENCE 
23 years of professional experience in the construction industry. 
Principal and Sr. Vice President, Beauchamp Construction Co., Inc.; Coral Gables, FL (1987-present) 

EDUCATION 
B.S. University of Florida, 1988 

LICENSES & CERTIFICATIONS 
Certified Licensed General Contractor, Florida 1990 

PROFESSIONAL ORGANIZATIONS 
Associated General Contractors (AGC) of America 

BACKGROUND 
As Vice President of Construction of Appalachian Valley Fiber Network, LLC and vice president and qualifier of 
Blue Streak Cable & Telecommunications, LLC, Mr. Artzt is involved from the early stages of pre-construction 
through final construction completion and turnover. He helps transition between estimating and field operations 
as all trades are brought under contract. Mr. Artzt prepares subcontracts, purchase orders, construction 
schedules, project summaries and all other "front end" work required to get a project underway. Throughout 
construction of a project, Mr. Artzt supports and assists the Project Manager, Superintendent and all other field 
personnel in any required coordination and support aspect. He provides a project with the required diligence of 
issue recognition, conflict resolution, information interpretation and decision-making. Mr. Artzt acts as the 
company liaison between the Owner, Architect, Consultants and all Subcontractors and keeps these parties 
informed of project issues and data. 

RELEVANT PROJECT EXPERIENCE (Major Projects) 

2 0 2 0 Ponce Building, Coral Gables, FL (April 2008-Present) 
Project Executive/Project Manager $30,000,000 
Hi-rise Class A Office, 8 story parking and Retail Facility 

Opera Towers, Miami, FL (March 2005-April 2008) 
Project Executive/Project Manager $100,000,000 
Hi-rise 56 Story, 600 unit Condominium. 

Brickell Bay Plaza, Miami, FL ( May 2001-2004) 
Project Executive/Project Manager $60,000,000 
41 Story Building, Parking garage and tenant spaces 

Clear Channel Communications, Miami, FL (April 2000-August 2001) 
Construction Manager $6,200,000 
Multiple Radio Station Broadcasting Facility 

Bay Pare Plaza, Miami, FL (October 1998-June 2000) 
Project Executive/Project Manager $ 36,400,000 
39 stories, 471 unit apartment building, parking garage and tenant spaces 

BROADBAND TECHNOLOGY OPPORTUNITIES PROGRAM 
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Quayside Town Homes, Miami, FL 
Project Executive/Project Manager $10,000,000 
3 Buildings, 57 Unit Town homes 

Melrose Apartments, Miami, FL (January 1997 - October 1998) 
Construction Manager $17,500,000 
270 unit apartment complex and site development in Champaign, Illinois. 

Mangonia Residences, Miami, FL (January 1996 - February 1997) 
Construction Manager $10,027,000 
252 unit apartment complex consisting of two 8 story buildings, multi-purpose recreation building and site 
improvements 

Miami Edison Middle School, Miami, FL (May 1995 - June 1996) 
Construction Manager $5,180,000 
Concrete shell package on 28 million dollar, CM bid packaged middle school with new construction and historical 
renovation\addition. 

Elementary School E-91, Miami, FL (April 1994 - July 1995) 
Construction Manager $9,295,000 
Broward County prototype elementary school. 

Nautilus Middle School, Miami, FL (January 1994 - November 1996) 
Construction Manager $17,975,000 
Dade County School's 194,000 SF new middle school and site development. Phased project built immediately 
adjacent to existing operational school that was demolished after occupancy of new building. 

Miami Central Senior High, Miami, FL (May 1993 - April 1994-Project Manager) 
April 1994 - December 1995 (Construction Manage) 
$ 6,254,000 
Dade County School's three story science classroom building. Extensive phased renovation to existing complex 
and new site amenities. 

State Elementary School "V", Miami, FL (January 1992 - August 1993) 
Project Manager $6,139,000 
Dade County Public School's 90,000 SF prototype elementary school. 

Maritime and Science Technologies Academy, Miami, FL (January 1991 - January 1992) 
Project Manager $7,600,000 
Dade County Public Schools Magnet High School. 85,000 SF fast track renovation and new construction. 

Edison Gardens II, Miami, FL (December 1989 - November 1990) 
Project Manager $2,280,000 
Four story, fifty unit apartment complex. 

Caribbean Marketplace, Miami, FL (March 1989 - October 1989) 
Project Manager $550,000 
Replica of Iron Marketplace in Haiti. Won numerous design awards including AIA Design of the Year. 

BROADBAND TECHNOLOGY OPPORTUNITIES PROGRAM 
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Washington Arts Storage, Miami, FL (March 1989 - January 1990) 
Project Manager $850,000 
Addition and restoration of a 1920's era, four story Art Deco style Southern Bell facility. Converted to an antiques 
storage warehouse and art collector's gallery. 

Bird-Ludlam Shopping Center, Miami, FL ( May 1987 - August 1987) 
Project Engineer $ 6,500,000 
Responsibilities included shop drawing review and administration, office/field/sub-contractor coordination, job 
cost control, maintaining project documents and field employee records. Other duties included bid preparation 
and plan organization. 

BROADBAND TECHNOLOGY OPPORTUNITIES PROGRAM 
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TITLE 
Vice President of Network Operations: Appalachian Valley Fiber Network, LLC and Business 
Development Manager: Parker FiberNet, LLC. 

EXPERIENCE 
2 Years experience with Parker FiberNet as Sales Manager 
4 Years Senior Vice President of Sales and Marketing for Zartic, Inc. $200,000,000.00 Annual Sales. 
4 Years Vice President of Marketing, Zartic, Inc. 
Over 30 years of experience in sales and executive sales management 
Independent Small Business Owner 

EDUCATION 
B.A., University of Georgia, 1972 

BACKGROUND 
Mr. Carlton is responsible for customer, partner company, client and government relations for 
Appalachian Valley Fiber Network, LLC and Parker FiberNet, LLC, as well as strategic planning during 
construction and post-construction phases. The long range impact of the network as planned is 
dependent on utilization by community anchor institutions and business clients throughout the regions 
affected. Mr. Carlton will work with potential client customers from business, education, healthcare 
and government sectors to provide awareness and facilitate access to the network upon completion. 
Mr. Carlton will also be responsible for coordination with governments and business/industrial 
development authorities within the region and assist in recruitment of new business requiring high 
capacity broadband availability. 

RELEVANT PROJECT EXPERIENCE 
As Sales Manager for Parker FiberNet, Mr. Carlton has developed new business with public school 
systems, County Governments, City Governments, major healthcare providers, technical colleges and a 
variety of businesses in less than 2 years. Prior to joining Parker FibeNet, Mr. Carlton was Senior Vice 
President of Sales and Marketing of Zartic, Inc. and was responsible for overall sales management, 
marketing and market development, with over 200 million dollars in annual sales. He was also directly 
responsible for management of business with the U.S. Department of Defense and the U.S Department 
of Agriculture. 
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JERRYN. SHEARIN 

TITLE 
Vice President & Director of Community Relations: Appalachian Valley Fiber Network, LLC and Blue Streak 
Cable & Telecommunications, LLC. 

EXPERIENCE 
22 years of overall professional experience 

EDUCATION 
A.A. Miami Dade Community College, 1979 
B.S. Auburn University, 1984 

BACKGROUND 
As Vice President & Director of Community Relations for Appalachian Valley Fiber Network, LLC and Blue Streak 
Cable & Telecommunications, LLC, Mr. Shearin overseas all marketing initiatives as well as generates and secures 
community support for the businesses. In addition to these duties, Mr. Shearin also simultaneously serves as 
Comptroller for Trevisol Construction Company, handling accounts receivable, accounts payable and new 
business generation. From 2001-2008, Mr. Shearin served as Chairman of the Paulding County, Georgia Board 
of Commissioners and was responsible for the day to day operation of all county functions and served as County 
CEO. Mr. Shearin's duties included management of a 700+ employee workforce with an annual budget in excess 
of $110 million. During his tenure with the County, Mr. Shearin successfully solicited and received in excess of 
$100 million in state and federal grants and appropriations and was named one of the 100 Most Influential 
Georgians by Georgia Trend Magazine. Prior to serving his communities in public office, Mr. Shearin owned and 
operated 3 successful businesses: Shearin Insurance Agency, a full lines agency that was affiliated with Cotton 
States Insurance Company; Shearin Properties, a property management and construction company which peaked 
at 11 properties in 2004; and Shearinco Enterprises, a small multi-faceted company that specializes in consulting 
and sales. The latter two entities are on-going concerns. 

RELEVANT PROJECT EXPERIENCE 
Paulding Regional Airport, $34 million to date (Federal, State Funded) 
Paulding Business and Technology Park, 500+ acre development on-going $5 million (Public/Private 
Partnership) 
Paulding Economic Development Facility, $3.5 million (State Funded) 
Greater Paulding Forest Initiative, 7,600 acre land acquisition $46 million (Federal, State, County, Non
profit Foundation Funded) 
West Hiram Parkway, 1st major road project built in the County in 15 years $6 million (Federal, State, 
Local Funded) 
East Hiram Parkway, on-going major road project, secured the funding $18 million (Federal, State, Local) 
Paulding Reservoir, on-going project, design, visioning, etc. $4 million so-far of a $120 million project 
Paulding County Courthouse, replaced 120 year old building, $65 million (all Local) 
Paulding I.T. and fiber project, GIS mapping, fiber connectivity of government buildings etc. $8 million, 
(all Local) 

BROADBAND TECHNOLOGY OPPORTUNITIES PROGRAM 



MARIBEL HAR T, C.PA. y <A ;-^ 

TITLE 
C.F.O and Treasurer: Appalachian Valley Fiber Network, LLC and Blue Streak Cable & Telecommunications, LLC. 

EXPERIENCE 
24 years of overall professional experience 

EDUCATION 
B.A. St. Thomas University, 1987 
M.A. St. Thomas University, 1990 

LICENSES & CERTIFICATIONS 
Certified Public Accountant, Florida, 1991 

PROFESSIONAL ORGANIZATIONS 
American Institute of Certified Public Accountants 
Florida Institute of Certified Public Accountants 
Construction Financial Management Association 

BACKGROUND 
As C.F.O and Treasurer of Appalachian Valley Fiber Network, LLC and Blue Streak Cable & Telecommunications, 
LLC, Ms. Hart provides the businesses with support in all phases of financial and cash management as well as 
budgeting while supervising all accounting and administrative functions. Ms. Hart's responsibilities include 
reporting of financial statements, cash projections, general ledger analysis, quarterly payroll tax filings, and 
supervision of payroll, accounts payable and administration as well as handling banking, insurance and audit 
relationships. 

Beauchamp Construction Co., Inc., Coral Gables, FL (1992-1996,1998-present) 
C.F.O. 

Sunrise Community, Inc., Miami, FL (1997-1998) 
Corporate Controller 

Transeastern Properties, Inc., Miami, FL (1996-1997) 
Assistant Controller 

Kaufman, Rossin & Co., Miami, FL (1990-1992) 
Senior Accountant 

Deloitte & Touche, Miami, FL (1987-1990) 
Senior Tax Consultant 

RELEVANT PROJECT EXPERIENCE 
Ms. Hart has worked in finance and accounting for 20+ years, with 17 years experience in a general contractor's 
office managing contract accounts in the billions of dollars. 

BROADBAND TECHNOLOGY OPPORTUNITIES PROGRAM 



BLAIKP. ROSS, ESQUIRE 

TITLE 
General Counsel & Corporate Secretary: Appalachian Valley Fiber Network, LLC and Blue Streak Cable & 
Telecommunications, LLC. 

EXPERIENCE 
8 years of experience as a licensed and practicing attorney 
14 years of overall professional experience 

EDUCATION 
B.A. University of Pennsylvania, 1999 
J.D. Villanova University School of Law, 2002 

LICENSES & CERTIFICATIONS 
Florida Bar, 2002 
Pennsylvania Bar, 2003 
New Jersey Bar, 2004 
District of Columbia Bar, 2005 
United States District Court for the Eastern District of PA, 2004 
United States District Court for the District of New Jersey, 2005 
United States District Court for the Southern District of Florida, 2007 

PROFESSIONAL ORGANIZATIONS 
Bar Association Memberships: American; Florida; Pennsylvania; New Jersey; District of Columbia; Miami-Dade 
County; City of Coral Gables. 
Bar Association Section Memberships: Construction Litigation; Public Procurement and Business Law; Public 
Utility, Communications and Transportation Law. 
Other Professional Organizations: The Associated General Contractors of America and the South Florida 
Associated General Contractors. 

BACKGROUND 
As General Counsel and Corporate Secretary for Appalachian Valley Fiber Network, LLC and Blue Streak Cable & 
Telecommunications, LLC, Mr. Ross manages the legal affairs of the businesses, including the drafting and 
negotiation of construction documents, contracts, purchase orders, agreements, policies, bonds, change orders, 
etc. Mr. Ross provides general in-house legal counsel to the companies on a variety of business and legal issues, 
including but not limited to, employment related issues, leases, insurance, environmental issues, ethics 
compliance, prevailing wages, etc. Mr. Ross also manages the selection, training and ongoing relationships with 
outside counsel and is the direct supervisor to an in-house paralegal and contracts management staff. Mr. Ross is 
responsible for the maintenance and retention of project documentation policies. Mr. Ross' duties and 
responsibilities as Corporate Secretary is to ensure that the companies receive the proper advice and resources for 
discharging their fiduciary duties under state and federal laws, and to ensure that the records of the companies' 
actions are duly recorded. 

RELEVANT PROJECT EXPERIENCE 
As counsel to general contractors for 8+ years and General Counsel to Beauchamp Construction Co., Inc., a 
partner of Blue Streak for the past 5 years, Mr. Ross has been involved in strategic business/legal decision making 
on construction projects with a total value in excess of one billion dollars. 

BROADBAND TECHNOLOGY OPPORTUNITIES PROGRAM 
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BOARD OF COMMISSIONERS 
TWELVE EAST 4U 1 AVENGE, SUITE 209 • POST OFFICE BOX 946 • ROME, GEORGIA H'162 

PHONE: 706.241.5110 • FAX; 706.291.5248 • wwvv.tloydcountvga.orK 

March 2>, 2010 

Appalachian Valley Fiber Network. 1. IV 
A ( 'eor^ia 1 united 1 lability Corporation 
2100 Ponce ! V I . o n Blvd.. Suite 82S 
Corai Gables. FI ^ i M 

1 Yar Sits, 

As ,i member ot the Norrhwesr Georgia Regional Commission, we are excited about die broadband liber protect 
that you are pursuing in our area. We are aware that the National 1 eleenmmunieations and Information 
Administration (NT1A) lias encouraged all middle mile stimulus project-* n> consider community Anchor 
Institutions as kev waypoints along the various fiber routes being contemplated. As such, we would like v<ui to 
consider the following locarions along your proposed project line in our counts'. Many of these anchor institutions 
are government owned buildings that have need ot new liber connectivity or enhanced service. 

n 

16 

17 
18 

Fire Station *H 
Floyd County Government Building on 1 hvv 
Richaid IV Russell Reuional Airpoit 
Georgia Northwest Technical College iAviam 
Armudiee 1 ligh School 
Floyd County jail 
County Building and Water Tower I'-n Hwy ^ 
Shannon Was re Warer Plant 
Model High School 
Fire Station *9 

Fire sration -10 
Floyd County Government Building on Fhvv 
Communications Tower Site " I (no addresses 
Communications Tower Sire "2 
Communications lower Sire ;J ^ 
Communications Tower Sire "4 
Communications Tower Site ~S 
(Ymmtmicai ions lower Sire ~o 

10 1 
) 

Nticcreiy. 

Eddie I um>den, Cliainuan 
Floyd t Vumry Board ot Commissioners 

BOARD OF COMMISSIONERS 
l-DHIF. I I 'MSpl-.N, CHAiKMA.V CHAD WH1 lETll-TD, ViVECHAiKMAV 

IRWIN lUGWKI I. GARRY I-RIGKS JOHN \-1AYFS 

file:///-1AYFS


Bebe Heiskell 
Walker County Commissioner 

101 South Duke Street 
Post Office Box 445 

LaFayette, Georgia 30728 

To: Appalachian Valley Fiber Network 

From: Walker County 

Dear Sirs, 
As a member of the Northwest Georgia Regional Commission we are excited about 
the broadband fiber project that you are pursuing in our area. We are aware that 
the NTIA has encouraged all middle mile stimulus projects to consider community 
Anchor Institutions as key waypoints along the various fiber routes being 
contemplated. Our community anchors are interested in benefitting from this 
project and will approach last mile providers in the event you are funded. As such, 
we would like you to consider the following locations along your proposed project 
line in our county. Many of these anchor institutions are government owned 
buildings that have need of new fiber connectivity or enhanced service. 

Sincerely, 

Bebe Heiskell 
Walker County Commissioner 

1. Walker County Courthouse 103 Duke St, LaFayette, Ga 
2. La Fayette City Hall 207 South Duke St, La Fayette, Ga 
3. La Fayette Cherokee Regional Library, 305 South Duke St,La Fayette, Ga 
4. Walker County Board of Ed, 12587 Hwy 27, Chickamauga, Ga 
5. Walker County Health Dept., 603 East Villanow St, La Fayette, Ga 
6. Walker County Civic Center/Ag Center, 10052 N Hwy 27, Rock Springs, Ga 
7. Walker County DFACs , 10056 N Hwy 27, Rock Springs, Ga 
8. Chickamauga City Hall, 103 Crittendon Ave, Chickamauga, Ga 
9. Chickamauga Library, 305 Duke St, Chickamauga, Ga 
10. Chickamauga City Board of Ed, 402 Cove Rd, Chickamauga, Ga 
11. Rossville City Hall, 400 McFarland Ave, Rossville, Ga 
12. Rossville Library, 504 MacFarlani Ave, Rossville, Ga 
13. Hutcheson Medical Center, 100 Gross Crescent Cir. Ft. Oglethorpe, Ga 

Phone:(706)638-1437 • Fax (706) 638-1453 • www.co.waiker.ga.us 

http://www.co.waiker.ga.us


Bartow County Commissioner's Office • Clarence Brown, Commlsslone 

To: Appalachian Valley Fiber Network 
From: Steve Bradley 

Bartow County Administrator 

Dear Sirs: 

As County Administrator of Bartow County, Georgia I am excited about the prospect of 
the broadband fiber project to connect the cities of Cartersville, Rockmart and Rome. It 
is my understanding that the Northwest Regional Commission is partnering with and 
supporting this project which, in addition to providing the connectivity mentioned, will 
also help provide broadband in underserved areas in our region. 

In particular, the project could provide services to the Cartersville-Bartow County airport 
and the town of Taylorsville, where some municipal and county facilities are located, 
including Taylorsville City Hall and the Bartow County Fire (Taylorsville) Station. 

While Bartow County cannot commit to utilizing the broadband service for our facilities 
at this time, we are certainly very interested in having the service available for our 
consideration. 

Sincerely, 

3tr^ 
Steve Bradley 
Bartow County AdministV 

Phone: (770) 387-5030 • Fax: (770) 387-5023 'TDD: (770) 387-5034 
135 West Cherokee Avenue -Suite 251 • Cartersville, Georgia 30120-3101 
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BOARD OF COMMISSIONERS 

MARSHELLETHAXTON 
GHNMIAN 

CLEVB HARTLEY 

VICE4HA1RMAN 

SANDRA GALLOWAY 

FRANK LOTT 

RICKY CLARK 

LARRY REYtf OLDS 

POLK COUNTY COM, NO, 9 0 9 7 P. 3 

POLK COUNTY GEORGIA 

COUNTY APMlNfSTRATTON 

CLINTON LESTER 
COVffTY MANAGE 

MATTPENTON 
ASSISTANTCW/VTYMANAQBR 

BRAD McFALL 
COUtfTYATTOfmaY 

DAWN TURNER 
OOOtfTYCLEfW 

MURIEL DULANEY 
FINANCeoiRECTOR 

March 1, 2010 

To: Appalachian Valley Fiber Network, 

From Polk County, 

Dear Sirs, 
As a member of the Northwest Georgia Regional Commission we are excited about the 
broadband fiber project that you arc pursuing in our area. We axe aware that the NTIA 
has encouraged all middle mile stimulus projects to consider community Anchor 
Institutions as key waypoints along the various fiber routes being contemplated. Our 
community anchors are interested in benefiting from this project and will approach last 
mile providers in the event you are funded. As such, we would like you to consider the 
following locations along your proposed project line in our county. Many of these anchor 
institutions are government owned buildings that have need of new fiber connectivity or 
enhanced service. 

1. Rockmart Waste Water Plant 
2. Aragon Waste Water Plant 
3. Aragon/Polk Water Authority Bldg 
4. Aragon Police Dept 
5. Aragon Fire Dept 
6. Cedartown Fire Dept 
7. Cedartown City Hall 
8. Cedartown Library 
9. Cedartown Police Dept 
10. Polk County Courthouse 
11. Polk County Government Bldg 
12. Polk County Fire Dept- Fish Creek Station 
13. Polk County Fire Dept Lake Creek Station 

Sincerely, 

Matt Denton 
Assistant County Manager 

144 West Ave. • P. O. Box 268 • Cedartown, Georgia 30125 • 770-749-2100 • Fax 770-748-5520 



COMMISSIONER OF CHATTOOGA COUNTY 
Post Office Box 211 Summerville, Georgia 30747 

Telephone (706) 857-0700 
Fax (706)857-0742 

To: Appalachian Valley Fiber Network 

From: Chattooga County 

Dear Sirs, 
As a member of the Northwest Georgia Regional Commission we are excited about 
the broadband fiber project that you are pursuing in our area. We are aware that 
the NTIA has encouraged all middle mile stimulus projects to consider community 
Anchor Institutions as key waypoints along the various fiber routes being 
contemplated. Our community anchors are interested in benefitting from this 
project and will approach last mile providers in the event you are funded. As such, 
we would like you to consider the following locations along your proposed project 
line in our county. 

1. Chattooga High School 
2. Summerville Police Dept. 
3. Summerville Fire Dept. 
4. Summerville City Hall 
5. Chattooga County Library 
6. Chattooga Sheriffs Office 
7. Chattooga Jail 
8. Summerville Waste Water Plant 
9. Chattooga Medical Center 
10. Summerville Police Precinct 

Many of these anchor institutions are government owned buildings that have need 
of new fiber connectivity or enhanced service. 

Sincerely, 

fason Winters 
Sole Commissioner 



DAVID AUSTIN 
Chairman 

Paulding County Board of Commissioners 

Watson Government Complex 
240 Constitution Boulevard, Dallas, Georgia 30132 

678-224-4000 • www.paulding.gov 

March 1,2010 

To: Appalachian Valley Fiber Network 
From: Paulding County 

Dear Sirs, 

As a member of the Northwest Georgia Regional Commission we are excited about 
the broadband fiber project that you are pursuing in our area. We are aware that 
the NTIA has encouraged all middle mile stimulus projects to consider community 
Anchor Institutions as key waypoints along the various fiber routes being 
contemplated. Our community anchors are interested in benefitting from this 
project and will approach last mile providers in the event you are funded. As such, 
we would like you to consider the following locations along your proposed project 
line in our county. Many of these anchor institutions are government owned 
buildings that have need of new fiber connectivity or enhanced service. 

David A. Austin 

770-443-7550 (Main) 770-443-7537 (Fax) 

http://www.paulding.gov


03-03-'10 08:48 FBOM- T-542 P0002/0002 F-721 

Fed Rumley, Chairman &t Large 
Tommy L. Lowery, District ] 
\caitie Planum, District 2 
lobert Goff, District 3 
*eur CerveiU, District 4 

Dade County Commission 
Dade County, Georgia 

County Administrative Building 
71 Case Avenue 

P.O. Box 613 
Trenton, Georgia 30752-0613 

Phone 706-657-4625 
Fax 706-657-5116 

dadecounty@dadccounty-ga.gov 

To: Appalachian Valley Fiber Network 
From: Dade County, Ga 

Dear Sirs, 
As a member of the Northwest Georgia Regional Commission we are excited about 
the broadband fiber project that you are pursuing in our area. We are aware that 
the NTIA has encouraged all middle mile stimulus projects to consider community 
Anchor Institutions as key waypoints along the various fiber routes being 
contemplated. Our community anchors are interested in benefitting from this 
project and will approach last mile providers in the event you are funded. As such, 
we would like you to consider the following locations along your proposed project 
line in our county. Many of these anchor institutions are government owned 
buildings that have need of new fiber connectivity or enhanced service. 

Sincerely, 

1. Dade County Jail 
2. Dade County Sheriffs Office 
3. Dade County Probate Court 
4. Dade County Library 
5. Dade County Courthouse 
6. Dade County Water and Sewer Authority Bldg 
7. Dade County High School 
8. Dade County Industrial Park 
9. Trenton Waste Water Plant 
10. Trenton City Hall 
11. Trenton City Police Dept. 
12. Dade/Trenton Fire Dept. 
13. North Dade Fire dept. 
14. Wildwood Hospital 

file:///caitie
mailto:dadecounty@dadccounty-ga.gov


Rex Nolen 
District 4 

CLEBURNE COUNTY COMMISSION 
120 VICKERY STREET, ROOM 207 

HEFLIN, ALABAMA 36264 
(256) 463-2951 PHONE 

(256) 463-8654 FAX 

March 1, 2010 
Ryan Robertson 

Ex-Officio Chairman D e a r g ^ . 

Joel Robinson 
District i As a member of the East Alabama Regional Planning and Development Commission, we 

are excited about the broadband fiber project that you are pursuing in our area. We are 
Tracy Lambert aWare that the NTIA has encouraged all middle mile stimulus projects to consider 

istnct community Anchor Institutions as key waypoints along the various fiber routes being 
Dwight Williamson contemplated. Our community anchors are interested in benefiting from this project and 

District 3 will approach last mile providers in the event you are funded. As such, we would like 
you to consider the following locations along your proposed project line in our county. 
Many of these anchor institutions are government owned buildings that have need of new 
fiber connectivity or enhanced service. 

1. Fruithurst Town Hall 
2. Fruithurst Elementary School 
3. Fruithurst Volunteer Fire Department 
4. Cleburne County Adult Training Center 
5. Cleburne County (Fruithurst) Public Library 
6. Edwardsville Town Hall 
7. Edwardsville Fire Department 
8. Cleburne County (Heflin) EMA Building 
9. Cleburne County Forestry Building 
10. Heflin Head Start 
11. Cleburne County High School, Middle School, & Elementary School (Heflin) 
12. Heflin Arts Center 
13. Cleburne County Jail (Heflin) 
14. Cleburne County Courthouse (Heflin) 
15. Cleburne County DHR (Heflin) 
16. Heflin Fire Department 
17. Heflin City Hall and Police Department 
18. Cleburne Mental Health Building (Heflin) 
19. Cleburne Department of Public Health (Heflin) 
20. Alabama Cooperative Extension Service (Heflin) 
21. Cleburne County Nursing Home (Heflin) 
22. Cleburne County Health Care Building 
23. Heflin Sewer Plant 

Sincerely, 

Ryan Robertson 
Ex-Officio Chairman 



CLAY COUNTY COMMISSION 
Clay County Judicial Building 

Hwy77 
P.O. Box 187 

ASHLAND, ALABAMA 36251 
Phone (256) 354-7888 
FAX (256) 354-3208 

COMMISSIONERS Terry Meek 
District 3 

Wayne Watts Kevin Kiser 
District 1 District 4 

Roy H. Johnson Ricky Burney 
District 2 District 5 

19 March 2010 

Broadband Technology Opportunities Program 
National Telecommunications and Information Administration 
U.S. Department of Commerce 
HCHB, Room 4812 
1401 Constitution Avenue, NW 
Washington, DC 20230 

As a member of the East Alabama Regional Planning and Development Commission, we are 
excited about the broadband fiber project that you are pursuing in our area. We are aware that the 
NTIA has encouraged all middle mile stimulus projects to consider community Anchor 
Institutions as key waypoints along the various fiber routes being contemplated. Our community 
anchors are interested in benefiting from this project and will approach last mile providers in the 
event you are funded. As such, we would like you to consider the following locations along your 
proposed project line in our county. Many of these anchor institutions are government owned 
buildings that have need of new fiber connectivity or enhanced service. 

1. Cheaha State Park 
2. Delta Rural Community Center 
3. Barfield Volunteer Fire Dept. 
4. Barfield Primary School 
5. Ashland City Hall 
6. Ashland Library 
7. Ashland Fire Dept. 
8. Ashland Police Dept. 
9. Ashland Elementary 
10. Ashland Primary School 
11. Clay County High School-Ashland 
12. Clay County Judicial Facility 
13. Clay County Courthouse 
14. Clay County EMA/911 
15. Clay County Chamber of Commerce 
16. Clay County Road Department 
17. Clay County Health Dept. 
18. Clay County DHR 
19. Clay County Water Authority 



20. Clay County Industrial Park 
21. Clay County Hospital 
22. Lineville Industrial Park 
23. Lineville Fire Dept. 
24. Lineville Police Dept. 
25. Lineville High School 
26. Lineville Elementary School 
27. Lineville Head Start 
28. Lineville Park Complex 
29. Lineville City Hall 
30. Lineville Library 

We are prepared to provide up to 30% matching funds in the form of in-kind services. These 
services are listed below. The Clay County Industrial Board has been asked to provide $10,000 
matching funds. They will meet on March 25th and make a decision on this matter. 

1. Towers (3) 
2. Water Towers serving as a tower (2) 
3. Tower (in negotiation with Alabama Forestry) (1) 
4. Rack space for (5) tower locations 
5. Rack space for (5) additional locations as needed 

This is a wonderful opportunity to enhance our ability to share information. This project will 
benefit not only the citizens of Clay County but our healthcare facilities, educational institutions, 
public safety, government, and industry. Please let us know if you require any other information. 

Respectfully, 

Terry J. Meek 
Chairman, Clay County Commission 



CLAY COUNTY EMERGENCY MANAGEMENT AGENCY 
P.O. Box 427 

ASHLAND, ALABAMA 36251 
Phone (256) 396-5886 
FAX (256) 396-5571 

Theresa Daugherty Clay County 
Director City of Ashland 

City of Lineville 

To: Appalachian Valley Fiber Network 
From: Clay County Commission 

Date: 19 March 2010 

As a member of the East Alabama Regional Planning and Development Commission, we are 
excited about the broadband fiber project that you are pursuing in our area. We are aware that the 
NTIA has encouraged all middle mile stimulus projects to consider community Anchor 
Institutions as key waypoints along the various fiber routes being contemplated. Our community 
anchors are interested in benefiting from this project and will approach last mile providers in the 
event you are funded. As such, we would like you to consider the following locations along your 
proposed project line in our county. Many of these anchor institutions are government owned 
buildings that have need of new fiber connectivity or enhanced service. 

"1. Delta Rural Community Center 
"2. Barfield Volunteer Fire Dept. 
~-3. Barfield Primary School 
A. Ashland Fire Dept. 
5. Ashland Elementary 

J6. Clay County Health Dept. 
.7. Clay County Water Authority 
J8. Lineville Industrial Park 
9. Lineville Fire Dept. 
A 0. Lineville Police Dept. 
.11. Lineville High School 
12. Lineville Elementary School 
\ 3. Lineville Head Start 
14. Lineville Park Complex 
15. Lineville City Hall 
16. Lineville Library 

Sincerely, 

Terry J. Meek 
Chairman, Clay County Commission 
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Applicant Profile  
Applicant Name  Appalachian Valley Fiber Network, LLC.  
Title  Appalachian Valley Fiber Network 

Easygrants ID  7242 

Headquarters  
Coral Gables, FL (construction operations);  Summerville, GA (network 
operations) 

Size (2009 Data) of Applicant 
Entity  

• Current Year Revenues: 40 Million (includes parent companies)  
• Employees:  100 (includes parent companies)  

Technology Type   Middle Mile – Buried Fiber (Primarily) and  Aerial Fiber (Small Portion) 

Key Partners 

Northwest Georgia Regional Commission; East Alabama Regional Planning 
and Development Commission; Floyd County Board of Commissioners; 
Alabama Broadband Initiative; Northwest Georgia Joint Development 
Commission; Trenton Telephone Co.; Georgia Tech University; Citizens for  
a Digital Future 

 
Project Economics  
 Budget Information    Project Financials  
Project Budget    $30,789,796    Project Revenues (Yr 8)  $1,653,560 

Federal Contribution (%) 
69.46% 

  Net Income and Margin (Yr 8) 
(214,464), 
(13%) 

Cash Match Amount (%)  
0% 

  EBITDA and Margin (Yr 8) 
$1,387,476, 
84% 

In Kind Match Amount (%)  30.54%    Rate of Return (w/o BTOP Funds)   N/A 
Middle Mile/Last Mile Budget Allocation    Rate of Return (w/ BTOP Funds)  8.72% 
Middle Mile Percentage (%)  100%    Cost Efficiency 
Last Mile Percentage (%)  0%    Cost per Mile (MM)  $117,511 
Rural Last Mile Percentage  0%    Cost per Household (LM)  n/a 
 
Market Territory    

Geographic Area(s) 
Northwest Georgia and East Central Alabama with a SONET Protected 
Ring  from 56 Marietta in Atlanta to Chattanooga, Tennessee 

Middle Mile Network Composition 

Total Proposed Network 
Miles (MM only) 
 

• Total Miles: 695 
• Backbone Miles: 695 
• Lateral Miles:  0 (because of the nature of the network and customers, all 

“laterals” have heavy band width and are better classified as backbone) 

New Construction Network 
Miles (MM only) 

• Total Miles: 182 
• Backbone Miles: 182 
• Lateral Miles: 0 

Existing Applicant Network 
Miles Utilized (MM only) 

• Total Miles: 226 
• Backbone Miles: 226 
• Lateral Miles: 0 
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Leased Network Miles 
Utilized (MM only) 

• Total Miles: 287 
• Backbone Miles: 287  
• Lateral Miles: 0 

Underserved/Unserved 
• Percentage of Backbone Miles in Underserved/Unserved Areas: 100% 
• Percentage of Lateral Miles in Underserved/Unserved Areas: 100% 

Existing Customer Base 

Existing Residential/Individual 
Customers within PFSA 

Parker Fibernet is a business customer based operation.  While residential 
customers are welcome to subscribe, very few current customers are 
residential.  The completed network will offer services to other last‐mile and 
middle‐mile providers to enhance their offerings.  

Existing Business Customers 
within PFSA 

60 

Existing Community Anchor 
Institution Customers within 
PFSA 

• Total CAI’s:  100 
• Community Colleges:  7 
• Public Safety Entities:  20 

Existing Third Party Service 
Provider Customers within 
PFSA 

4 – Parker Fibernet;  Georgia Public Web; Synchronet; Board of Regents – 
University System of Georgia 
 

Potential Customer Base 
Market Potential Households 
(within PFSA) 

• Total HH’s: 144,082 
• Located in Underserved/Unserved Areas: 144,082 

Market Potential Businesses 
(within PFSA) 

• Total Businesses:  8,327 
• Located in Underserved/Unserved Areas: 8,327 

Market Potential Community 
Anchor Institutions (within 
PFSA)    

• Total CAI’s:  429 
• Located in Underserved/Unserved Areas: 429 
• Community Colleges: 15 
• Public Safety Entities: 47 

Market Potential Third Party 
Service Providers  (within 
PFSA)  

• Total Third Party Service Providers in PFSA:  6 
• Expressing Commitment or Letter of Interest:  Trenton Telephone, Parker 

FiberNet, CalNet, Cartersville Utilities, Anniston Fiber  
Funded Network Coverage 
Households Connected to 
Network (via BTOP Funds by 
end of Year 3) 

• Total Households Connected:  n/a (middle mile project) 
• Located in Underserved/Unserved Areas: n/a (middle mile project) 

Businesses Connected to 
Network (via BTOP Funds by 
end of Year 3) 

• Total Businesses Connected: n/a (middle mile project) 
• Located in Underserved/Unserved Areas:  n/a (middle mile project) 

Community Anchor 
Institutions Directly  
Connected (via BTOP Funds 
by end of Year 3) 

• Total Directly Connected CAI’s: n/a (middle mile project) 
• Located in Underserved/Unserved Areas:  n/a (middle mile project) 
• Community Colleges: n/a (middle mile project) 
• Public Safety Entities: n/a (middle mile project) 
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Projected Subscribers by Year 
Five  

Directly Served by Applicant 
• Community Anchor Institutions:  n/a 
• Households:  n/a 
• Businesses:  n/a 
• Third Party Service Providers:  17 
Served by Proposed Network Via Third Party Service Provider 
• Community Anchor Institutions:  185 
• Households:  quantity to be determined by 3rd party sales 
• Businesses:  quantity to be determined by 3rd party sales 

 
 
 
 
 
Other   

Proposed MM Network 
Capacity 

• Backbone:   OC 48  (2.9 X 8= 23.2 gig)  However, fiber will support 48/10 gig 
links or half terabyte 

• Laterals:   n/a (all middle mile backbone) 

Proposed LM Network Speed 
• Highest offered speed tier:  True 1 Gig, this is a dedicated point to point 

circuit.  
• Estimated Average speed for highest speed tier: 1 Gig 

Total Points of 
Interconnection 

• Total PoI’s: 13 
• PoI’s in Underserved/Unserved Areas: 7 
• Environmentally‐controlled, non‐passive PoIs: 2 

Jobs Created  
• Direct Job‐years: 75 
• Indirect Job‐years:  74 
• Induced Job‐years: 83 

Required Time for Project 
Completion (Number of 
Required Quarters to Fully 
Build‐out and Test Network 
and Make Ready for 
Commercial Service)  

8 quarters or 2 years  
 
AVFN has projected a two year project schedule to complete the construction 
of the new network. 

 



BTOP Comprehensive Community Infrastructure
Pro Forma Financial Projections

Please complete the Income Statement, Balance Sheet, Cash Flows, and NPV-IRR Table worksheets.  
Key assumptions used to formulate these financial projections should be listed in the Key 
Assumptions worksheet.  Please note that these are project-specific projections, in contrast to the 
historical financial information which is provided at the organizational level.

Please refer to the Comprehensive Community Infrastructure Grant Guidance for 
detailed instructions on the completing this attachment.

Applicants are required to provide this attachment as an Excel file, and not to convert it to a PDF 
when submitting a copy of their application on an appropriate electronic medium, such as a DVD, 
CD-ROM, or flash drive.  Applicants may make adjustments to the format of the templates as 
necessary to provide the most effective presentation of the data for their specific project, but 
should not remove major headings (e.g. Revenues and Expenses on the Income Statement) or 
provide less detailed information than would be required to complete the provided templates. 



Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8

Revenues

Broadband Offerings

    Wholesale Data -$                      29,820$            153,140$          185,960$          185,960$          185,960$          214,760$          243,560$          

    Retail Data -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

    Dark Fiber -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

    Collocation -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

    Other/ Cell Phone Provider Revenue -$                      -$                      -$                      810,000$          810,000$          810,000$          810,000$          810,000$          

Other Network Driven Revenues -$                      -$                      -$                      -$                      -$                      -$                      

    Video Services -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

    Voice Services (local/toll/long distance) -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

    Other (list specific services) -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

Universal Service Fund -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

Installation Revenues -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

BTOP Grant Revenue 13,760,536$     7,626,378$       -$                      -$                      -$                      -$                      -$                      -$                      

Other Revenues/Floyd County Towers -$                      -$                      600,000$          600,000$          600,000$          600,000$          600,000$          600,000$          

Other Revenues/NWGRC 22,882$            -$                      -$                      -$                      -$                      -$                      -$                      -$                      

Total Revenues 13,783,418$     7,656,198$       753,140$          1,595,960$       1,595,960$       1,595,960$       1,624,760$       1,653,560$       

Expenses

Backhaul -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

Construction Costs 10,621,717$     7,081,145$       -$                      -$                      -$                      -$                      -$                      -$                      

Network Maintenance/Monitoring -$                      7,455$              38,285$            248,990$          239,692$          239,692$          189,919$          193,663$          

Utilities -$                      600$                 600$                 600$                 600$                 600$                 600$                 600$                 

Leasing 9,000$              6,000$              -$                      -$                      -$                      -$                      -$                      -$                      

Sales/Marketing -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

Customer Care -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

Billing -$                      596$                 3,063$              19,919$            19,919$            19,919$            20,495$            21,071$            

Corporate G&A/Administrative & Legal 1,060,812$       707,208$          30,500$            30,500$            30,500$            30,500$            30,500$            30,500$            

Architectural/Engineering/Permit Fees 725,713$          483,809$          -$                      -$                      -$                      -$                      -$                      -$                      

Right of Way Use and Fees 229,926$          153,284$          18,750$            18,750$            18,750$            18,750$            18,750$            18,750$            

Insurance 74,880$            49,920$            1,500$              1,500$              1,500$              1,500$              1,500$              1,500$              

Other Operating Expense 110,100$          73,400$            -$                      -$                      -$                      -$                      -$                      -$                      

Total 12,832,148$     8,563,417$       92,698$            320,259$          310,961$          310,961$          261,764$          266,084$          

EBITDA 951,270$          (907,219)$         660,442$          1,275,701$       1,284,999$       1,284,999$       1,362,996$       1,387,476$       

Depreciation 167,500$          858,171$          1,539,490$       1,539,490$       1,539,490$       1,539,490$       1,539,490$       1,539,490$       

Amortization -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

Earnings Before Interest and Taxes 783,770$          (1,765,390)$      (879,048)$         (263,789)$         (254,491)$         (254,491)$         (176,494)$         (152,014)$         

Interest Expense -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

Income Before Taxes 783,770$          (1,765,390)$      (879,048)$         (263,789)$         (254,491)$         (254,491)$         (176,494)$         (152,014)$         

Property Tax -$                      41,033$            67,784$            66,767$            65,765$            64,778$            63,807$            62,850$            

Income Taxes -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

Net Income 783,770$          (1,806,423)$      (946,832)$         (330,556)$         (320,256)$         (319,269)$         (240,301)$         (214,864)$         

Forecast Period

Income Statement



Assets Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8

Current Assets

Cash 309,463$          (19,864)$          (27,206)$          581,728$          1,200,962$       1,821,183$       2,520,372$       3,244,998$       

Marketable Securities -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Accounts Receivable 618,925$          -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Notes Receivable -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Inventory -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Prepayments -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Other Current Assets -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Total Current Assets 928,388$          (19,864)$          (27,206)$          581,728$          1,200,962$       1,821,183$       2,520,372$       3,244,998$       

Non-Current Assets

Long-Term Investments -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Amortizable Asset (Net of Amortization) -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Plant in Service 23,163,418$     30,789,796$     30,789,796$     30,789,796$     30,789,796$     30,789,796$     30,789,796$     30,789,796$     

Less: Accumulated Depreciation (167,500)$        (1,025,671)$      (2,565,161)$      (4,104,651)$      (5,644,140)$      (7,183,630)$      (8,723,120)$      (10,262,610)$    

      Net Plant 22,995,918$     29,764,125$     28,224,635$     26,685,146$     25,145,656$     23,606,166$     22,066,676$     20,527,186$     

Other -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Total Non-Current Assets 22,995,918$     29,764,125$     28,224,635$     26,685,146$     25,145,656$     23,606,166$     22,066,676$     20,527,186$     

Total Assets 23,924,306$     29,744,261$     28,197,429$     27,266,874$     26,346,618$     25,427,349$     24,587,048$     23,772,184$     

Liabilities and Owners' Equity Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8

Liabilities

Current Liabilities

Accounts Payable -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Notes Payable -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Deferred Revenue 6,000,000$       6,000,000$       5,400,000$       4,800,000$       4,200,000$       3,600,000$       3,000,000$       2,400,000$       

Other Current Liabilities -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Total Current Liabilities 6,000,000$       6,000,000$       5,400,000$       4,800,000$       4,200,000$       3,600,000$       3,000,000$       2,400,000$       

Long-Term Liabilities

Long Term Notes Payable -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Other Long Term Liabilities -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Total Long-Term Liabilities -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Total Liabilities 6,000,000$       6,000,000$       5,400,000$       4,800,000$       4,200,000$       3,600,000$       3,000,000$       2,400,000$       

Owner's Equity

Capital Stock -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Additional Paid-In Capital -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Capital Contribution - Parker 3,350,000$       3,350,000$       3,350,000$       3,350,000$       3,350,000$       3,350,000$       3,350,000$       3,350,000$       

Capital Contribution - Blue Streak 30,000$            30,000$            30,000$            30,000$            30,000$            30,000$            30,000$            30,000$            

Capital Contribution - BTOP Grant 13,760,536$     21,386,914$     21,386,914$     21,386,914$     21,386,914$     21,386,914$     21,386,914$     21,386,914$     

Retained Earnings 783,770$          (1,022,653)$      (1,969,485)$      (2,300,041)$      (2,620,296)$      (2,939,565)$      (3,179,866)$      (3,394,730)$      

Total Equity 17,924,306$     23,744,261$     22,797,429$     22,466,874$     22,146,618$     21,827,349$     21,587,048$     21,372,184$     

Total Liabilities and Owner's Equity 23,924,306$     29,744,261$     28,197,429$     27,266,874$     26,346,618$     25,427,349$     24,587,048$     23,772,184$     

Forecast Period

Balance Sheet



-$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     



Appalachian Valley

Depreciation Schedule

8 Years Forecast

Original Estimated

Method Asset Value Year 1

Parker Contribution S/L 20 years 3,350,000.00           167,500.00 

Completed BTOP Grant S/L 20 years 13,760,536.00         

Blue Streak Contribution S/L 20 years 30,000.00                

Other Contribution S/L 20 years 22,882.00                

Completed BTOP Grant S/L 20 years 7,626,378.00           

Floyd County Contribution S/L 20 years 6,000,000.00           

Total 30,789,796.00         167,500.00 

Accumulated Depreciation 167,500.00 

------------------------------------Depreciation---------------------------------



Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8

167,500.00    167,500.00    167,500.00    167,500.00    167,500.00    167,500.00    167,500.00       

688,026.80    688,026.80    688,026.80    688,026.80    688,026.80    688,026.80    688,026.80       

1,500.00        1,500.00        1,500.00        1,500.00        1,500.00        1,500.00        1,500.00           

1,144.10        1,144.10        1,144.10        1,144.10        1,144.10        1,144.10        1,144.10           

381,318.90    381,318.90    381,318.90    381,318.90    381,318.90    381,318.90       

300,000.00    300,000.00    300,000.00    300,000.00    300,000.00    300,000.00       

858,170.90    1,539,489.80 1,539,489.80 1,539,489.80 1,539,489.80 1,539,489.80 1,539,489.80    

1,025,670.90 2,565,160.70 4,104,650.50 5,644,140.30 7,183,630.10 8,723,119.90 10,262,609.70  

------------------------------------Depreciation---------------------------------



Estimated

Net Book Value

2,010,000.00      

8,944,348.40      

19,500.00           

14,873.30           

5,338,464.60      

4,200,000.00      

20,527,186.30    



Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8

Beginning Cash -$                      309,463$          (19,864)$           (27,206)$           581,728$          1,200,962$       1,821,183$       2,520,372$       

Net Income 783,770            (1,806,423)        (946,832)           (330,556)           (320,256)           (319,269)           (240,301)           (214,864)           

Add: Depreciation 167,500            858,171            1,539,490         1,539,490         1,539,490         1,539,490         1,539,490         1,539,490         

Add: Amortization -                        -                        -                        -                        -                        -                        -                        -                        

Changes in Current Assets and Liabilities:

Marketable Securities -                        -                        -                        -                        -                        -                        -                        -                        

Accounts Receivable (618,925)           618,925            -                        -                        -                        -                        -                        -                        

Inventory -                        -                        -                        -                        -                        -                        -                        -                        

Prepayments -                        -                        -                        -                        -                        -                        -                        -                        

Other Current Assets -                        -                        -                        -                        -                        -                        -                        -                        

Accounts Payable -                        -                        -                        -                        -                        -                        -                        -                        

Deferred Revenue 6,000,000         -                        (600,000)           (600,000)           (600,000)           (600,000)           (600,000)           (600,000)           

Other Current Liabilities -                        -                        -                        -                        -                        -                        -                        -                        

Net Cash Provided (Used) by Operations 6,332,345$       (329,327)$         (7,342)$             608,934$          619,234$          620,221$          699,189$          724,626$          

Capital Expenditures (23,163,418)      (7,626,378)        -                        -                        -                        -                        -                        -                        

Amortizable Asset (Net of Amortization) -                        -                        -                        -                        -                        -                        -                        -                        

Long-Term Investments -                        -                        -                        -                        -                        -                        -                        -                        

Net Cash Used by Investing Activities (23,163,418)$    (7,626,378)$      -$                      -$                      -$                      -$                      -$                      -$                      

Notes Receivable -                        -                        -                        -                        -                        -                        -                        -                        

Notes Payable -                        -                        -                        -                        -                        -                        -                        -                        

Principal Payments -                        -                        -                        -                        -                        -                        -                        -                        

New Borrowing -                        -                        -                        -                        -                        -                        -                        -                        

Additional Paid-in Capital -                        -                        -                        -                        -                        -                        -                        -                        

Additions to Patronage Capital Credits -                        -                        -                        -                        -                        -                        -                        -                        

Payment of Dividends -                        -                        -                        -                        -                        -                        -                        -                        

Capital Contributions-BTOP Grant 13,760,536       7,626,378$       -                        -                        -                        -                        -                        -                        

Capital Contributions-Parker 3,350,000         -                        -                        -                        -                        -                        -                        -                        

Capital Contributions-Blue Streak 30,000              -                        -                        -                        -                        -                        -                        -                        

Net Cash Used by Investing Activities 17,140,536$     7,626,378$       -$                      -$                      -$                      -$                      -$                      -$                      

Net Increase (Decrease) in Cash 309,463$          (329,327)$         (7,342)$             608,934$          619,234$          620,221$          699,189$          724,626$          

Ending Cash 309,463$          (19,864)$           (27,206)$           581,728$          1,200,962$       1,821,183$       2,520,372$       3,244,998$       

Statement of Cash Flows

CASH FLOWS FROM FINANCING ACTIVITIES:

Forecast Period

CASH FLOWS FROM OPERATING ACTIVITIES:

Adjustments to Reconcile Net Income to Net 

Cash Provided by Operating Activities

CASH FLOWS FROM INVESTING ACTIVITIES:



Net Present 

Value

Internal Rate of 

Return

Without BTOP 

Funding

N/A N/A

With BTOP 

Funding
$9,117,220.27 8.72%

With BTOP Grant

Year 0 6,000,000                           6,000,000.00       

Year 1 332,345                              288,995.65          

Year 2 (329,327)                             (249,018.53)         

Year 3 (7,342)                                 (4,827.48)             

Year 4 608,934                              348,159.99          

Year 5 619,234                              307,868.74          

Year 6 620,221                              268,138.65          

Year 7 699,189                              262,851.04          

*Year 8 5,797,008                           1,895,052.20       

NPV 9,117,220.27       

*Terminal

Value

NPV/IRR Table



Revenue Assumptions

Factor Specific Metric Used in Analysis Rationale (Cite Basis) 

Customers Passed

Anchor Institutions - Segment A

Anchor Institutions - Segment B

Businesses 

Households 

Last Mile Providers 80% of custmers passed Construction was designed to maximum service coverage

Other 

Take Rate (should likely vary across 8-Year Forecast)

Anchor Institutions - Segment A Middle Mile Project therefore beyond scope

Anchor Institutions - Segment B Middle Mile Project therefore beyond scope

Businesses Middle Mile Project therefore beyond scope

Households Middle Mile Project therefore beyond scope

Last Mile Providers 

Direct Customer Connections

Customer Segment A

Customer Segment B

Other 

Average Revenue per User (may vary across 8-year forecast)

Anchor Institutions - Segment A Middle Mile Project therefore beyond scope

Anchor Institutions - Segment B Middle Mile Project therefore beyond scope

Businesses Middle Mile Project therefore beyond scope

Households Middle Mile Project therefore beyond scope

Last Mile Providers Same as Wholesale Data Same as Wholesale Data

Whole Sale Data service provided at mthly rate x12 Based on Subscriber estimates and  Servicing offer pricing to last mile providers

BTOP Grant Revenue $21,386,914

BTOP Grant Revenue is assumed to be Non-Taxable if falls within Sec.118 of IRS Code. 60% to be 

completed in year 1 and 40% to be completed in year 2.

Cell Phone Provider Revenue $8,100,000

Cell Phone Provider Revenue generated by In Kind Match of Floyd County contribution is assumed to 

be spead over 10 years per Section I of application beginning in year 4.

Floyd County Towers $6,000,000 Floyd County In Kind Match is assumed to be spread over 10 years beginning in year 3.

Other /NWGRC $22,882 Benefit of NWGRC In Kind Match is assumed to be revenue in 1st year of project 

Other 

Other 

Expense Assumptions 

Factor Specific Metric Used in Analysis Rationale (Cite Basis) 

Network Maintenance/Monitoring 25% of Revenues yrs 2,3,4. 20% yrs 5 and 6. 13 % 7 and 8Based on Historical information provided by Parker Fibernet.

Backhaul

Construction Costs $17,702,862 Construction Costs are assumed to be incurred 60% in year 1 and 40% in year 2.

Utilities $600 annually Utilities mainly power provided to colocations estimate based on Parker Fibernet colos

Leasing $15,000 Truck expenses are assumed to be incurred 60% in year 1 and 40% in year 2.

Depreciation $10,262,610 Depreciation is prepared using the straight line method over 20 years. See Depreciation Schedule.

Other

Sales & Marketing

Advertising

Commissions

Salaries 

Other 

Customer Care & Billing 

Systems

Personnel

Billing 2 cents per revenue dollar billed Based on billing services provided by Precision Telecom
Right of Way Use and Fees - 

Construction Phase $383,210 This expense is based on budget 60% in year 1 and 40% in year 2. See Budget Breakdown.
Right of Way Use and Fees - Operation 

Phase $18,750 Monthly Monlthy lease for IRU

Other

General & Administrative 

Administrative and Legal $1,768,020 This expense is based on budget 60% in year 1 and 40% in year 2. See Budget Breakdown.

Insurance $124,800 This expense is based on budget 60% in year 1 and 40% in year 2. See Budget Breakdown.

Architectural/Engineering/Permit Fees $1,209,522 This expense is based on budget 60% in year 1 and 40% in year 2. See Budget Breakdown.

Other Operating Expense $183,500 This expense is based on budget 60% in year 1 and 40% in year 2. See Budget Breakdown.

G&A for Operations after 2yrs $30,500 This expense is based on the Administration, Professional, Legal cost due to operations of network

Insurance/ after 2 years $1,500 annually Liability Insurance for loss of Services based on maint. And G&A  amt. per $1000 x 3.151

Interest Expenses

Debt Instrument A

Debt Instrument B

Taxes

Federal Tax Rate  NONE for 1st 8 years

Year 2 has a net operating loss that can be carried to prior year and future years.  Also, BTOP Grant is 

assumed to be non-taxable under Sec. 118 of IRS Code.

Property Taxes

Avg rate of .0151 of Counties within project region based 

on cost of materials for construction Avg  County Advelorm tax rate in region of project currently being paid by Parker Fibernet




