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QUARTERLY PERFORMANCE  PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information

1.  Federal Agency and Organizational Element to 
Which Report is Submitted 2.  Award Identification Number 3a.  DUNS Number

3b.  EIN

4.  Recipient Organization (Name and complete address including country, congressional district, and zip code)

 5.  Current Reporting Period End Date (MM/DD/YYYY) 6.  Is this the last Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official 7c.  Telephone (area code, number and extension)

7d.  Email Address

7b.  Signature of Certifying Official 7e.  Date Report Submitted (MM/DD/YYYY):

Department of Commerce/NTIA NT10BIX5570006
796986883

01-0490810

Biddeford Internet Corp 
8 Pomerleau Dr 
Biddeford, ME 04005

06/30/2010
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  Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (150 words or less).

2.  Please provide the percent complete for the following key milestones in your project.  Write "N/A" in the second column if your project 
does not include this activity.  If you provided additional milestones in your baseline plan, please insert them at the bottom of the table.  
Unless otherwise indicated in the instructions, figures should be reported cumulatively from award inception to the end of the most recent 
reporting quarter.  Please provide a narrative description if the percent complete is different from the target provided in your baseline plan  
(100 words or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

subsequent written updates provided to your program officer)

2a. Overall Project

2b. Environmental Assessment

2c. Network Design

2d. Rights of Way

2e. Construction Permits and Other Approvals

2f. Site Preparation

2g. Equipment Procurement

2h. Network Build (all components - owned, leased, 
IRU, etc)

2i. Equipment Deployment

2j. Network Testing

2k. Other (please specify):

3.  To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress 
against the project milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP 
program may be useful (150 words or less).

4.  Please report the following information regarding network build progress.  Write "N/A" in the second column if your project does not 
include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award inception to the end 
of the most recent reporting quarter.  Please provide a narrative description if the total is different from the target provided in your baseline 
plan (100 words or less).

Indicator Total

Narrative (describe your reasons for any variance 
from the baseline plan or any other relevant 

information)

New network miles deployed

New network miles leased

Existing network miles upgraded

Existing network miles leased

Number of miles of new fiber (aerial or underground)

Number of new wireless links

Number of new towers

Number of interconnection points

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your 
subrecipient, contractor or subcontractor is negotiating or entered into.
5a.  If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers 
as a result of your project.

• Completed fine route planning 
• Completed NEPA environmental assessment and received FONSI 
• Participated in NTIA/Grants Office due diligence to complete grant transfer 
• Attended Compliance Conference and meetings with Grant Officers in MD, IL, and DC 
• Completed execution of pole inventory/make-ready assessment RFP, including contract negotiation  
• Completed execution of both fiber and other materials RFPs, including contract negotiation 

5 Construction contract under negocation

100 FONSI complete and posted to BTOP site

100 Complete, informed RFP process for vendors

100 Rights of way not required

3

Attachment agreements nearly complete, some delays from 
small ILECs, pole survey to inform licence applications starts 
week of 02AUG10 

0 Make ready starts in August, 2010

5 RFP process nearly complete (in contract neg)

0 Construction contract in negotiation 

0 N/A on this project (dark fiber network)

0 Post construction activity

0 Requesting purchase and "go live" of pilot 
section from NTIA in next reporting period

0

0

0

0

0

0

0
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Indicators
Number of signed agreements with broadband wholesalers or last mile providers
Number of agreements currently being negotiated with broadband wholesalers or last mile   
providers
Average term of signed agreements

1

4

20



OMB CONTROL NUMBER: 0660-0037 
EXPIRATION DATE: 12-31-2010 
 

RECIPIENT NAME: 
AWARD NUMBER:  
DATE:

5b.  Please list the names of the wholesale and last mile providers with whom you have signed agreements.  Providers:

5c.  What wholesale services are being provided by this project?  Please describe below.  As an attachment to this report, please provide 
pricing plans (in $ per month) associated with each wholesale service provided by your product.  Wholesale services description:

5d.  If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this 
third party, indicate if this entity is a subrecipient, contractor, and/or subcontractor, and describe with specificity the portion of your network 
this this third party operates (150 words or less).

6.  Please provide the data according to the type of subscriber.  Write "N/A" if your project does not pass or serve a particular subscriber 
type.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from award inception to the end of the most 
recent reporting quarter.  Please provide a narrative description if the total is different from the target provided in your baseline plan (100 
words of less).

Subscriber Type Access Type Total

Narrative (describe your reasons for any 
variance from the baseline plan or any other 

relevant information)

Broadband Wholesalers or Last Mile 
Providers

Providers with signed agreements 
receiving new access
Providers with signed agreements 
receiving improved access
Providers with signed agreements 
receiving access to dark fiber
Please identify the speed tiers that are 
available and the number of 
subscribers for each

Community Anchor Institutions 
(including Government institutions)

Total subscribers served

Subscribers receiving new access

Subscribers receiving improved 
access

Please identify the speed tiers that are 
available and the number or 
subscribers for each

Residential / Households

Entities passed

Total subscribers served

Subscribers receiving new access

Subscribers receiving improved 
access

Please identify the speed tiers that are 
available and the number of 
subscribers for each

Businesses

Entities passed

Total subscribers served

Subscribers receiving new access

Subscribers receiving improved 
access

Please identify the speed tiers that are 
available and the number of 
subscribers for each

GWI

Dark Fiber. Our price list is published at www.mainefiberco.com, details won't fit in this form. Dark fiber prices range from $9-$15 per 
mile, per strand, per month.

Tilson Fiber Technology, LLC (sub-recipient), will manage leasing and maintenance operations on the network. Because this is a dark 
fiber network, telecom carriers will light and operate their own networks.

1

0

0

No variance

Several AARs in progress to ensure compliance 
prior to go-live

N/A- this is all dark fiber

0

0

0

Expected Q4FY10

Expected Q4FY10

N/A- this is all dark fiber

0

0

0

0

0

0

0

0

0

0
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7.  Please describe any special offerings you may provide (150 words or less).

8a.  Have your network management practices changed over the last quarter? No Yes

8b.  If so, please describe the changes (150 words or less).

9.  Community Anchor Institutions: 
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions) 
connected to your network as a result of BTOP funds.  Unless otherwise indicated in the instructions, figures should be reported 
cumulatively from award inception to the end of the most recent calendar year.  Also indicate whether your organization is currently 
providing broadband service to the anchor institution.  Finally, provide a short narrative description with examples of how institutions are 
using BTOP-funded infrastructure (100 words or less).

Institution Name

Service Area 
(town or 
county)

Type of Anchor 
Institution (as 

defined in your 
baseline)

Are you also the 
broadband 

service provider 
for this 

institution? (Yes / 
No)

Narrative description of how anchor institutions are 
using BTOP-funded infrastructure

Project Indicators  (Next Quarter)

1.  Please describe significant project accomplishments planned for completion during the next quarter (150 words or less).

2.  Please provide the percent complete for the following key milestones in your project.  Write "N/A" in the second column if your project 
does not include this activity.  If you provided additional milestones in your baseline plan, please insert them at the bottom of the table.  
Unless otherwise indicated in the instructions, figures should be reported cumulatively from award inception to the end of the most recent 
reporting quarter.  Please provide a narrative description if the percent complete is different from the target provided in your baseline plan 
(100 words or less).

Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

any other relevant information)

2a. Overall Project

2b. Environmental Assessment

2c. Network Design

2d. Rights of Way

2e. Construction Permits and Other Approvals

2f. Site Preparation

2g. Equipment Procurement

2h. Network Build (all components - owned, leased, 
IRU, etc.)

2i. Equipment Deployment

2j. Network Testing

2k. Other (please specify):

• Executing construction RFP 
• IRU negotiations with several  carriers and the University of Maine system for the use of the Three Ring Binder, including completion 
of the first IRU with a CLEC customer 
• Continued to convene the Maine Fiber Company Advisory Board to determine the best way to use the lateral budget to support 
community anchor institutions 
• Gather pole numbers and submit all pole licenses agreements 
• Commence Construction 
• Request authorization from NTIA to purchase a short section of dark fiber in the Brunswick area 
• Finalize several AARs

15

100

100

100

35

10

10

10

N/A

0
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3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful  
(150 words or less).
Make-ready volume will be much higher than pole owners are used to managing and executing and this could lead to delays-we 
expect this to be a common problem across projects nationally.  
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Infrastructure Budget Execution Details

Activity Based Expenditures  (Infrastructure)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost Classification
Total Cost 

(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Administrative and legal     
expenses

b. Land, structures, right-of-
ways, appraisals, etc.

c. Relocation expenses and 
payments

d. Architectural and engineering 
fees

e. Other architectural and 
engineering fees

f. Project inspection fees

g. Site work

h. Demolition and removal

i. Construction

j. Equipment

k. Miscellaneous

l. SUBTOTAL (add a through k)

m. Contingencies

TOTALS (sum of l and m)
2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income: b. Program Income to Date:

 $1,272,250  $254,450  $1,017,800  $471,573  $94,315  $377,258  $0  $0  $0 

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

 $9,000,000  $1,800,000  $7,200,000  $127,876  $25,575  $102,301  $0  $0  $0 

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

 $20,634,58  $4,126,916  $16,507,66  $4,104  $821  $3,283  $0  $0  $0 

 $800,000  $160,000  $640,000  $0  $0  $0  $0  $0  $0 

 $46,800  $9,360  $37,440  $0  $0  $0  $0  $0  $0 

 $31,753,63  $6,350,726  $25,402,90  $603,554  $120,711  $482,842  $0  $0  $0 

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

 $31,753,63  $6,350,726  $25,402,90  $603,554  $120,711  $482,842  $0  $0  $0 


