
Last Mile/CAI Detail CAI Count Fielding 
Complete?

Design 
Complete?

PGE Permit 
received?

City Permit 
Received?

RR Permit 
Received?

Material 
Received?

Splicing 
Complete?

Testing 
Complete?

Complete by 
end of 06/2013

Complete by 
end of 07/2013

Complete by 
end of 08/2013

Complete by 
end of 09/2013

Sunrise Water Authority yes yes yes yes N/A yes 5/24/2013 5/31/2013 x
Hoodland Fire Dist - Welches yes yes yes N/A N/A Due 5/21/2013 6/7/2013 6/14/2013 x
Campbell schl yes yes yes yes N/A yes 6/7/2013 6/14/2013 x
Hoodland Library yes yes yes yes N/A yes 6/7/2013 6/14/2013 x
Damascus City Hall yes yes yes yes N/A yes 6/7/2013 6/14/2013 x
Providence Milwaukie yes yes yes yes N/A yes 6/7/2013 6/14/2013 x
Providence Molalla yes yes yes yes N/A Due 5/21/2013 6/7/2013 6/14/2013 x
Holcomb Elementary yes yes yes yes N/A yes 6/7/2013 6/14/2013 x
Park Place schl yes yes yes yes N/A yes 6/7/2013 6/14/2013 x
CCFD #1 Holcomb Fire stn yes yes yes yes N/A yes 6/7/2013 6/14/2013 x
Community Housing yes yes yes yes N/A yes 6/21/2013 6/28/2013 x
Barclay schl yes yes 6/7/2013 6/14/2013 N/A Due 5/21/2013 6/21/2013 6/28/2013 x
Oregon City Schl - Jackson Campus yes yes yes yes N/A Due 5/21/2013 6/21/2013 6/28/2013 x
OC Providence Hospital yes yes yes yes N/A Due 5/21/2013 6/21/2013 6/28/2013 x
Hoodland Fire Dist - Govt Camp 1 6/7/2013 6/14/2013 N/A N/A N/A yes 6/21/2013 6/28/2013 x
CCFD #1 - Fire Station 16 2 6/7/2013 6/14/2013 6/21/2013 6/28/2013 N/A Due 5/21/2013 7/12/2013 7/19/2013 x
King Elementary 3 yes yes 6/21/2013 6/28/2013 N/A Due 5/21/2013 7/12/2013 7/19/2013 x
Gardiner School 4 yes yes 6/21/2013 6/28/2013 N/A Due 5/21/2013 7/26/2013 7/31/2013 x
Gaffney School 5 6/7/2013 6/14/2013 6/21/2013 6/28/2013 N/A Due 5/21/2013 7/26/2013 7/31/2013 x
John McGloughlin School 6 yes yes 6/21/2013 6/28/2013 N/A Due 5/21/2013 7/26/2013 7/31/2013 x
CCFD #1, South End Rd fire stn 7 yes yes 6/21/2013 6/28/2013 N/A Due 5/21/2013 7/26/2013 7/31/2013 x
ODOT - Govt Camp Operations 8 yes yes 6/21/2013 NA NA yes 7/26/2013 7/31/2013 x
Colton Fire 9 6/7/2013 6/14/2013 6/21/2013 6/28/2013 N/A yes 8/2/2013 8/9/2013 x
Happy Valley Public Works; backup EOC 10 yes yes 6/21/2013 6/28/2013 N/A Due 5/21/2013 8/2/2013 8/16/2013 x
Hood View Park & Community Ctr 11 6/7/2013 6/14/2013 6/21/2013 6/28/2013 N/A Due 5/21/2013 8/2/2013 8/16/2013 x
Clackamas River Water - Main office 12 yes 6/14/2013 6/21/2013 6/28/2013 N/A Due 5/21/2013 8/2/2013 8/16/2013 x
Clackamas River Water - Operations 13 yes 6/14/2013 6/21/2013 6/28/2013 7/5/2013 Due 5/21/2013 8/2/2013 8/16/2013 x
Providence Canby 14 6/7/2013 6/14/2013 6/21/2013 6/28/2013 N/A Due 7/01/2013 8/2/2013 8/16/2013 x
Baker Prairie schl 15 6/7/2013 6/14/2013 6/21/2013 6/28/2013 8/9/2013 Due 8/01/2013 8/16/2013 8/23/2013 x
HWY 26 Middle Mile remaining 5/24/2013 5/31/2013 6/14/2013 N/A N/A yes 8/30/2013 9/6/2013 x
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