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GovNET Sites Through September 30, 2014 

 

 

* ‐ affected by major rain event # ‐ Environmental Clearance / Power issues 

As identified, will be pushed into the October timeframe due 

to a major rain event that occurred on September 8th.  This rain event flooded the 

with 2 feet of water and delayed both 

cell block availability.   has been given priority by the cell block company for delivery on 

September 26th and 29th and our plan is to complete  in late November.  Unfortunately, 
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have been delayed due to an environmental clearance issue.  

GovNET had hoped to place Cell on Wheels at the sites to provide data to  , but this raised 

further environmental hurdles.  Plans are to complete these 3 sites in the extension request period, and 

to build permanent sites for  in 2015.  

GovNET’s  site is working through a    We continue to 

work with the  and have moved this site build into 2015.  In addition,   is powered, 

but unable to be reached by an existing GovNET site from a data perspective.   

Unfortunately, Arizona is expecting another major rain event during the September 16 – 18thtimeframe. 

Based on the severity of this event, other sites planned to have both power and data by 9/30/2014 

could be at risk.   

 

CAI Installs Through September 30, 2014  

CAIs continue to be challenges to GovNET based on the goodwill issues experienced during the project 

suspension.  Outreach has been somewhat effective in Cochise and Graham counties.  Goodwill 

continues to be an issue since many of the individuals who originally worked with GovNET are no longer 

employed by these institutions, but the institutions are aware of the suspension and its impact on them.  

This continues to affect GovNET’s ability to deploy both full and partial CAI installs.  Our initial positive 

interactions with CAIs from which we established our goal to deploy 88 full installs and 68 partial installs 

have not yielded positive results as we have interacted to actually schedule the installation.  Our view is 

that by 9/30/2014 we can achieve 25% of these full and partial installs.  

 

GovNET Project Plan Through December 31, 2014 

Even though GovNET plans to have power and data flowing at 23 sites by September 30, 2014, certain 

sites will still require some additional construction to complete the full scope of the site.  9 sites 

(originally to have been completed by end of September 30, 2014) have been planned for completion in 

the 4th quarter 2014 build plan that GovNET is submitting as part of its extension request .  GovNET’s 

extension request is to also build and have power and data flowing at 12 additional sites during the 4th 

quarter (includes one site ‐  which has been initiated in 3rd quarter 2014, but not in the 

original 3rd quarter build plan).  If the build progresses per plan, GovNET will submit a further extension 

request to complete the remainder of the project scope through June 2015.  Upon approval of this 

extension request, GovNET plans to initiate construction of 4 other sites at the end of the 4th quarter 

and have 3 of these with power and data by the end of January with the 4th with power and data by 

March 1, 2015.  GovNET’s 4th quarter extension project plan is noted below: 
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GovNET’s goal is to demonstrate its ability to build per the submitted extension plan and then to gain 

another extension through June 30, 2014 to complete the remainder of the project scope which 

contains the majority of collocation builds. 

to be purchased from one owner as a package acquisition.  

This packaged acquisition was delayed due to environmental clearance process affecting 

   

As noted, our goal is to complete a  through the December 31, 

2014 timeframe.  Now that sites are being lit from a power and data perspective and with a few eRate 

CAIs to be turned on in October, we believe that additional interactions will begin to improve overall 

goodwill in many counties.  We do believe though that all institutions will resist full and partial installs 

until moving through the eRate cycle which begins early winter and ends in March 2015.  Our best 

chance of achieving the full scope of 266 CAIs will be upon completion of the eRate cycle and through 

June of 2015. 

 

GovNET Project Plan Key Facts and Assumptions 

GovNET’s extension project plan through December 31, 2014 is based on the following key assumptions 

and facts: 
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Key Facts: 

 Remaining co‐locations are less complex than co‐locations completed through 9/30/2014. 

 Cell Block Greenfield builds are less complex than Rock Anchor / Matt foundation Greenfield 

builds. 

 Of the 24 backbone/nodal sites in the project plan with site builds being initiated in the 4th 

quarter 2014; 9 sites are being completed which were under construction prior to the 4th 

quarter 2014; 11 sites are initiated and completed in the 4th quarter of 2014 (5 are co‐locations, 

2 are temp builds; 3 are Matt/Rock Anchor foundation Greenfield builds, and 1 a cell block 

foundation Greenfield build).  4 other sites are initiated at the end of December, sites which are 

critical to service key markets (2 colos, 1 cell block Greenfield and 1 Mat Greenfield).  Of these 4 

sites, the 2 colos and 1 cell block site are completed in the mid‐January 2015 timeframe. 

  

  

 

  

  

   

  

 

 

Key Assumptions: 

 GovNET will provide complete A&E drawing and/or Scopes of Works (Notice to Proceed) to 

 Co‐location sites: 

o 

 

 

 Rock Anchor / Matt Foundation Greenfield builds will  construction start to 

finish.   an exception to this due to difficulty in the build. 

 Cell Block Greenfield builds will take  

 The entire schedule is based on to achieve schedule dates per the agreed upon 

plan. 
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