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Project Indicators (This Quarter – Qtr 2 Apr, May, June 2010) 

1. Please describe significant project accomplishments during this quarter (150 words or less). 

Began negotiation of pole attachment agreement with utility.  Issued RFP for professional services to select 
engineering firm for consulting, design and construction management.  Reviewed and ranked proposals and 
conducted interviews with most qualified respondents.   

2. Please provide the percent complete for the following key milestones in your project.  Write "N/A" in the 
second column if your project does not include this activity.  If you provided additional milestones in your 
baseline plan, please insert them at the bottom of the table.  Unless otherwise indicated in the instructions, 
figures should be reported cumulatively from award inception to the end of the most recent reporting 
quarter.  Please provide a narrative description if the percent complete is different from the target provided 
in your baseline plan (100 words or less). 

   Milestone 
Percent 
Complete 

Narrative (describe reasons for any variance 
from baseline plan or subsequent written 
updates provided to your program officer) 

2a.  Overall Project   0% 

Variance: Procurement process to contract with 
engineering & environmental consultants took 
longer than anticipated.  Consultant selection 
completed July 1 with contract execution by 
week of July 26.    

2b.  Environmental Assessment   0% 

Variance:  Procurement of engineering & 
environmental consultants not completed until 
after end of quarter.  No change to anticipated 
completion in Qtr 3 at this time pending timely 
response by consulted agencies.  

2c.  Network Design  0 % 

Variance: Procurement process to contract with 
engineering consultants took longer than 
anticipated.  Consultant selection completed July 
1 with contract execution by week of July 26.    

2d.  Rights of Way   2% 
No change – began negotiations for agreement 
with utility pole owner for aerial fiber placement. 

2e. 
Construction Permits and Other 
Approvals   0%   No change 

2f.  Site Preparation  N/A  N/A 

2g.  Equipment Procurement   0%   No change 

2h. 
Network Build (all components ‐ 
owned, leased, IRU, etc.)   0%   No change 

2i.  Equipment Deployment   0%   No change 

2j.  Network Testing   0%   No change 

2k.  Other (please specify):    N/A   N/A 

3. To the extent not covered above, please describe any challenges or issues faced during this past quarter in 
achieving planned progress against the project milestones listed above.  In particular, please identify any 
areas or issues where technical assistance from the BTOP program may be useful (150 words or less). 
As stated above, the procurement process to select the environmental and engineering consultant took 
longer than expected.  This has delayed start of the environmental assessment, but significant information 
required for initiating consultation was developed previously and will be used to achieve environmental 
compliance.  Procurement for engineering will be complete in Qtr 3 and the environmental assessment 
started immediately.  At this time there is no BTOP technical assistance required pending timely response by 
environmental agencies consulted.  
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4. Please report the following information regarding network build progress. Write "N/A" in the second 
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures 
should be reported cumulatively from award inception to the end of the most recent reporting quarter.  
Please provide a narrative description if the total is different from the target provided in your baseline plan 
(100 words or less). 

Indicator  Total  

Narrative (describe your reasons for any 
variance from the baseline plan or any 

other relevant information) 

New network miles deployed  0  No change 

New network miles leased  0  N/A 

Existing network miles upgraded  0  N/A 

Existing network miles leased  0  N/A 

Number of miles of new fiber (aerial or 
underground)   0   No change 

Number of new wireless links    0  No change 

Number of new towers   0  No change 

Number of interconnection points   0  No change 

 

For questions 5 and 6, please include information relating to agreements that you are negotiating or have 
entered into, or that your subrecipient, contractor, or subcontractor is negotiating or entered into. 

5a. If applicable, please provide the following information with regard to agreements with broadband 
wholesalers and/or last mile providers as a result of your project. 

Indicators   

Number of signed agreements with broadband wholesalers or last mile providers   0 

Number of agreements currently being negotiated with broadband wholesalers or 
last mile providers   0 

Average term of signed agreements   No agreements yet 

5b. Please list the names of the wholesale and last mile providers with whom you have signed agreements.
Providers:  No agreements yet 
 

5c. What wholesale services are being provided by this project?  Please describe below.  As an attachment to 
this report, please provide pricing plans (in $ per month) associated with each wholesale service provided by 
your project. 
Wholesale services description: No services being provided at this point in the project. 

5d. If you have designated a third party to operate all or a portion of your network, please provide the name 
and contact information for this third party, indicate if this entity is a subrecipient, contractor, and/or 
subcontractor, and describe with specificity the portion of your network that this third party operates (150 
words or less).   
There are no subrecipients in this project.  The procurement process to select a network operator is 
scheduled to begin in Qtr 3. 

6. Please provide the data according to the type of subscriber. Write “N/A” if your project does not pass or 
serve a particular subscriber type.  Unless otherwise indicated in the instructions, figures should be reported 
cumulatively from award inception to the end of the most recent reporting quarter.  Please provide a 
narrative description if the total is different from the target provided in your baseline plan (100 words or 
less). 
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Subscriber Type  Access Type  Total 
Narrative (describe your reasons for any 
variance from the baseline plan or any 

other relevant information) 

Broadband 
Wholesalers or Last 

Mile Providers 

Providers with signed 
agreements receiving new 
access 

0  No change 

Providers with signed 
agreements receiving 
improved access 

0  No change 

Providers with signed 
agreements receiving 
access to dark fiber 

0  NA 

Please identify the speed 
tiers that are available and 
the number of subscribers 
for each 

0  No change 

Community Anchor 
Institutions (including 

Government 
institutions) 

Total subscribers served 0 No change

Subscribers receiving new 
access 

0  No change 

Subscribers receiving 
improved access 

0  No change 

Please identify the speed 
tiers that are available and 
the number of subscribers 
for each 

0  No change 

Residential/ 
Households 

Entities passed  0 No change

Total subscribers served N/A N/A

Subscribers receiving new 
access 

N/A  N/A 

Subscribers receiving 
improved access 

N/A  N/A 

Please identify the speed 
tiers that are available and 
the number of subscribers 
for each 

N/A  N/A 

Businesses 

Entities passed  0 No change

Total subscribers served N/A N/A

Subscribers receiving new 
access 

N/A  N/A 

Subscribers receiving 
improved access 

N/A  N/A 

Please identify the speed 
tiers that are available and 
the number of subscribers 
for each 

N/A  N/A 

7. Please describe any special offerings you may provide (150 words or less).
Project intends to provide high speed middle mile access to providers at speeds up to 1Gbps, and access to 
community anchor institutions at broadband speeds desired.   
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8. Have your network management practices changed over the last quarter? If so, please describe the 
changes (150 words or less).    No change to plan. 
 
 

9. Community Anchor Institutions:  
Using the table below, please provide a list by service area of the community anchor institutions (including 
Government institutions) connected to your network as a result of BTOP funds.  Unless otherwise indicated 
in the instructions, figures should be reported cumulatively from award inception to the end of the most 
recent calendar year.  Also indicate whether your organization is currently providing broadband service to 
the anchor institution.  Finally, provide a short narrative description with examples of how institutions are 
using BTOP‐funded infrastructure (100 words or less). 

Institution Name  Service 
Area 

(town or 
county) 

Type of 
Anchor 

Institution 
(as defined 
in your 
baseline) 

Are you also 
the broadband 

service 
provider for 

this institution? 
(Yes/No) 

Narrative description of how 
anchor institutions are using 
BTOP‐funded infrastructure  

 Construction not started – no Community Anchor Institutions are receiving service at this point in the 
project.  No change to the estimated subscriber timeline for connectivity.  

     

     

Project Indicators (Next Quarter – Qtr 3 July, Aug, Sept 2010) 

1. Please describe significant project accomplishments planned for completion during the next quarter (150 
words or less). 

 Contract finalized with consulting, engineering, environmental assessment and construction management 
firm.  Initiate environmental consultations with agencies, complete document and submit.  Finalize tower 
sites and initiate acquisition discussions where necessary.  Initiate local tower permitting process.  Begin 
make ready assessment and coordination with utility pole owner.  Develop RFP for network operator, work 
on vetting likely candidate, work on agreements for access by providers.   

2. Please provide the percent complete for the following key milestones in your project.  Write "N/A" in the 
second column if your project does not include this activity.  If you provided additional milestones in your 
baseline plan, please insert them at the bottom of the table.  Unless otherwise indicated in the instructions, 
figures should be reported cumulatively from award inception to the end of the most recent reporting 
quarter.  Please provide a narrative description if the percent complete is different from the target provided 
in your baseline plan (100 words or less). 

   Milestone 

Planned 
Percent 
Complete 

Narrative (describe your reasons for 
any variance from the baseline plan 
or any other relevant information) 

2a.  Overall Project  7%   Procurement delay in Qtr 2 

2b.  Environmental Assessment  100% 
No change – pending timely response 
from consulted agencies 

2c.  Network Design  12%   Procurement delay in Qtr 2 

2d.  Rights of Way  15%   No change 

2e.  Construction Permits and Other Approvals  5%   No change 

2f.  Site Preparation  N/A   N/A 

2g.  Equipment Procurement  0%   No change 

2h. 
Network Build (all components ‐ owned, 
leased, IRU, etc.)  0%   No change 

2i.  Equipment Deployment  0%   No change 

2j.  Network Testing  0%   No change 
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2k.  Other (please specify):    N/A   N/A 

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned 
progress against the project milestones listed above.  In particular, please identify any areas or issues where 
technical assistance from the BTOP program may be useful (150 words or less). 

Procurement delays in Qtr 2 has considerably constricted the time available to complete the EA.  
Consultation initiation will be made in Qtr 3 (starting July) but completing the EA is dependent upon timely 
response and agency agreement of no impact.  The NTIA environmental team will be kept apprised of the 
status of all consultations. At the time of this writing, all agencies have been contacted.  
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INFRASTRUCTURE BUDGET EXECUTION DETAILS  

Activity Based Expenditures (Infrastructure) 

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter), and cumulative anticipated 
expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both matching funds and federal funds from project 
inception through end of this quarter (actual) or next quarter (anticipated).  Actual and anticipated figures should be reported cumulatively from award inception to 
the end of the applicable reporting quarter. 

Budget for Entire Project   
Actuals from Project Inception through 

End of Current Reporting Period  

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period  

COST CLASSIFICATION 
Total Cost 

(plan) 

Matching 
Funds 
(plan) 

Federal 
Funds 
(plan)   

Total 
Costs  

Matching 
Funds  

Federal 
Funds 

Total 
Costs  

Matching 
Funds  

Federal 
Funds 

a. Administrative and legal 
expenses $197,666 $39,533 $158,133   $0  $0 $0 $43,387 $8,677 $34,710  

b. Land, structures, rights-of-
way, appraisals, etc. $234,020 $46,804 $187,216   $0  $0 $0 $0 $0 $0  

c. Relocation expenses and 
payments $0 $0 $0   $0  $0 $0 $0 $0 $0  

d. Architectural and engineering 
fees $165,775 $33,155 $132,620   $0  $0 $0 $55,772 $11,154 $44,618  

e. Other architectural and 
engineering fees $0 $0 $0   $0  $0 $0 $0 $0 $0  

f. Project inspection fees $131,250 $26,250 $105,000   $0  $0 $0 $0 $0 $0  

g. Site work $0 $0 $0   $0  $0 $0 $0 $0 $0  

h. Demolition and removal $0 $0 $0   $0  $0 $0 $0 $0 $0  

i. Construction $750,883 $150,177 $600,706   $0  $0 $0 $0 $0 $0  

j. Equipment $781,714 $156,343 $625,371   $0  $0 $0 $0 $0 $0  

k. Miscellaneous $22,000 $4,400 $17,600   $0  $0 $0 $0 $0 $0  

l. SUBTOTAL (add a through k) $2,283,308 $456,662 $1,826,646   $0  $0 $0 $99,159 $19,831 $79,328  

m. Contingencies $0 $0 $0   $0  $0 $0 $0 $0 $0  

TOTALS (sum of l and m) $2,283,308 $456,662 $1,826,646   $0  $0 $0 $99,159 $19,831 $79,328  
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2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the reporting period. 

a.  Application Budget Program Income:   $0 b. Program Income to Date:  $0

 




