
OMB CONTROL NUMBER: 0660-0037 
EXPIRATION DATE: 12/31/2013 

AWARD NUMBER: NT10BIX5570089

RECIPIENT NAME:Motorola Solutions, Inc.

DATE: 05/07/2012

QUARTERLY PERFORMANCE  PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information

1.  Federal Agency and Organizational Element to 
Which Report is Submitted

Department of Commerce, National 
Telecommunications and Information 
Administration

2.  Award Identification Number

NT10BIX5570089

3.  DUNS Number

001325463

4.  Recipient Organization

Motorola Solutions, Inc. 1303 East Algonquin Road,  Schaumburg, IL 60196-4041

 5.  Current Reporting Period End Date (MM/DD/YYYY)

03-31-2012

6.  Is this the last Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

Tom   Breves

7c.  Telephone (area code, number and extension)

4107126590  

 

7d.  Email Address

tom.breves@motorolasolutions.com

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

05-07-2012
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  Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (600 words or less).
Executed a Build, Own, Operate and Maintain (BOOM) agreement with the BayRICS Authority (a.k.a. the JPA).  Entered into Site 
Access & Use (SAU) agreements with a total of nine jurisdictions to secure long-term agreements for LTE sites.  Walked sites in 
conjunction with the backhaul owner and contractors, to assess lateral fiber runs at each site.  In coordination with our vendor, 
developed and began reviews of the LTE equipment lists.  Participated in a site visit to the Harris County, TX LTE system.  Attended 
the PSCR conference in Boulder, CO.  Submitted to NTIA a Route Modification Request to address scope changes in the system 
design

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, please 
insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from award 
inception to the end of the most recent reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

subsequent written updates provided to your program officer)

2a. Overall Project 4
The indicated variance from the baseline plan for the previous quarter 
occurred as a result of delays in the finalization and readiness of sites 
and other program delays.

2b. Environmental Assessment 28

Although notifications and determinations were performed in regards to 
the National Historic Preservation Act, the indicated variance from the 
baseline plan for the previous quarter occurred as a result of delays in 
the finalization and readiness of sites and other program delays.

2c. Network Design 88

As a result of site owners committing their sites to the network via 
executed SAUs, Motorola Solutions has been able to solidify the current 
system configuration which allowed the creation of equipment lists for 
the LTE system.  The equipment lists are currently in review by Motorola 
and the LTE vendor. The baseline of current sites may be enhanced in 
the future as some owners complete their efforts to commit additional 
sites.  
 
The indicated variance from the baseline plan for the previous quarter 
continues as a result of previous delays in the finalization and readiness 
of agency provided backhaul, sites and other program delays.

2d. Rights of Way 0 N/A

2e. Construction Permits and Other Approvals 0 N/A

2f. Site Preparation 0
The indicated variance from the baseline plan for the previous quarter 
occurred as a result of delays in the finalization and readiness of sites 
and other program delays.

2g. Equipment Procurement 0
The indicated variance from the baseline plan for the previous quarter 
occurred as a result of delays in the finalization and readiness of sites 
and other program delays.

2h. Network Build (all components - owned, 
leased, IRU, etc) 0

The indicated variance from the baseline plan for the previous quarter 
occurred as a result of delays in the finalization and readiness of sites 
and other program delays.

2i. Equipment Deployment 0
The indicated variance from the baseline plan for the previous quarter 
occurred as a result of delays in the finalization and readiness of sites 
and other program delays.

2j. Network Testing 0
The indicated variance from the baseline plan for the previous quarter 
occurred as a result of delays in the finalization and readiness of sites 
and other program delays.

2k. Other (please specify): 21

The indicated variance is due to the deferment of staffing program 
management and other project positions until the start of scheduled 
implementation, and other deferred related staffing expenses such as 
relocation, travel and other costs. 
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3.  To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress 
against the project milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP 
program may be useful (600 words or less).
During the past quarter, there were no significant additional issues that would have benefitted from technical assistance from the 
BTOP program.

4.  Please report the following information regarding network build progress.  Write “0” in the Total column and "N/A" in the Narrative 
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively 
from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is different from the 
target provided in your baseline plan  (600 words or less).

Indicator Total
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)

New network miles deployed 0

The indicated variance from the baseline plan for the previous 
quarter occurred as a result of delays in the finalization and 
readiness of sites and the finalization of site use agreements 
with the owners.

New network miles leased 0 N/A

Existing network miles upgraded 0 N/A

Existing network miles leased 0 N/A

Number of miles of new fiber (aerial or underground) 0 N/A

Number of new wireless links 0

The indicated variance from the baseline plan for the previous 
quarter occurred as a result of delays in the finalization and 
readiness of sites and the finalization of site use agreements 
with the owners.

Number of new towers 0 N/A

Number of new and/or upgraded interconnection points 0

The indicated variance from the baseline plan for the previous 
quarter occurred as a result of delays in the finalization and 
readiness of sites and the finalization of site use agreements 
with the owners.

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub 
recipient, contractor or subcontractor is negotiating or entered into.
5a.  If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers 
as a result of your project.

Indicators
Number of signed agreements with broadband wholesalers or last mile providers 0
Number of agreements currently being negotiated with broadband wholesalers or last mile   
providers 0

Average term of signed agreements (in quarters) 0

5b.  Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:
Although the Project Baseline report indicated that Motorola Solutions would have four wholesale provider agreements in place, the 
unavailability of sites to accommodate the Public Access system has caused the latter to be removed from the design.  This is a 
portion of the Route Modification request made to NTIA during the quarter. 

5c.  What wholesale services are being provided by this project?  Please describe below.  As an attachment to this report, please provide 
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less).  Wholesale services 
description:
See 5b.
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5d.  If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this 
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your 
network this this third party operates (600 words or less).
No third parties were designated to operate any part of this network.

6.  Please provide the data according to the type of subscriber.  Write “0” in the Total column and “N/A” in the Narrative column if your 
project does not pass or serve a particular subscriber type.  Unless otherwise indicated in the instructions, figures should be reported 
cumulatively from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is 
different from the target provided in your baseline plan (300 words or less).

Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Broadband 
Wholesalers or Last 

Mile Providers

Providers with signed agreements 
receiving new access 0

Although the Project Baseline report indicated that Motorola 
Solutions would have one wholesale provider agreement in place 
for new access, Motorola Solutions has held meetings with 
wholesale providers but has not finalized an agreement at this 
time.

Providers with signed agreements 
receiving improved access 0

Although the Project Baseline report indicated that Motorola 
Solutions would have four wholesale provider agreements in place 
for improved access, Motorola Solutions has held meetings with 
wholesale providers but has not finalized an agreement at this 
time.

Providers with signed agreements 
receiving access to dark fiber 0 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 No speed tiers are available at this time.

Community Anchor 
Institutions (including 

Government 
institutions)

Total subscribers served 0

The indicated variance from the baseline plan for the previous 
quarter occurred as a result of delays in the finalization and 
readiness of sites and the finalization of a site use agreement with 
the BayWEB JPA.

Subscribers receiving new access 0

The indicated variance from the baseline plan for the previous 
quarter occurred as a result of delays in the finalization and 
readiness of sites and the finalization of a site use agreement with 
the BayWEB JPA.

Subscribers receiving improved access 0

The indicated variance from the baseline plan for the previous 
quarter occurred as a result of delays in the finalization and 
readiness of sites and the finalization of a site use agreement with 
the BayWEB JPA.

Please identify the speed tiers that are 
available and the number or 
subscribers for each

0 Due to the fact that no agreements have been finalized with 
subscribers, no tiers of service were available for this quarter.

Residential / 
Households Entities passed 0 Per project baseline, no subscribers service were scheduled for 

this quarter.

Total subscribers served 0 Per project baseline, no subscribers service were scheduled for 
this quarter.

Subscribers receiving new access 0 Per project baseline, no subscribers service were scheduled for 
this quarter.

Subscribers receiving improved access 0 Per project baseline, no subscribers service were scheduled for 
this quarter.

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 Per project baseline, no subscribers service were scheduled for 
this quarter.

Businesses Entities passed 0 Per project baseline, no subscribers service were scheduled for 
this quarter.

Total subscribers served 0 Per project baseline, no subscribers service were scheduled for 
this quarter.

Subscribers receiving new access 0 Per project baseline, no subscribers service were scheduled for 
this quarter.

Subscribers receiving improved access 0 Per project baseline, no subscribers service were scheduled for 
this quarter.
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Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 Per project baseline, no subscribers service were scheduled for 
this quarter.

7.  Please describe any special offerings you may provide (600 words or less).
No special offerings were provided or anticipated to be provided during the quarter.

8a.  Have your network management practices changed over the last quarter? Yes No

8b.  If so, please describe the changes (300 words or less).
N/A

9.  Community Anchor Institutions: 
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions) 
connected to your network as a result of BTOP funds.  Figures should be reported for the most recent reporting quarter only (NOT 
cumulatively).  Also indicate whether your organization is currently providing broadband service to the anchor institution.  Finally, provide a 
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).

Institution Name Service 
Area (town 
or county)

Type of Anchor 
Institution (as 

defined in your 
baseline)

Are you also the 
broadband 

service provider 
for this 

institution? 
(Yes / No)

Narrative description of how anchor institutions are using BTOP-
funded infrastructure

0 0 0 0 0

Project Indicators  (Next Quarter)

1.  Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
Enter into a contract with vendor for the LTE equipment and microwave equipment.  Final Bills of Material for LTE equipment and for 
microwave equipment are expected to be completed during the upcoming period.  Support negotiations between the Authority and the 
backhaul provider for use of fiber and sites.  Advantage will be taken of the time to continue negotiation with site owners to increase 
the commitment of infrastructure to the network where possible.  Site engineering and planning will continue in anticipation of being 
allowed to order equipment from vendors for installation.
2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Planned Percent Complete column 
and "N/A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, 
please insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from 
award inception to the end of the next reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2a. Overall Project 6
Motorola Solutions is anticipating that the indicated variance from the baseline 
plan for the next quarter will occur as a result of continuing delays in the 
finalization and readiness of sites and other program delays.

2b. Environmental Assessment 41 Fewer SHPO consultations were required at this point in the project.

2c. Network Design 100

Although the Project Baseline report indicates that Motorola Solutions should be 
90% complete by the end of next quarter, Motorola Solutions has currently 
exceeded 100% (maximum allowed to be reported is 100%). Motorola Solutions 
is anticipating that the indicated variance from the baseline plan for the next 
quarter will occur as a result of additional effort required in the finalization and 
readiness of sites and other program requirements.

2d. Rights of Way 0 N/A

2e. Construction Permits and Other Approvals 0 N/A

2f. Site Preparation 0
Motorola Solutions is anticipating that the indicated variance from the baseline 
plan for the next quarter will occur as a result of continuing delays in the 
finalization and readiness of sites and other program delays.
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Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2g. Equipment Procurement 0
Motorola Solutions is anticipating that the indicated variance from the baseline 
plan for the next quarter will occur as a result of continuing delays in the 
finalization and readiness of sites and other program delays.

2h. Network Build (all components - owned, 
leased, IRU, etc.) 0

Motorola Solutions is anticipating that the indicated variance from the baseline 
plan for the next quarter will occur as a result of continuing delays in the 
finalization and readiness of sites and other program delays. 

2i. Equipment Deployment 0
Motorola Solutions is anticipating that the indicated variance from the baseline 
plan for the next quarter will occur as a result of continuing delays in the 
finalization and readiness of sites and other program delays.

2j. Network Testing 0
Motorola Solutions is anticipating that the indicated variance from the baseline 
plan for the next quarter will occur as a result of continuing delays in the 
finalization and readiness of sites and other program delays.

2k. Other (please specify): 24

Motorola Solutions is anticipating that the indicated variance from the baseline 
plan for the next quarter will occur as a result of continuing delays in the 
finalization and readiness of sites and other program delays. These Program 
Management and Project Management resources are projected to be included 
in future budget amendments. 

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful  
(600 words or less).
There is risk to completion of the listed project milestones within the next quarter due to the challenges of arriving at agreements 
related to site use, site readiness and operating agreements, and to inefficiencies that likely will result from the anticipated partial 
suspension of the Grant as suggested by NTIA.
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Infrastructure Budget Execution Details

Activity Based Expenditures  (Infrastructure)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost 
Classification

Total Cost 
(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Administrative 
and legal     
expenses

 $165,000  $165,000  $0  $683,276  $206,349  $476,927  $708,276  $213,899  $494,377 

b. Land, 
structures, 
right-of-ways, 
appraisals, etc.

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

c. Relocation 
expenses and 
payments

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

d. Architectural 
and 
engineering 
fees

 $24,288,492  $9,528,787  $14,759,705  $1,260,422  $380,647  $879,775  $2,237,282  $675,659  $1,561,623 

e. Other 
architectural 
and 
engineering 
fees

 $3,362,099  $1,319,009  $2,043,090  $773,370  $233,559  $539,811  $948,170  $286,347  $661,823 

f. Project 
inspection fees  $0  $0  $0  $0  $0  $0  $0  $0  $0 

g. Site work  $0  $0  $0  $0  $0  $0  $0  $0  $0 

h. Demolition and 
removal  $0  $0  $0  $0  $0  $0  $0  $0  $0 

i. Construction  $0  $0  $0  $0  $0  $0  $0  $0  $0 

j. Equipment  $44,668,046  $10,877,290  $33,790,756  $0  $0  $0  $0  $0  $0 

k. Miscellaneous  $0  $0  $0  $322,607  $97,427  $225,180  $401,457  $121,240  $280,217 

l. SUBTOTAL     
(add a through 
k)  $72,483,637  $21,890,086  $50,593,551  $3,039,675  $917,982  $2,121,693  $4,295,185  $1,297,145  $2,998,040 

m. Contingencies  $0  $0  $0  $0  $0  $0  $0  $0  $0 

n. TOTALS        
(sum of l and 
m)  $72,483,637  $21,890,086  $50,593,551  $3,039,675  $917,982  $2,121,693  $4,295,185  $1,297,145  $2,998,040 

2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income:  $0 b. Program Income to Date:  $0 


