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QUARTERLY PERFORMANCE  PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information

1.  Federal Agency and Organizational Element to 
Which Report is Submitted

Department of Commerce, National 
Telecommunications and Information 
Administration

2.  Award Identification Number

NT10BIX5570097

3.  DUNS Number

023716181

4.  Recipient Organization

Department of Information Technology 715 Alta Vista, Santa Fe, NM 87505-4108

 5.  Current Reporting Period End Date (MM/DD/YYYY)

06-30-2013

6.  Is this the last Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

Irene  Sanchez

7c.  Telephone (area code, number and extension)

 X

7d.  Email Address

Irene.Sanchez@state.nm.us

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

08-14-2013
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  Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (600 words or less).
DMW: 
Finished major construction at 25 sites. 
Continued major construction activities at 2 of the 29 sites.  Two sites are still pending start. 
Continued installation of antennas, waveguides, radios, and routers. 
Brought up 30 links for "burn in" and testing totaling over 900 miles. 
Received additional equipment (antennas, waveguides, radios, and routers) for the new approved sites. 
 
LTE: 
Continued the process of negotiating the Spectrum Lease Agreement with FirstNet. 
Completed a 700MHz Spectrum Analysis along the international border between New Mexico and Mexico.

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, please 
insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from award 
inception to the end of the most recent reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

subsequent written updates provided to your program officer)

2a. Overall Project 78

Additional equipment for the new approved sites was ordered.  All 
previously ordered equipment has been accepted and paid for. 
Construction has been started and is ongoing at 26 sites.  The numbers 
following are based on the last approved budget.   
 
Percentage breakdowns: 
Middle Mile  
Percentage Completed is based on:  
  Middle Mile        $34,693,497 
  Cash Match       $5,399,999 
  In-Kind Match    $11,600,004 
  Total                  $51,693,500 
  Expended          $43,486,149 
  Percentage        84.1% 
 
700MHz LTE 
Percentage Completed is based on:  
  LTE                     $4,006,500 
  Cash Match        $0.00 
  Total                   $4,006,500 
  Expended           $0.00 
  Percentage         0% 
 
Admin & Legal 
Percentage Completed is based on: 
 Total                   $2,708,999 
 Expended           $1,464,819 
 Percentage         54% 
Admin funds have been expended for general project support to include 
legal support for LTE Spectrum Lease Agreement negotiations. 
 
Overall 
Percentage Completed is based on:  
  Overall               $38,699,997 
  Cash Match       $5,399,999 
  In-Kind Match    $11,600,004 
  Total                  $55,700,000 
  Expended          $43,486,149 
  Percentage        78.1%

2b. Environmental Assessment 100 No variance
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Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

subsequent written updates provided to your program officer)

2c. Network Design 100 No variance

2d. Rights of Way 0 NA

2e. Construction Permits and Other Approvals 90 Permits for two USFS sites are still pending (insurance requirements).

2f. Site Preparation 90 Site prep has been completed at all but the two USFS sites.

2g. Equipment Procurement 85

Area                 Budget Amt.                  Amt. Spent                   % Spent 
DMW                $17,293,715.62            $16,914,463.69                   97.8 
LTE                   $  2,443,000.00            $               0.00                    0.0 
Overall              $19,736,715.62            $16,914,463.69                   85.7 
 

2h. Network Build (all components - owned, 
leased, IRU, etc) 51 Over 900 DMW miles have been turned up for "burn in" and testing.

2i. Equipment Deployment 78

The following equipment has been installed: 
   Shelters - 21 of 24 
   Towers - 21 of 25 
   Batteries - 21 of 36 
Radio & network equipment has been deployed for installation.  

2j. Network Testing 0
Network equipment has been installed at a number of sites and been 
turned up for initial testing.  Final testing will be completed in the third 
quarter of CY2013.

2k. Other (please specify): 97 Assumes management, administrative, and legal effort is linear across 
the 36 month grant period.

3.  To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress 
against the project milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP 
program may be useful (600 words or less).
The New Mexico Department of Information Technology (DoIT) continues to work with United States Forest Service (USFS) on special 
insurance that is being required with the new leases.  Fires and rain has stopped some activity at a number of sites in the Northern 
portion of the state.

4.  Please report the following information regarding network build progress.  Write “0” in the Total column and "N/A" in the Narrative 
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively 
from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is different from the 
target provided in your baseline plan  (600 words or less).

Indicator Total
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)

New network miles deployed 0 NA

New network miles leased 0 NA

Existing network miles upgraded 900 30 links have been turned up for "burn in" and testing.

Existing network miles leased 0 NA

Number of miles of new fiber (aerial or underground) 0 NA

Number of new wireless links 0 DoIT is working with FirstNet on a Spectrum Lease Agreement.

Number of new towers 23 22 have been completed and 1 is near completion The final 
towers will be delayed until fourth quarter CY2013.

Number of new and/or upgraded interconnection points 0
Construction has commenced at 27 sites.  The interconnect 
points will be upgraded as part of the construction which is 
expected to be competed fourth quarter of CY2013.

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub 
recipient, contractor or subcontractor is negotiating or entered into.
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5a.  If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers 
as a result of your project.

Indicators
Number of signed agreements with broadband wholesalers or last mile providers 0
Number of agreements currently being negotiated with broadband wholesalers or last mile   
providers 0

Average term of signed agreements (in quarters) 0

5b.  Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:
NA

5c.  What wholesale services are being provided by this project?  Please describe below.  As an attachment to this report, please provide 
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less).  Wholesale services 
description:
NA

5d.  If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this 
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your 
network this this third party operates (600 words or less).
NA

6.  Please provide the data according to the type of subscriber.  Write “0” in the Total column and “N/A” in the Narrative column if your 
project does not pass or serve a particular subscriber type.  Unless otherwise indicated in the instructions, figures should be reported 
cumulatively from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is 
different from the target provided in your baseline plan (300 words or less).

Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Broadband 
Wholesalers or Last 

Mile Providers

Providers with signed agreements 
receiving new access 0 NA

Providers with signed agreements 
receiving improved access 0 NA

Providers with signed agreements 
receiving access to dark fiber 0 NA

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 NA

Community Anchor 
Institutions (including 

Government 
institutions)

Total subscribers served 0

Based on a previous quarters identification of Community Anchor 
Institutions (CAI's), all CAI's are related to the LTE portion of the 
project.  DoIT, in conjunction with NTIA, re-evaluated and revised 
the CAIs identified.  The current list of remaining CAIs are all 
related to the 700 MHz LTE part of the project which has been 
suspended.

Subscribers receiving new access 0

Based on a previous quarters identification of Community Anchor 
Institutions (CAI's), all CAI's are related to the LTE portion of the 
project.  DoIT, in conjunction with NTIA, re-evaluated and revised 
the CAIs identified.  The current list of remaining CAIs are all 
related to the 700 MHz LTE part of the project which has been 
suspended.

Subscribers receiving improved access 0

Based on a previous quarters identification of Community Anchor 
Institutions (CAI's), all CAI's are related to the LTE portion of the 
project.  DoIT, in conjunction with NTIA, re-evaluated and revised 
the CAIs identified.  The current list of remaining CAIs are all 
related to the 700 MHz LTE part of the project which has been 
suspended.
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Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Please identify the speed tiers that are 
available and the number or 
subscribers for each

0 No speed tiers are currently available.

Residential / 
Households Entities passed 0 NA

Total subscribers served 0 NA

Subscribers receiving new access 0 NA

Subscribers receiving improved access 0 NA

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 NA

Businesses Entities passed 0 NA

Total subscribers served 0 NA

Subscribers receiving new access 0 NA

Subscribers receiving improved access 0 NA

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 NA

7.  Please describe any special offerings you may provide (600 words or less).
NA

8a.  Have your network management practices changed over the last quarter? Yes No

8b.  If so, please describe the changes (300 words or less).
NA

9.  Community Anchor Institutions: 
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions) 
connected to your network as a result of BTOP funds.  Figures should be reported for the most recent reporting quarter only (NOT 
cumulatively).  Also indicate whether your organization is currently providing broadband service to the anchor institution.  Finally, provide a 
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).

Institution Name Service 
Area (town 
or county)

Type of Anchor 
Institution (as 

defined in your 
baseline)

Are you also the 
broadband 

service provider 
for this 

institution? 
(Yes / No)

Narrative description of how anchor institutions are using BTOP-
funded infrastructure

NA NA NA NA NA

Project Indicators  (Next Quarter)

1.  Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
DMW 
Complete all major construction at 27 of the 29 sites.   
Receive final permits/approvals for the remaining 2 sites and start construction activities. 
Bring up 60 of the 70 links for "burn in" and testing. 
 
LTE 
Finalize negotiation with FirstNet and sign the Spectrum Lease Agreement. 
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Start developing MOUs with stakeholders in support of the 700MHz LTE border project. 
Develop a MOU with Texas for Core sharing. 
Develop the 700MHz RFP.
2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Planned Percent Complete column 
and "N/A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, 
please insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from 
award inception to the end of the next reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2a. Overall Project 81

The DMW portion will be almost complete.  The LTE project Spectrum Lease 
Agreement will be signed, in the early stages of negotiating MOA's/Leases with 
Texas and other Stakeholders (Federal Agencies, Counties, Etc.) and starting 
developing the 700MHz RFP. 
 
Percentage breakdowns: 
Middle Mile  
Percentage Completed is based on:  
  Middle Mile        $34,693,497 
  Cash Match       $5,399,999 
  In-Kind Match    $11,600,004 
  Total                  $51,693,500 
  Expended          $44,954,149 
  Percentage        87% 
 
700MHz LTE 
Percentage Completed is based on:  
  LTE                     $4,006,500 
  Cash Match        $0.00 
  Total                   $4,006,500 
  Expended           $0.00 
  Percentage         0% 
 
Admin & Legal 
Percentage Completed is based on: 
 Total                   $2,708,999 
 Expended           $1,544,900 
 Percentage         57% 
Admin funds have been expended for general project support to include legal 
support for LTE Spectrum Lease Agreement negotiations. 
 
Overall 
Percentage Completed is based on:  
  Overall               $38,699,997 
  Cash Match       $5,399,999 
  In-Kind Match    $11,600,004 
  Total                  $55,700,000 
  Expended          $44,954,149 
  Percentage        81%

2b. Environmental Assessment 100 No variance

2c. Network Design 100 No variance

2d. Rights of Way 0 NA

2e. Construction Permits and Other Approvals 84
All DMW permits & approvals should be finalized.  Final count of permits/
approvals for LTE will be for installation at 8 to 13 sites (16%) depending on final 
design.

2f. Site Preparation 96 Depending on date of lease/permits, site preparation may still be on-going

2g. Equipment Procurement 88

Area                 Budget Amt.                  Amt. Spent                   % Spent 
DMW                $17,293,715.62            $17,293,715.62                  100 
LTE                   $  2,443,000.00            $               0.00                   0.0 
Overall              $19,736,715.62            $16,914,463.69                   88 
 
100% of the DMW equipment will have been purchased.  The remaining 12% of 
the total is for LTE equipment.  The LTE equipment will be purchased in a later 
quarter.
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Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2h. Network Build (all components - owned, 
leased, IRU, etc.) 90 All but two DMW links should be up and operational.

2i. Equipment Deployment 90 All DMW equipment operational except at two sites being constructed.

2j. Network Testing 90 DoIT will still be conducting limited network testing as part of the installation.  
Final network testing will be completed prior to putting a link into production.

2k. Other (please specify): 100
Assumes management, administrative, and legal effort is linear across 38 month 
grant period ending 09/30/2013.  If the extension to 2015 is granted this number 
will be recalculated to cover the new time frame.

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful  
(600 words or less).
New Mexico is still experiencing a significant drought period with little snowfall last winter and low expectation of rain this summer.  
While major construction will be completed, we still need access into the National Forest for implementation activities.  Depending on 
the weather conditions and dryness, closure of USFS/BLM areas can cause delays.



OMB CONTROL NUMBER: 0660-0037 
EXPIRATION DATE: 6/30/2015 

AWARD NUMBER: NT10BIX5570097

RECIPIENT NAME:Department of Information Technology

DATE: 08/14/2013

Infrastructure Budget Execution Details

Activity Based Expenditures  (Infrastructure)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost 
Classification

Total Cost 
(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Administrative 
and legal     
expenses

 $2,708,999  $0  $2,708,999  $1,464,819  $0  $1,464,819  $1,502,819  $0  $1,502,819 

b. Land, 
structures, 
right-of-ways, 
appraisals, etc.

 $2,384,958  $2,245,188  $139,770  $2,376,245  $2,245,188  $131,057  $2,376,245  $2,245,188  $131,057 

c. Relocation 
expenses and 
payments

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

d. Architectural 
and 
engineering 
fees

 $9,050,223  $65,693  $8,984,531  $4,019,255  $0  $4,019,255  $4,785,255  $0  $4,785,255 

e. Other 
architectural 
and 
engineering 
fees

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

f. Project 
inspection fees  $0  $0  $0  $0  $0  $0  $0  $0  $0 

g. Site work  $2,157,993  $0  $2,157,993  $1,451,503  $0  $1,451,503  $1,501,503  $0  $1,501,503 

h. Demolition and 
removal  $1,500,000  $0  $1,500,000  $0  $0  $0  $0  $0  $0 

i. Construction  $6,501,107  $0  $6,501,107  $5,408,302  $0  $5,408,302  $5,661,302  $0  $5,661,302 

j. Equipment  $19,736,716  $3,089,118  $16,647,597  $17,166,021  $3,089,118  $14,076,903  $17,527,021  $3,089,118  $14,437,903 

k. Miscellaneous  $11,660,004  $11,600,004  $60,000  $11,600,004  $11,600,004  $0  $11,600,004  $11,600,004  $0 

l. SUBTOTAL     
(add a through 
k)  $55,700,000  $17,000,003  $38,699,997  $43,486,149  $16,934,310  $26,551,839  $44,954,149  $16,934,310  $28,019,839 

m. Contingencies  $0  $0  $0  $0  $0  $0  $0  $0  $0 

n. TOTALS        
(sum of l and 
m)  $55,700,000  $17,000,003  $38,699,997  $43,486,149  $16,934,310  $26,551,839  $44,954,149  $16,934,310  $28,019,839 

2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income:  $0 b. Program Income to Date:  $0 


