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General Information

1.  Federal Agency and Organizational Element to 
Which Report is Submitted

Department of Commerce, National 
Telecommunications and Information 
Administration

2.  Award Identification Number

NT10BIX5570111

3.  DUNS Number

127973282

4.  Recipient Organization

Northwest Open Access Network 5802 Overlook Avenue NE, Tacoma, WA 98422-1435

 5.  Current Reporting Period End Date (MM/DD/YYYY)

06-30-2013

6.  Is this the last Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

Dave  Spencer

7c.  Telephone (area code, number and extension)

2083436477  

 

7d.  Email Address

noanet@chrsolutions.com

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

08-20-2013
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  Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (600 words or less).
The second quarter of 2013 focus is starting and substantially completing construction on most routes and connections to Community 
Anchor Institutions.  For those routes that have not started construction they have completed procurement of construction contractors 
to begin work by the first of Q3 2013 and contracted completion by end of July, one quarter before the extended and revised end date.
NoaNet submitted a route modification to the program for a small three mile change in NE-1 and is working closely with NTIA to gain 
approval and we expect no further route modifications.  Project meetings are being held in a collaborative environment in which all 
team members involved in the planning, project management and oversight keep abreast of the project status. Sub recipient 
monitoring continues for those projects or portions of routes left to build or still in process.  Weekly project meetings and sub-recipient 
meetings are being held to assure compliance, and monitor project budget and scope. 
 
Metrics Achieved this past Quarter: 
Miles Deployed-149 
New Network Miles Leased-N/A 
CAI's Connected-16 
Broadband Wholesale or Last Mile Providers-1

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, please 
insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from award 
inception to the end of the most recent reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

subsequent written updates provided to your program officer)

2a. Overall Project 63
As construction continues, this metric picked up and shortened the gap 
between actual and projected during the quarter. It is anticipated that we 
will reach this metric in the last quarter of the project timeline. 

2b. Environmental Assessment 100 No Variance.

2c. Network Design 100 No Variance.

2d. Rights of Way 90

An aggressive Baseline projection coupled with a longer than anticipated 
Environmental process has created a lag in projections from actual to 
baseline. Additional resources were utilized to bring this metric closer to 
projections during this past quarter. It is anticipated reaching this metric 
in the third quarter of 2013. This schedule will allow completion of the 
project  as outlined in the BTOP Grant Guidelines.  

2e. Construction Permits and Other Approvals 90

An aggressive Baseline projection coupled with a longer than anticipated 
Environmental process has created a lag in projections from actual to 
baseline. Additional resources were utilized to bring this metric closer to 
projections during this past quarter. It is anticipated reaching this metric 
in the third quarter of 2013. This schedule will allow completion of the 
project  as outlined in the BTOP Grant Guidelines. 

2f. Site Preparation 90 See narrative above. Anticipation is to bring this metric in line with the 
Baseline projections during the third quarter of 2013. 

2g. Equipment Procurement 47

Equipment procurement is currently lagging Baseline projections in part 
due to the delays in the start of construction and readiness of routes for 
equipment installations, yet will begin to ramp up as routes are built and 
available for production projected for the second quarter of 2013. A 
majority of the equipment is already procured, minor spending is 
anticipated for CPE and final route completion.

2h. Network Build (all components - owned, 
leased, IRU, etc) 59

Construction is well underway with significant progress being made in 
the last quarter. Anticipated completion of the Network Build is slated for 
the end of the project life cycle in September 2013.

2i. Equipment Deployment 42

As network construction continues to progress and equipment is able to 
be connected, this metric will be able to meet the baseline projections. 
Based on aggressive baseline projections and a prolonged 
environmental process, this metric will be met by the end of the project 
timeline in September. 
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Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

subsequent written updates provided to your program officer)

2j. Network Testing 40

Network testing is well underway with segments already being 
completed. As routes are built and equipment installed, testing is 
initiated and will mirror the Network Build schedule time line with final 
testing being completed in September of 2013.

2k. Other (please specify): 0 N/A

3.  To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress 
against the project milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP 
program may be useful (600 words or less).
Construction is moving along well with CAI's being connected. We anticipate challenges in completing all CAI connections in the 
prescribed timeframe even with the No Cost Extension in place.

4.  Please report the following information regarding network build progress.  Write “0” in the Total column and "N/A" in the Narrative 
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively 
from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is different from the 
target provided in your baseline plan  (600 words or less).

Indicator Total
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)

New network miles deployed 321

With an elongated environmental process and re-budgeting 
prior to project start, this metric has not met the original 
aggressive projections that were established during the initial 
phase of planning. This metric will meet projections during the 
final quarter of the project. Construction is complete on the 
NE-1,NE-2, NE-3 and NC-3 routes of the project with additional 
routes in various stages of construction.

New network miles leased 0 N/A

Existing network miles upgraded 0 N/A

Existing network miles leased 0 N/A

Number of miles of new fiber (aerial or underground) 321 See 'New Network Miles Deployed' above.

Number of new wireless links 2 Wireless links have been completed.

Number of new towers 0 N/A

Number of new and/or upgraded interconnection points 34

Interconnection related to new construction has not been made 
available as construction of select routes are only recently 
nearing completion. Interconnection will be made available 
when the balance of Anchor Institutions are brought up. 
Interconnection will be an ongoing process as the project 
develops and connectivity to Anchor Institutions is 
accomplished. Completion of this metric will be met upon final 
connections to the Network in the third quarter of 2013. 

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub 
recipient, contractor or subcontractor is negotiating or entered into.
5a.  If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers 
as a result of your project.

Indicators
Number of signed agreements with broadband wholesalers or last mile providers 50
Number of agreements currently being negotiated with broadband wholesalers or last mile   
providers 0

Average term of signed agreements (in quarters) 20



OMB CONTROL NUMBER: 0660-0037 
EXPIRATION DATE: 6/30/2015 

AWARD NUMBER: NT10BIX5570111

RECIPIENT NAME:Northwest Open Access Network

DATE: 08/20/2013

5b.  Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:
The fifty (50) signed agreements referred to above are comprised of the 37 original or pre-existing wholesale customers with Northwest 
Open Access with existing agreements pre-dating the Broadband Technologies Opportunity Program award and 13 (thirteen) new 
agreements from the previous twelve quarters. These contracts and all future agreements as standard verbiage have non-disclosure 
provisions that prohibit public release of their specific names without prior written consent. The list of pre-existing customers was 
previously provided to National Telecommunications and Information Administration (NTIA) under separate cover as "Privileged and 
Confidential" sales and marketing information.
5c.  What wholesale services are being provided by this project?  Please describe below.  As an attachment to this report, please provide 
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less).  Wholesale services 
description:
Northwest Open Access Network provides wholesale services to telecommunications companies, internet providers, application 
service providers and cable companies throughout the state of Washington. Ethernet, Wave, IP, and TDM Transport Services are 
among the services provided and available to interested parties.

5d.  If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this 
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your 
network this this third party operates (600 words or less).
Sub Recipients: 
 
Black Rock Cable Inc., 1512 Fairview St., Bellingham, WA 98229   360-738-3116 
Kitsap Public Utility District, 1431 Finn Hill Road, PO Box 1989, Poulsbo, WA 98370   360-779-7656 
Sawnet,c/o Sawtooth Technologies,50 SE Cascade Ave., Stevenson, WA 98648   509-427-4865 
Kalispel Tribe of Indians, 22 Camas Flat Road, Cusick, WA 99180-0096   509-445-1664 
Jefferson County Public Utility District #1, 230 Chimacum Rd., Port Hadlock, WA 98339   360-385-5800 
Stevens County Public Utility District #1, 3955 3rd Street, Loon Lake, WA 99148   509-233-2534 
 
Negotiations with other third party providers may develop with no final determination made at this time.   
6.  Please provide the data according to the type of subscriber.  Write “0” in the Total column and “N/A” in the Narrative column if your 
project does not pass or serve a particular subscriber type.  Unless otherwise indicated in the instructions, figures should be reported 
cumulatively from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is 
different from the target provided in your baseline plan (300 words or less).

Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Broadband 
Wholesalers or Last 

Mile Providers

Providers with signed agreements 
receiving new access 13 Exceeding Baseline.

Providers with signed agreements 
receiving improved access 37 Exceeding Baseline.

Providers with signed agreements 
receiving access to dark fiber 0 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

4 9-10 Meg, 25-100 Meg, 9-1 Gig, and 7-10 Gig.

Community Anchor 
Institutions (including 

Government 
institutions)

Total subscribers served 50

Community Anchor Institutions are being brought online in 
conjunction with the Network Build, as an extended Environmental 
Approval and permitting has created a lag in start of construction. 
Current Baseline projections are anticipating meeting this metric in 
Quarter 3 of 2013. Based on overall delays, this metric will be 
prolonged out to the final quarter of the project with final CAI's 
being connected during the final phase of the project.

Subscribers receiving new access 49 See 'Total Subscribers Served' narrative above.

Subscribers receiving improved access 1 N/A

Please identify the speed tiers that are 
available and the number or 
subscribers for each

4 45-10 Meg, 5-100 Meg, 0-1 Gig, and 0-10 Gig 

Residential / 
Households Entities passed 0 N/A



OMB CONTROL NUMBER: 0660-0037 
EXPIRATION DATE: 6/30/2015 

AWARD NUMBER: NT10BIX5570111

RECIPIENT NAME:Northwest Open Access Network

DATE: 08/20/2013

Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Total subscribers served 0 N/A

Subscribers receiving new access 0 N/A

Subscribers receiving improved access 0 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 N/A

Businesses Entities passed 0 N/A

Total subscribers served 0 N/A

Subscribers receiving new access 0 N/A

Subscribers receiving improved access 0 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 N/A

7.  Please describe any special offerings you may provide (600 words or less).
N/A

8a.  Have your network management practices changed over the last quarter? Yes No

8b.  If so, please describe the changes (300 words or less).
N/A

9.  Community Anchor Institutions: 
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions) 
connected to your network as a result of BTOP funds.  Figures should be reported for the most recent reporting quarter only (NOT 
cumulatively).  Also indicate whether your organization is currently providing broadband service to the anchor institution.  Finally, provide a 
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).

Institution Name Service 
Area (town 
or county)

Type of Anchor 
Institution (as 

defined in your 
baseline)

Are you also the 
broadband 

service provider 
for this 

institution? 
(Yes / No)

Narrative description of how anchor institutions are using BTOP-
funded infrastructure

Colville Virtual 
Academy Colville Schools (K-12) Yes

Broadband Connection to assist schools, libraries, and other 
Institutions with additional bandwidth for learning and 

educational purposes.

Colville Junior High 
School Colville Schools (K-12) Yes

Broadband Connection to assist schools, libraries, and other 
Institutions with additional bandwidth for learning and 

educational purposes.

Colville Public Library Colville Libraries Yes
Broadband Connection to assist schools, libraries, and other 

Institutions with additional bandwidth for learning and 
educational purposes.

Ferry County Clerk Republic Public Safety 
Entities Yes

Broadband Connection to assist schools, libraries, and other 
Institutions with additional bandwidth for learning and 

educational purposes.

Ferry County 
Prosecutor Republic Public Safety 

Entities Yes
Broadband Connection to assist schools, libraries, and other 

Institutions with additional bandwidth for learning and 
educational purposes.

Institute for Extended 
Learning (IEL) Republic Community 

Colleges Yes
Broadband Connection to assist schools, libraries, and other 

Institutions with additional bandwidth for learning and 
educational purposes.
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Institution Name Service 
Area (town 
or county)

Type of Anchor 
Institution (as 

defined in your 
baseline)

Are you also the 
broadband 

service provider 
for this 

institution? 
(Yes / No)

Narrative description of how anchor institutions are using BTOP-
funded infrastructure

Kettle Falls Homelink Kettle Falls Schools (K-12) Yes
Broadband Connection to assist schools, libraries, and other 

Institutions with additional bandwidth for learning and 
educational purposes.

Kettle Falls Middle 
School Kettle Falls Schools (K-12) Yes

Broadband Connection to assist schools, libraries, and other 
Institutions with additional bandwidth for learning and 

educational purposes.

Lower Elwha Klallam 
Tribal Library

Port 
Angeles Libraries Yes

Broadband Connection to assist schools, libraries, and other 
Institutions with additional bandwidth for learning and 

educational purposes.

Northeast Tri-County 
Health District Colville

Medical and 
Healthcare 
Providers

Yes
Broadband Connection to assist schools, libraries, and other 

Institutions with additional bandwidth for learning and 
educational purposes.

Northwest Justice 
Project Colville Public Safety 

Entities Yes
Broadband Connection to assist schools, libraries, and other 

Institutions with additional bandwidth for learning and 
educational purposes.

Providence Mount 
Carmel Hospital Colville

Medical and 
Healthcare 
Providers

Yes
Broadband Connection to assist schools, libraries, and other 

Institutions with additional bandwidth for learning and 
educational purposes.

Republic Elementary 
School Republic Schools (K-12) Yes

Broadband Connection to assist schools, libraries, and other 
Institutions with additional bandwidth for learning and 

educational purposes.

Republic Junior High 
School Republic Schools (K-12) Yes

Broadband Connection to assist schools, libraries, and other 
Institutions with additional bandwidth for learning and 

educational purposes.

Republic Senior High 
School/Parent Partner Republic Schools (K-12) Yes

Broadband Connection to assist schools, libraries, and other 
Institutions with additional bandwidth for learning and 

educational purposes.

Kettle Falls Public 
Library Kettle Falls Libraries Yes

Broadband Connection to assist schools, libraries, and other 
Institutions with additional bandwidth for learning and 

educational purposes.

Project Indicators  (Next Quarter)

1.  Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
Construction is slated to wrap up in the third quarter of 2013 with additional anchor institutions being connected.  
Remaining equipment will be installed and tested as the Network build continues into this quarter. Closeout activities will continue as 
previously constructed routes are already in process and newly completed routes will commence. All Sub Recipient projects will be 
completed as well, with those routes already in the final stages.  
 
Metrics Achieved Next Quarter(Projected): 
Miles Deployed-163 
New Network Miles Leased-N/A 
CAI's Connected-140 
Broadband Wholesale or Last Mile Providers-1  
2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Planned Percent Complete column 
and "N/A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, 
please insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from 
award inception to the end of the next reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2a. Overall Project 71
Although construction activities will be completed at the end of the quarter, final 
invoices will remain to be paid and closeout activities will continue into the final 
quarter of 2013. 

2b. Environmental Assessment 100 No Variance.

2c. Network Design 100 No Variance.
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Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2d. Rights of Way 100 No Variance.

2e. Construction Permits and Other Approvals 100 No Variance.

2f. Site Preparation 100 No Variance.

2g. Equipment Procurement 100 No Variance.

2h. Network Build (all components - owned, 
leased, IRU, etc.) 100 No Variance.

2i. Equipment Deployment 100 No Variance.

2j. Network Testing 100 No Variance.

2k. Other (please specify): 0 N/A

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful  
(600 words or less).
Due to delays in project start and challenges in 2013 with NoaNet and sub participants, now most all BTOP 2 routes are in construction 
and are vigorously building fiber backbones and laterals. With the approval of the No Cost  Extension received, additional CAI's will be 
connected and scheduled for construction. Challenges may be in getting all listed and planned CAI's connected prior to the end of 
September. 
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Infrastructure Budget Execution Details

Activity Based Expenditures  (Infrastructure)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost 
Classification

Total Cost 
(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Administrative 
and legal     
expenses

 $199,992  $199,992  $0  $740  $0  $740  $740  $0  $740 

b. Land, 
structures, 
right-of-ways, 
appraisals, etc.

 $3,180,508  $3,098,508  $82,000  $3,360,873  $3,053,368  $307,505  $3,360,873  $3,053,368  $307,505 

c. Relocation 
expenses and 
payments

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

d. Architectural 
and 
engineering 
fees

 $7,506,240  $75,000  $7,431,240  $7,267,741  $0  $7,267,741  $7,900,000  $0  $7,900,000 

e. Other 
architectural 
and 
engineering 
fees

 $21,573  $0  $21,573  $0  $0  $0  $0  $0  $0 

f. Project 
inspection fees  $0  $0  $0  $0  $0  $0  $0  $0  $0 

g. Site work  $0  $0  $0  $0  $0  $0  $0  $0  $0 

h. Demolition and 
removal  $0  $0  $0  $0  $0  $0  $0  $0  $0 

i. Construction  $48,655,161  $12,304,590  $36,350,571  $29,298,798  $8,179,513  $21,119,285  $34,000,000  $9,000,000  $25,000,000 

j. Equipment  $15,689,615  $5,122,652  $10,566,963  $7,487,030  $3,968,916  $3,518,114  $8,050,000  $3,968,916  $4,081,084 

k. Miscellaneous  $54,000  $54,000  $0  $32,074  $0  $32,074  $32,074  $0  $32,074 

l. SUBTOTAL     
(add a through 
k)  $75,307,089  $20,854,742  $54,452,347  $47,447,256  $15,201,797  $32,245,459  $53,343,687  $16,022,284  $37,321,403 

m. Contingencies  $0  $0  $0  $0  $0  $0  $0  $0  $0 

n. TOTALS        
(sum of l and 
m)  $75,307,089  $20,854,742  $54,452,347  $47,447,256  $15,201,797  $32,245,459  $53,343,687  $16,022,284  $37,321,403 

2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income:  $0 b. Program Income to Date:  $4,343 


