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REASON(S) FOR AMENDMENT
 
 
 
 

This Amendment approved by the Grants Officer is issued in triplicate and constitute an obligation of Federal funding. By signing the three documents, the
Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Award. Upon
acceptance by the Recipient, two signed Amendment documents shall be returned to the Grants Officer and the third document shall be retained by the
Recipient. If not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally terminate this Amendment.

[ ] Special Award Conditions (Attachment B)

[ ] Line Item Budget (Attachment A)

[ ] Other(s)
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TITLE DATE
 

09/30/2013

$32,072,093.00

$8,089,300.00

Former CEO

Offensive Corporation award   requests a period of performance extension until September 30, 2013 to use unspent funds to
continue successful implementation of the network.  Delays have been experienced from permitting and pole make ready by the
utility companies, weather impacts including Hurricanes Irene and Sandy that delayed utility company make-ready, utility company
power upgrade requirements for the co-location building, and equipment availability.  Additionally, the extension will support the
use of unspent funds to expand the CAE list by 50%.  Full and complete testing of the network will not be rushed with an extension.
The attached memo dated January 23,2013 from Assistant Secretary for Communications and Information Larry Strickland
recommends extension of the award period to September 30,2013, which is incorporated by reference.
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