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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award Or Grant Number

18-50-M09003

 4. Report Date (MM/DD/YYYY)

10-12-2010

  1. Recipient Name

Indiana Office of Technology
 6. Designated Entity On Behalf Of:

Indiana

  3. Street Address

100 North Senate Avenue , Indiana Government Center N551,

  5. City, State, Zip Code

Indianapolis, IN 46204      

8. Final Report?

Yes

No

9. Report Frequency

 Quarterly
 Semi Annual
 Annual
 Final

  7.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)

10-01-2009

  7a. 
  End Date: (MM/DD/YYYY)

10-01-2011

  8.  Reporting Period End Date: 
         (MM/DD/YYYY)

06-30-2010

 9a. If Other, please describe:

NA

  Number of   
  Providers Identified

171

   Number of  
   Providers Contacted

116

   Number of Agreements 
   Reached for Data Sharing

15

   Number of Partial 
   Data Sets Received

5

    Number of  
    Complete Data Sets

16

   Number of 
   Data Sets Verified

21

 10. Broadband  Mapping
 10a. Provider Table

  10b. Are you submitting the required PROVIDER DATA by using the Excel spreadsheet provided by the SBDD grants office?  Yes No

  10c. Have you encountered challenges with any providers that indicate they may refuse to participate in this project? Yes No
  10d. If so, describe the discussions to date with each of these providers and the current status

NA 

  10e. If you are collecting data through other means (e.g. data extraction, extrapolation, etc), please describe your progress to date and the relevant 
          activities to be undertaken in the future
• We have completed a statewide telephone exchange map derived from about 600 individual telephone exchange maps from Indiana 
Utility Regulatory Commission.  This is an important data set and represents a significant amount of the effort of the project. 
• We have processed data to create the following statewide geographic data layers: 
  -Service provider name by census block 
  -Type of broadband technology by census block 
  -Locations of K-12 and Higher Education facilities, and other community anchor institutions. 
  -Reference layers from the IndianaMap, including aerial photography, roads, rivers, etc. 
  -Wire line coverage, statewide. 
  -Wireless coverage, statewide. 
 

  10f. Please describe the verification activities you plan to implement
i. “Boots on the ground” inspection.  We will visually inspect the existence of physical features, where feasible, of a sample size 
sufficient to verify that service could exist in a specific location. 
ii. Inspection of high-resolution orthophotography.  High-resolution orthophotography will be used to verify the existence and location 
of wireless towers.  Where recent six-inch resolution orthophotography exists (cities and counties), it can also be used to verify the 
existence of residence connection boxes. 
iii. Comparing source documents that duplicate geographies or content.  We recognize that within the above list of data sources, 
some information is duplicated.  In these cases, discrepancies will be noted for follow-up using other verification methods listed here.  
iv. Collecting end-user data.  We are working with The Polis Center at Indiana University Purdue University Indianapolis to create a 
Google Map-based, user-friendly web application hosted on the IndianaMap portal to collect information from end-users about their 
location, broadband service provider, and speed (as captured from a speed test).  The information collected from this website will be 
valuable for data verification.  The Polis Center works with communities in Indiana and beyond to develop and apply knowledge, to 
build collaborations, and to find innovative solutions to common problems. The center excels in community-based research and 
advanced information technologies, especially geographic information systems (GIS). 
v. Using service providers’ websites, especially those that contain service area information.  Many service providers have websites 
that give service area information (often address by address) to assist consumers.  We will use these websites in conjunction with 
“boots on the ground” and the other methods listed here to verify the data. 

  10g. Have you initiated verification activities? Yes No
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  10h. If yes, please describe the status of your activities
i. We have begun verification comparing source documents that duplicate geographies and/or content.  We recognize that within the 
above list of data sources, some information is duplicated.  In these cases, discrepancies will be noted for follow-up using other 
verification methods listed here.  
ii. We have developed a prototype “crowd-sourcing” tool and have begun using this tool to collect data for verification. 
iii. We have acquired a 3rd party data set for verification and are in the process of using it to compare to our mapped data.   
iv. We have begun using service providers’ websites, especially those that contain service area information. 

  10i. If verification activities have not been initiated please provide a projected time line for beginning and completing such activities

NA

  Staffing
  10j. How many jobs have been created or retained as a result of this project?

1.1
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  10k. Is the project currently fully staffed? Yes No
  10l. If no, please explain how any lack of staffing may impact the project's time line and when the project will be fully staffed

No impact on the project's time line is anticipated.

  10m. When fully staffed, how many full-time equivalent (FTE) jobs do you expect to create or retain as a result of this project?

6.75

  10n. Staffing Table

Job Title FTE % Date of Hire

GIS Technician 57 02/23/2010

GIS Analyst 19 02/23/2010

GIS Sr. Analyst 24 02/23/2010

Add Row Remove Row
Sub Contracts

  10o. Subcontracts Table

Name of Subcontractor Purpose of Subcontract RFP Issued  
(Y/N)

Contract 
Executed (Y/N) Start Date End Date Federal 

Funds In-Kind Funds

39 Degrees North
To perform 
geoprocessing of 
data sets.

N Y 02/23/2010 09/23/2010  $150,000  $30,000 

Indiana Geological 
Survey

To facilitate 
visualization and 
distribution of the 
broadband mapping 
data.

N Y 04/01/2010 09/30/2011  $155,000  $31,000 

AfterImage GIS To process data from 
wireless providers. N Y 05/01/2010 10/31/2011  $85,000  $17,000 

DotStaff
To provide a 
Broadband Mapping 
Coordinator

N Y 06/14/2010 12/13/2010  $45,000  $9,000 

Add Row Remove Row

  Funding
  10p. How much Federal funding has been expended as of the end of the last quarter?  $204,369   10q. How much Remains?  $1,061,899 

  10r. How much matching funds have been expended as of the end of last quarter?  $79,141   10s. How much Remains?  $237,425 

  10t. Budget Worksheet
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Mapping Budget Element
Federal 
Funds 

Granted

Proposed 
In-Kind

Total 
Budget

Federal 
Funds 

Expended

Matching Funds 
Expended

Total Funds 
Expended

  Personal Salaries  $80,920  $20,230  $101,150  $0  $0  $0 

  Personnel Fringe Benefits  $0  $0  $0  $0  $0  $0 

  Travel  $0  $0  $0  $0  $0  $0 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $1,185,349  $296,337  $1,481,686  $0  $0  $0 

  Subcontract #1  $0  $0  $0  $0  $0  $0 

  Subcontract #2  $0  $0  $0  $0  $0  $0 

  Subcontract #3  $0  $0  $0  $0  $0  $0 

  Subcontract #4  $0  $0  $0  $0  $0  $0 

  Subcontract #5  $0  $0  $0  $0  $0  $0 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $0  $0 

  Total Direct Costs  $1,266,269  $316,567  $1,582,836  $0  $0  $0 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $1,266,269  $316,567  $1,582,836  $0  $0  $0 

  % Of Total 80 20 100 0 0 0
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  Hardware / Software
  10u. Has the project team purchased the software / hardware described in the application? Yes No
  10v. If yes, please list

NA

  10w. Please note any software / hardware that has yet to be purchased and explain why it has not been purchased

NA

  10x. Has the project team purchased or used any data sets? Yes No

  10y. If yes, please list

NA

  10z. Are there any additional project milestones or information that has not been included? Yes No
  10aa. If yes, please list

NA

  10bb. Please describe any challenge or obstacle that you have encountered and detail the mitigation strategies the project team is employing

The process of engaging service providers and procuring data from service providers has proven to be complex and slow.  

  10cc. Please provide any other information that you think would be useful to NTIA as it assesses your Broadband Mapping Project

We have brought a full time temporary contractor on board whose job it is to contact service providers and collect service provider 
data.  

  11. Broadband  Planning
  11a. Please describe progress made against all goals, objectives, and milestones detailed in the approved Project Plan.  Be sure to include a  
          description of each major activity / milestone that you plan to complete and your current status

NA

  11b. Please describe any challenge or obstacle that you have encountered and detail the mitigation strategies the project team is employing

NA

  11c. Does the Project Team anticipate any changes to the project plan for Broadband Planning? Yes No

  11d. If yes, please describe these anticipated changes.  Please note that NTIA will need to approve changes to the Project Plan before they can  
          be implemented

NA
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  Funding
  11e. How much Federal funding has been expended as of the end of the last quarter?  $0 11f. How much Remains?  $0 

  11g. How much matching funds have been expended as of the end of last quarter?  $0 11h. How much Remains?  $0 

  11i. Planning Worksheet

Planning Budget Element
Federal 
Funds 

Granted

Proposed 
In-Kind

Total 
Budget

Federal 
Funds 

Expended

Matching Funds 
Expended

Total Funds 
Expended

  Personal Salaries  $0  $0  $0  $0  $0  $0 

  Personnel Fringe Benefits  $0  $0  $0  $0  $0  $0 

  Travel  $0  $0  $0  $0  $0  $0 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $0  $0  $0  $0  $0  $0 

  Subcontract #1  $0  $0  $0  $0  $0  $0 

  Subcontract #2  $0  $0  $0  $0  $0  $0 

  Subcontract #3  $0  $0  $0  $0  $0  $0 

  Subcontract #4  $0  $0  $0  $0  $0  $0 

  Subcontract #5  $0  $0  $0  $0  $0  $0 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $0  $0 

  Total Direct Costs  $0  $0  $0  $0  $0  $0 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $0  $0  $0  $0  $0  $0 

  % Of Total 0 0 0 0 0 0

  Additional Planning Information
  11j. Are there any additional project milestones or information that has not been included?

NA

  11k. Please describe any challenge or obstacle that you have encountered and detail the mitigation strategies the Project Team is employing 

NA

  11l. Please provide any other information that you think would be useful to NTIA as it assesses your Broadband Mapping Project

NA
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12.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose 
        set forth in the award documents.  

12a. Typed or Printed Name and Title of Authorized Certifying Official

Jim   Sparks

  12c.  Telephone 
            (area code, number, and extension)

   

 
  12d.  Email Address

jsparks@iot.in.gov

12b.  Signature of Authorized Certifying Official

Submitted Electronically

  12e.  Date Report Submitted 
           (Month, Day, Year)

10-12-2010
Performance Progress Report 

OMB Approval Number: 0660-0034 
Expiration Date:  08/31/2010


