



FIRST PERFORMANCE PROGRESS REPORT 2010

<p>1. Recipient Organization (<i>Name and complete address including zip code</i>) Enventis Telecom, Inc. 2950 Xenium N Ste. 138 Minneapolis, MN 55441-2623</p>	<p>2. Award Identification Number NT10BIX5570086</p>
<p>3. Performance Narrative (Q1)</p> <p>As part of the overall project, we have completed the following during the first quarter: Accepted award, reviewed Special Awards Conditions requirements and developed a timeline for completion. We have established an internal Implementation Team and registered for Post Award Monitoring, Grants On Line, FederalReporting.gov, and Automated Standard Application for Payments systems. We have identified Officials in Automated Standard Application for Payments and Users in Grants On Line. We have established bi-weekly meetings with Federal Program Officer and completed the initial Desk Review. We have begun infrastructure analysis and identified areas to be modified or adjusted to meet program standards. For the Environmental Assessment, we sent out a Request for Proposal, reviewed the responses and selected an approved vendor for completion. We have initiated contact with Resource agencies for National Historic Preservation Act Section 106, Endangered Species Act Section 7, and required Federal permits. Network design has started with routes and maps being verified. We have not drawn down any funds at this time so our total Federal dollars used to date is \$0.</p>	
<p>4. Performance Projections (Q2)</p> <p>We will work with the vendor to complete and prepare the Environmental Assessment. Bi-weekly meetings are scheduled and the vendor will provide an update weekly on their progress. The inside and outside plant engineering network design will be completed for the extension of middle mile laterals and new fiber construction for the Twin Cities-Duluth route and the Brainerd-Moorhead route. These routes will be driven to identify build details, such as which side of the road to construct. The interest-bearing account will be established. We will begin an equipment list for ordering customer premise and other equipment for the Twin Cities to Duluth route. We continue to meet regularly to discuss the Environmental Assessment progress and Finance/expenditure details. We also meet weekly for a status update and to prepare for our bi-weekly calls with our Federal Program Officer. We will continue to review the Special Award Conditions and Recipient Handbook to ensure program compliance. We will have submitted all report requirements for the first quarter.</p> <p>Our expected Federal dollars expenditures for quarter 2 is \$192,500</p>	
<p>5. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.</p>	
<p>5a. Typed or Printed Name and Title of Authorized Certifying Official Greg Flanagan </p>	<p>5c. Telephone (<i>area code, number and extension</i>) 218-740-6153</p>
<p>5b. Signature of Authorized Certifying Official</p>	<p>5d. Email Address gflanagan@enventis.com</p>
<p>5e. Date Report Submitted (<i>Month, Day, Year</i>) October 26, 2010</p>	

According to the Paperwork Reduction Act, as amended, no person is required to respond to, nor shall any person be subject to penalty for failure to comply with, a collection of information subject to the requirements of the PRA, unless that collection of information displays a currently valid OMB control number. Public reporting burden for this collection of information is estimated to average 1 hour and 30 minutes per response, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this

OMB CONTROL NO. 0660-0035

EXPIRATION DATE: 11/30/2010

burden, to Anthony G. Wilhelm, Director, Broadband Technology Opportunities Program, Office of Telecommunications and Information Applications, National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 4887, Washington, D.C. 20230.