FORM CD-451 (REV 10-98) IF DAO 203-26 U. S. DEPARTMENT OF COMMERCE AMENDMENT TO FINANCIAL ASSISTANCE AWARD			[X]GRANT []COOPERATIVE AGREEMENT ACCOUNTING CODE		
			RECIPIENT NAME Iowa Health System		
STREET ADDRESS 1200 Pleasant Street			EFFECTIVE DATE 06/25/2013		
CITY, STATE, ZIP CODE Des Moines IA 50309-1406			EXTEND WORK COMPLETION TO 09/30/2013		
CFDA NO. AND PROJECT TITLE 11.557 Recovery Act - Iowa Healthcare Plus Broadband Extension Project					
	VIOUS MATED COST	ADD		DEDUCT	TOTAL ESTIMATED COST
FEDERAL SHARE OF COST \$1	4,746,630.00	\$0.00		\$0.00	\$14,746,630.00
RECIPIENT SHARE OF COST \$9	,355,655.00	\$0.00		\$0.00	\$9,355,655.00
TOTAL ESTIMATED COST \$2	\$24,102,285.00 (\$-0.00)			\$0.00	\$24,102,285.00
Iowa Health Systems (NT10BIX5570084) is requesting and extension through September 30, 2013. Due to significant weather delays beyond what we had planned for winter shutdown starting on December 21st, 2012 through March 15th, 2013. This award is being extended 92 days per the recipient's request dated June 14th, 2013 which is incorporated by reference.					
This Amendment approved by the Grants Officer is issued in triplicate and constitute an obligation of Federal funding. By signing the three documents, the Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Award. Upon acceptance by the Recipient, two signed Amendment documents shall be returned to the Grants Officer and the third document shall be retained by the Recipient. If not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally terminate this Amendment.					
[] Special Award Conditions (Attachment B)					
[] Line Item Budget (Attachment A)					
[] Other(s)					
SIGNATURE OF DEPARTMENT OF COMMERCE GRANTS OFFICER Larry Jenkins			TITLE Grants Offic	er	DATE 06/26/2013
TYPE NAME AND SIGNATURE OF AUTHORIZED RECIPIENT OFFICIAL Stephanie Young			TITLE Grants Admi	inistrator	DATE 06/28/2013