



FIRST PERFORMANCE PROGRESS REPORT 2010

1. Recipient Organization (Name and complete address including zip code) Toledo Telephone Company, Inc. 183 Plomondon Rd Toledo WA 98591	2. Award Identification Number 53-43-B10595
3. Performance Narrative (Q1) <i>Please describe your project activities and progress for the first quarter of your award period. This should include a description of federal expenditures to date, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and any delays or challenges. Please use the milestone categories provided in your baseline report (e.g., equipment purchases, outreach activities, training programs) to help structure your answer. (500 words or less)</i>	
<p>Funds were awarded on 9/27/10, the award period ended 9/30/10. No project activities were achieved other than initial contact with Grant staff and registration for access to on-line reporting systems.</p> <p>We have spent \$0 dollars of Federal funds and have experienced no challenges.</p>	
4. Performance Projections (Q2) <i>Please describe your anticipated project activities and progress for the next quarter. This should include a description of federal expenditures, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and any potential delays or challenges you foresee. Please use the milestone categories provided in your baseline report (e.g., equipment purchases, outreach activities, training programs) to help structure your answer. (500 words or less)</i>	
<p>Initial community outreach explaining the program and seeking applicants will be our primary focus for Q2. These outreach efforts will include schools, area libraries, community and tribal events, civic organizations, and public agencies. We will hire two qualified instructors and establish educational materials and curriculum. Classes are expected to begin mid-December.</p> <p>Competitive quotes for the purchase of laptop computers and related software will be received and a purchase order will be issued. Laptops will be available for all classes and participants.</p> <p>Installation of broadband services for participants will begin.</p> <p>We expect federal expenditures to total \$84,339.00 in Q2 for computers, DSL and satellite installations and subscriptions and classroom training.</p>	
5. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.	
5a. Typed or Printed Name and Title of Authorized Certifying Official Dale Merten C.O.O.	5c. Telephone (area code, number and extension) 360-864-2044
	5d. Email Address dale@toledotel.com
5b. Signature of Authorized Certifying Official 	5e. Date Report Submitted (Month, Day, Year) 10/25/10

According to the Paperwork Reduction Act, as amended, no person is required to respond to, nor shall any person be subject to penalty for failure to comply with, a collection of information subject to the requirements of the PRA, unless that collection of information displays a currently valid OMB control number. Public reporting burden for this collection of information is estimated to average 1 hour and 30 minutes per response, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Anthony G. Wilhelm, Director, Broadband Technology Opportunities Program, Office of Telecommunications and Information Applications, National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 4887, Washington, D.C. 20230.