U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
05-50-M09009

4. Report Date (MM/DD/YYYY)
07-02-2014

1. Recipient Name

Connect Arkansas

6. Reporting Period End Date:
06-30-2014

3. Street Address
200 S. Commerce Street, Suite 400,

5. City, State, Zip Code
Little Rock, AR 72201

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

09-15-2009

7b. End Date: (MM/DD/YYYY)
01-31-2015 N/A

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 3,233,420 2,362,167 73%
2 Address File Address Files 991,241 987,558 100%
3 Capacity Building Broadband Capacity Building 1,640,818 989,895 60%
4 Application Usage and Development Application and Usage 309,887 308,980 100%
5 N/A N/A 0 0
6 N/A N/A 0 0
$6,175,366 $4,648,600 75%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Chief Operating Officer 55 Data Collection No Change
GIS Manager 95 Data Collection No Change
GIS Manager 5 Address Files No Change
Project Manager 20 Application and Usage No Change
Marketing Director 5 Broadband Capacity No Change
Community Outreach Leader | 30 Broadband Capacity No Change
Community Outreach Leader Il 30 Broadband Capacity No Change
Compliance Officer | 33 Data collection No Change
Compliance Officer Il 33 Data Collection No Change
Human Resources (Management) 20 Data Collection No Change
Marketing Video Manager 3 Application and Usage No Change

Add Row

| ’ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_gnEd
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)

(Y/N) (YIN)
Subcontracts under 25,000 Other No Yes 07/01/2010 09/30/2014 94,104 0 Various 100
STl cations Capacity Building No Yes  |10/03/2011 09/30/2012 253,000 0 Capacity Building 100
Consultants
The Gadbury Group Data Collection No Yes 12/31/2009 12/09/2011 250,000 0 Data Collection 100
Information Network of Arkansas | Application Usage and| No Yes 03/01/2011 12/31/2012 104,000 0 Application Usage an 100
ggg’frs'w of Arkansas at Little | 5o jication Usage and|  No Yes |01/01/2010 12/31/2010 80,000 0 Capacity Building 100
Information Network of Arkansas | Capacity Building No Yes 04/01/2011 02/28/2013 58,800 0 pplication Usage and 100

|
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N/A

11b. Describe any challenges encountered with vendors or subrecipients.

Aristotle Application Usage and| No Yes 05/01/2011 08/31/2011 40,000 0 pplication Usage and 100
Work Done in House Capacity Building No Yes 09/01/2011 09/30/2014 36,000 0 Capacity Building 100
Ariel Strategic Group Capacity Building No Yes 10/01/2011 04/30/2012 40,000 0 Capacity Building 100
gziglke S O SIS ER TG Data Collection No Yes 12/01/2011 03/31/2012 150,000 0 Data Collection 100
Not Yet Selected Capacity Building No Yes 09/01/2011 09/30/2014 68,000 0 Capacity Building 100
gy & 1 Sommunications Data Collection No Yes |09/01/2010 09/01/2010 0 20,273 Data Collection 100
Amazon Data Collection No Yes 12/01/2011 09/30/2014 72,000 0 Data Collection 100
Black Box GIS Data Collection No Yes 12/01/2011 09/30/2014 78,000 0 Data Collection 100
Not Yet Selected Original Planning Gran| No Yes 10/03/2011 09/30/2014 102,741 0 Data Collection 100
gll'claigsas Geographic Information | 4y ess File No Yes |12/01/2010 01/30/2015 944,400 571,792 Address Files 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,114,056 $370,280 $2,484,336 $1,494,851 $369,779 $1,864,630
Personnel Fringe Benefits $410,661 $80,697 $491,358 $349,714 $100,202 $449,916
Travel $49,262 $16,339 $65,601 $52,942 $16,339 $69,281
Equipment $65,834 $22,479 $88,313 $65,224 $22,479 $87,703
Materials / Supplies $190,843 $33,850 $224,693 $171,014 $33,850 $204,864
Subcontracts Total $2,371,045 $601,065 $2,972,110 $1,902,905 $858,066 $2,760,971
Construction $0 $0 $0 $0 $0 $0
Other $645,209 $378,065 $1,023,274 $376,475 $140,465 $516,940
Total Direct Costs $5,846,910 $1,502,775 $7,349,685 $4,413,125 $1,541,180 $5,954,305
Total Indirect Costs $328,456 $41,067 $369,523 $235,475 $3,084 $238,559
Total Costs $6,175,366 $1,543,842 $7,719,208 $4,648,600 $1,544,264 $6,192,864
% of Total 80 20 100 75 25 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Renetta Cheathem 501-374-9247

15d. Email Address

Compliance Officer )
rcheathem@arcapital.com

. . o - 15e. Date Report Submitted
15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 09-12-2014
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