

U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number

09-50-M09060

4. Report Date (MM/DD/YYYY)

07-18-2013

1. Recipient Name

Connecticut Department of Public Utility Control

6. Reporting Period End Date:

06-30-2013

3. Street Address

10 Franklin Square,

5. City, State, Zip Code

New Britain, CT 06051

**7a. Project / Grant Period
Start Date: (MM/DD/YYYY)**

01-01-2010

7b. End Date: (MM/DD/YYYY)

12-31-2014

8. Designated Entity on Behalf of:

State of Connecticut

9. List the individual projects in your approved project plan

	Project Type (Data Collection, Capacity Building, Technical Assistance, etc.)	Project Name (if different from Project Type)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding amount expended
1	Data Collection	Data Collection & Mapping	2,928,099	2,209,444	75%
2	Capacity Building	Capacity Building & Planning	854,839	696,857	82%
3	N/A				
4	N/A				
5	N/A				
6	N/A				
			\$3,782,938	\$2,906,301	77%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Project is fully staffed

10b. Staffing Table									
Job Title				FTE %	Project(s) Assigned			Change	
Connecticut Broadband Policy and Program Coordinator				64	Capacity Building & Planning			No Change	
Department of Public Utilities Control (DPUC) Grant Manager				5	Capacity Building & Planning			No Change	
DPUC Rate Specialist				3	Capacity Building & Planning			No Change	
DPUC Commissioner				3	Capacity Building & Planning			No Change	
DPUC Director				3	Capacity Building & Planning			No Change	
DPUC Engineer				3	Capacity Building & Planning			No Change	
DPUC Fiscal Administrator				3	Capacity Building & Planning			No Change	
				Add Row				Remove Row	
11. Subcontracts									
11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)									
Name	Subcontract Purpose	RFP Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned (Example: Data Collection 75)	
Applied Geographics, Inc.	Data Collection	Yes	Yes	01/13/2010	12/31/2014	2,928,099	0	Data Collection	97
Connecticut Academy of Science and Engineering (CASE)	Capacity Building	Yes	Yes	06/14/2010	01/07/2012	390,312	0	Capacity Building	100
Applied Geographics, Inc.	Capacity Building	Yes	Yes	08/27/2010	12/31/2014	84,998	0	Capacity Building	3
						Add Row		Remove Row	
11b. Describe any challenges encountered with vendors or subrecipients.									
No issues with vendors. In 11a \$2 was moved from Applied Geographics Capacity Building to Data Collection because the Capacity Building is completed and \$2 remained unused.									

12. Budget worksheet						
Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element	Federal Funds Awarded	Approved Matching Funds	Total Budget	Federal Funds Expended	Approved Matching Funds Expended	Total Funds Expended
Personnel Salaries	\$208,866	\$165,237	\$374,103	\$129,095	\$165,237	\$294,332
Personnel Fringe Benefits	\$121,142	\$95,837	\$216,979	\$82,404	\$95,837	\$178,241
Travel	\$20,000	\$0	\$20,000	\$10,048	\$0	\$10,048
Equipment	\$0	\$0	\$0	\$0	\$0	\$0
Materials / Supplies	\$0	\$0	\$0	\$0	\$0	\$0
Subcontracts Total	\$3,403,409	\$0	\$3,403,409	\$2,684,754	\$0	\$2,684,754
Construction	\$0	\$0	\$0	\$0	\$0	\$0
Other	\$29,521	\$740,483	\$770,004	\$0	\$740,483	\$740,483
Total Direct Costs	\$3,782,938	\$1,001,557	\$4,784,495	\$2,906,301	\$1,001,557	\$3,907,858
Total Indirect Costs	\$0	\$21,897	\$21,897	\$0	\$21,897	\$21,897
Total Costs	\$3,782,938	\$1,023,454	\$4,806,392	\$2,906,301	\$1,023,454	\$3,929,755
% of Total	79	21	100	74	26	100

13. Hardware / Software
<p>13a. List any hardware/software purchased during this reporting period.</p> <p>N/A</p>
<p>13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.</p> <p>N/A</p>

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
<p>14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.</p> <p>14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.</p>

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose set forth in the award documents.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Tom Sholtes

15c. Telephone
(area code, number, and extension)

860-827-2845

15d. Email Address

thomas.sholtes@po.state.ct.us

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

08-01-2013