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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

09-50-M09060N

 4. Report Date (MM/DD/YYYY)

10-23-2014

  1. Recipient Name

State of Connecticut Dept. of Energy and Environmental Protection

8. Designated Entity on Behalf of:

State of Connecticut

  3. Street Address

70 Elm Street,

  5. City, State, Zip Code
Hartford, CT 06106 -1650

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
08-01-2013

 6. Reporting Period End Date:

09-30-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection & Mapping 718,655 503,789 70%

2 Capacity Building Capacity Building & Planning 157,981 122,900 78%

3 N/A

4 N/A

5 N/A

6 N/A

$876,636 $626,689 71%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Project is fully staffed.  Only the Connecticut Broadband Policy and Program Coordinator is funding by the grant.  However, at least six DEEP employees continue to provide support (3-5% of their 
time) for the project. even though our match has been met.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Connecticut Broadband Policy and Program Coordinator 80 Capacity Building  & Planning No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Applied Geographics, Inc. Data Collection Yes Yes 08/01/2013 12/31/2014 718,655 0 Data Collection 100

Connecticut Economic Resource 
Center, Inc. (CERC) Capacity Building No Yes 04/28/2014 12/31/2014 25,000 0 Capacity Building 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

Three minor budgetary adjustments were made in this quarter; 1) $7,915.65 was moved from to Fringes from  Salary and Salary was reduced $7773.56 and $142.09 was moved to Travel.  These 
changes were needed to close out the Salary and Fringe, based on actual hourly amounts, for the grant.  The original projected Fringe increased, as a percentage, over the course of the grant.  
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $71,855  $0  $71,855  $71,855  $0  $71,855 

  Personnel Fringe Benefits  $46,512  $0  $46,512  $46,512  $0  $46,512 

  Travel  $14,615  $0  $14,615  $4,533  $0  $4,533 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $743,654  $0  $743,654  $503,789  $0  $503,789 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $0  $0 

  Total Direct Costs  $876,636  $0  $876,636  $626,689  $0  $626,689 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $876,636  $0  $876,636  $626,689  $0  $626,689 

  % of Total 100 100 100 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

n/a

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

n/a

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Tom   Sholtes

  15c.  Telephone 
            (area code, number, and extension)

860-827-2845  

 
  15d.  Email Address

thomas.sholtes@po.state.ct.us

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

11-04-2014


