

GA 2013 Q4 PPR_SBI_ProjectDataCollection

Data Collection:

Question 2 on the PPR Attachment: Describe any additional project milestones that have been accomplished over this reporting period (Ex. updates to state broadband maps and websites, map outreach activities)

For this quarter, now that Submission 8 is complete and submitted to NTIA, the website was updated with the current data (submission 8), including the updated list of participating providers . We also updated all the state maps (15) in the map gallery and provided the state with 24 regional planning commission charts (12 wireline and 12 wireless). GTA also assisted Sanborn by personally contacting all providers who have not participated in the program to encourage them to come on board. GTA has found additional providers outside of the FCC, and WISP lists which Sanborn will be contacting during Submission 9.

Sanborn also worked on updating metrics of served/unserved and other key parameters to continue to do trend analysis. A letter was sent to all providers thanking them for their participation in Submission 8 and reminding them of the upcoming Submission 9 efforts.

Question 3 on the PPR Attachment: Provide number of unique visitors for your state broadband website:

	Current Quarter (Oct - Dec 2013)	Since Website Launch Cumulative (as of Dec 2013)
Unique Visitors	675	838
Avg. Number Pages per Visit	1.87	1.88

Question 4 on the PPR Attachment: Provide any other information or statistics that you think would be useful to NTIA as it assesses your broadband data collection, validation and publication activities.

Preparations began for the Spring 2014 submission. We began preparing the letters to the providers to request their data and looked for new providers through the FCC 477, WISPA, BTOP funding, and emails received from providers wanting to participate.