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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

17-50-M09033

 4. Report Date (MM/DD/YYYY)

04-25-2014

  1. Recipient Name

The Partnership for a Connected Illinois

8. Designated Entity on Behalf of:

Illinois

  3. Street Address

531 East Washington St.; Fifth Floor,

  5. City, State, Zip Code
Springfield, IL 62701      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

03-31-2014

  7b.  End Date: (MM/DD/YYYY)

12-19-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection State Broadband Data & Development 2,975,153 2,619,304 88%

2 Capacity Building Impact/Capacity Building 1,877,249 1,652,719 88%

3 Technical Assistance eTeams 1,377,786 1,212,993 88%

4 Other Chicago Fiber Mapping 324,453 285,648 88%

5 N/A

6 N/A

$6,554,641 $5,770,664 88%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

PCI saw a reduction of 2.48 FTE positions from last quarter to this quarter.  This is due to staff turnover and staff reduction as the grant wind-down begins.  If additional funding is obtained from 
other sources, positions may be refilled.  If no additional funding is obtained, the project will still be considered fully staffed, and able to meet each deliverable.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Executive Director 100 Data Collectoin No Change

Director of Special Initiatives 66 Capacity Building No Change

Regional eTeam Coordinator 1 100 Technical Assistance No Change

Regional eTeam Coordinator 2 100 Technical Assistance No Change

Regional eTeam Coordinator 3 100 Technical Assistance No Change

GIS Analyst 1 100 Data Collection No Change

GIS Analyst 2 77 Data Collection No Change

Director of Operations (formerly Administrative Coordinator) 100 Data Collection No Change

Administrative Associate 33 Data Collection No Change

Communication Specialist 33 Data Collection No Change

Public Relations Coordinator 77 Data Collection No Change

IT Specialist 33 Data Collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Wireless Mapping Data Collection No Yes 01/12/2011 10/15/2014 319,950 85,050 Data Collection 100

Connect SI Foundation Technical Assistance No Yes 04/01/2012 03/31/2014 32,573 8,143 Technical Assistance 100

Connected Nation Data Collection No Yes 01/22/2010 01/20/2012 873,483 279,203 Data Collection 100

Debohun Consulting Data Collection No Yes 09/09/2012 03/01/2013 36,046 9,581 Data Collection 100

Deborah Strauss & Associates Data Collection No Yes 01/28/2011 12/31/2013 91,273 24,262 Data Collection 100
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Graham Richard & Associates Data Collection No Yes 06/15/2011 05/04/2012 94,000 25,549 Data Collection 100

iFiber Data Collection Yes No 05/24/2011 11/24/2011 102,138 33,600 Data Collection 100

John B. Horrigan Data Collection No Yes 11/01/2011 12/31/2013 79,963 21,255 Data Collection 100

Layton Olson Data Collection No Yes 05/01/2010 02/28/2013 89,500 23,800 Data Collection 100

Management, Training, and 
Consulting Coporation Data Collection No Yes 12/01/2009 11/30/2011 134,600 46,000 Data Collection 100

Mike Rudibaugh Data Collection No Yes 11/01/2010 08/16/2012 29,350 7,800 Data Collection 100

Obtiva Corporation Data Collection Yes Yes 11/01/2010 03/21/2011 50,500 13,500 Data Collection 100

Rutgers Data Collection Yes Yes 05/09/2011 06/30/2013 150,100 39,900 Data Collection 100

Southern Illinois University 
Carbondale Data Collection No Yes 12/01/2009 11/30/2011 96,866 0 Data Collection 100

University of Illinois Data Collection Yes Yes 04/01/2010 04/30/2014 60,000 16,000 Data Collection 100

University of Iowa Data Collection Yes Yes 06/26/2012 06/30/2013 31,600 8,400 Data Collection 100

Webitects Data Collection Yes Yes 02/01/2011 12/19/2014 199,208 52,954 Data Collection 100

Softweb Solutions Data Collection Yes Yes 12/17/2012 08/01/2013 17,600 10,000 Technical Assistance 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

The sub-contractor line item of our budget only reflects a few contracts.  Sub-contractors listed above may actually be included in the "other" budget category.  This will be corrected with the 
budget revision that is pending approval from NTIA.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,325,000  $0  $2,325,000  $1,603,860  $351,330  $1,955,190 

  Personnel Fringe Benefits  $710,400  $0  $710,400  $216,203  $47,705  $263,908 

  Travel  $48,034  $0  $48,034  $221,229  $55,282  $276,511 

  Equipment  $50,400  $0  $50,400  $137,698  $36,130  $173,828 

  Materials / Supplies  $160,300  $0  $160,300  $45,277  $9,473  $54,750 

  Subcontracts Total  $1,104,949  $325,303  $1,430,252  $995,580  $237,438  $1,233,018 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $2,155,558  $1,384,075  $3,539,633  $2,550,817  $767,417  $3,318,234 

  Total Direct Costs  $6,554,641  $1,709,378  $8,264,019  $5,770,664  $1,504,775  $7,275,439 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $6,554,641  $1,709,378  $8,264,019  $5,770,664  $1,504,775  $7,275,439 

  % of Total 79 21 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

No hardware or software was purchased during this reporting period.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

No further software or hardware purchases are planned at this time.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Lacey   Buss

  15c.  Telephone 
            (area code, number, and extension)

217-737-6166  

 
  15d.  Email Address

lacey.buss@broadbandillinois.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

04-28-2014


