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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

22-50-M09030

 4. Report Date (MM/DD/YYYY)

01-30-2015

  1. Recipient Name

State of Louisiana Division of Administration

8. Designated Entity on Behalf of:

State of Louisiana

  3. Street Address

1201 North 3rd Street, Suite 2-130,

  5. City, State, Zip Code
Baton Rouge, LA 70802      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

12-31-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 2,511,706 2,100,184 84%

2 Address File N/A 1,092,227 1,041,854 95%

3 Capacity Building N/A 1,304,846 1,113,531 85%

4 Technical Assistance N/A 1,740,900 1,527,462 88%

5 N/A

6 N/A

$6,649,679 $5,783,031 87%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

We are fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Assistant Director, Statewide Technology 5 Address File No Change

Assistant Director, Statewide Technology 5 Data Collection No Change

Louisiana Broadband Initiative Director 30 Data Collection No Change

Louisiana Broadband Initiative Director 15 Address File No Change

Louisiana Broadband Initiative Director 25 Capacity Building No Change

Louisiana Broadband Initiative Director 30 Technical Assistance No Change

Louisiana Broadband Initiative Analyst 10 Address File No Change

Louisiana Broadband Initiative Analyst 35 Capacity Building No Change

Louisiana Broadband Initiative Analyst 55 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Louisiana Geographic Information 
Center Data Collection No Yes 03/01/2010 02/28/2013 502,880 97,455 Data Collection 50

Louisiana Geographic Information 
Center Capacity Building No Yes 03/01/2010 02/28/2013 0 0 Broadband Planning 42

Louisiana Geographic Information 
Center Address File No Yes 03/01/2010 02/28/2013 0 0 Address File 8

LSU Manship School of Research 
Facility (regional broadband 
survey)

Capacity Building No Yes 08/01/2011 04/30/2012 40,000 10,000 Broadband Planning 100

LSU Manship School of Research 
Facility (small business e-
commerce survey)

Capacity Building No Yes 07/01/2012 02/28/2013 40,000 10,000 Broadband Planning 100

LSU Manship School of Research 
Facility (CAI broadband survey) Data Collection No Yes 12/01/2013 03/31/2014 20,500 5,000 Data Collection 100

East Felicana Parish Police Jury Technical Assistance No Yes 01/01/2012 06/30/2013 26,955 9,564 Technical Assistance 100
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St. Helena Parish Police Jury Technical Assistance No Yes 04/16/2012 06/30/2013 80,000 20,000 Technical Assistance 100

City of Hammond I Technical Assistance No Yes 04/02/2012 06/30/2013 50,000 12,500 Technical Assistance 100

Washington Parish Government Technical Assistance No Yes 03/15/2012 06/30/2013 80,000 20,000 Technical Assistance 100

Southern University Agriculture 
Center Technical Assistance No Yes 04/16/2012 06/30/2014 97,150 24,287 Technical Assistance 100

Northeast Educational 
Development Foundation Technical Assistance No Yes 03/15/2012 06/30/2014 109,500 27,375 Technical Assistance 100

North Delta Regional Planning & 
Development District Technical Assistance No Yes 07/01/2012 12/31/2014 132,850 30,000 Technical Assistance 100

Coordinating and Development 
Corporation Technical Assistance No Yes 03/15/2012 06/30/2014 110,000 27,500 Technical Assistance 100

Coushatta Tribe of Louisiana Technical Assistance No Yes 07/01/2012 12/31/2013 33,000 8,250 Technical Assistance 100

Learning Center for Rapides 
Parish Technical Assistance No Yes 8/20/2013 06/30/2014 86,583 24,259 Technical Assistance 100

City of Hammond II Technical Assistance No Yes 09/01/2013 06/30/2014 30,000 9,495 Technical Assistance 100

Unspent Funds Technical Assistance No No 01/01/2015 01/31/2015 302,458 123,894 Technical Assistance 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

All sub-grantees have completed their projects.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $682,596  $142,773  $825,369  $542,697  $134,306  $677,003 

  Personnel Fringe Benefits  $251,000  $46,250  $297,250  $206,642  $44,941  $251,583 

  Travel  $19,000  $9,000  $28,000  $12,976  $5,567  $18,543 

  Equipment  $0  $110,000  $110,000  $0  $110,000  $110,000 

  Materials / Supplies  $80,000  $453,263  $533,263  $29,088  $399,890  $428,978 

  Subcontracts Total  $1,741,876  $459,579  $2,201,455  $1,397,893  $365,467  $1,763,360 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $3,875,207  $542,720  $4,417,927  $3,593,735  $489,026  $4,082,761 

  Total Direct Costs  $6,649,679  $1,763,585  $8,413,264  $5,783,031  $1,549,197  $7,332,228 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $6,649,679  $1,763,585  $8,413,264  $5,783,031  $1,549,197  $7,332,228 

  % of Total 79 21 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Neal   Underwood

  15c.  Telephone 
            (area code, number, and extension)

(225) 219-4025  

Ass't Director Statewide Techn
  15d.  Email Address

neal.underwood@la.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

02-12-2015


