U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
23-50-M09062

4. Report Date (MM/DD/YYYY)
01-03-2014

1. Recipient Name
State of Maine, ConnectME Authority

6. Reporting Period End Date:
12-31-2013

3. Street Address
138 Statehouse Station,

5. City, State, Zip Code
Augusta, ME 04333-0138

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

01-01-2010

7b. End Date: (MM/DD/YYYY)

12-31-2014 State of Maine

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Mapping and Planning 3,136,000 2,658,187 85%
2 Address File Address File Development 375,000 276,968 74%
3 Capacity Building 777,452 518,456 67%
4 Technical Assistance 690,040 276,813 40%
5 N/A
6 N/A
$4,978,492 $3,730,424 75%

10. Personnel

NA

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Database programmer 1 Data Collection / Mapping No Change
GIS Analyst 2 1 Data Collection / Mapping No Change
GIS Analyst 3 55 Data Collection / Mapping No Change
GIS Technician 5 Data Collection / Mapping No Change
GIS Technician 2 31 Data Collection / Mapping No Change
GIS Technician 3 88 Data Collection / Mapping No Change
Programmer 2 Data Collection / Mapping No Change
Project Coordinator 50 Data Collection / Mapping No Change
Project Manager 43 Data Collection / Mapping No Change
Sr Admin Asst 1 Data Collection / Mapping No Change
Sr Project Manager 10 Data Collection / Mapping No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_gnEd
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(Y/N) (YIN)
James W. Sewall Data Collection Yes Yes 01/13/2010 12/31/2014 3,007,500 60,000 Data Collection 87
James W. Sewall Address File Yes Yes 08/24/2010 12/31/2014 0 0 Address File 13
State Planning Office Capacity Building No Yes 01/31/2011 12/31/2014 467,000 0 Capacity Building 100
Department of Education Technical Assistance No Yes 02/02/2011 12/31/2014 511,640 115,000 Technical Assistance 100
Add Row Remove Row
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11b. Describe any challenges encountered with vendors or subrecipients.

NA
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $67,670 $263,629 $331,299 $151,298 $120,648 $271,946
Personnel Fringe Benefits $33,330 $85,889 $119,219 $0 $51,721 $51,721
Travel $19,010 $38,940 $57,950 $2,667 $15,174 $17,841
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $32,500 $0 $32,500 $0 $0 $0
Subcontracts Total $4,361,140 $175,000 $4,536,140 $3,409,860 $59,084 $3,468,944
Construction $0 $0 $0 $0 $0 $0
Other $315,380 $769,885 $1,085,265 $166,599 $772,001 $938,600
Total Direct Costs $4,829,030 $1,333,343 $6,162,373 $3,730,424 $1,018,628 $4,749,052
Total Indirect Costs $149,462 $10,492 $159,954 $0 $0 $0
Total Costs $4,978,492 $1,343,835 $6,322,327 $3,730,424 $1,018,628 $4,749,052
% of Total 79 21 100 79 21 100

13. Hardware / Software

NA

13a. List any hardware/software purchased during this reporting period.

NA

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Elissa Burke

15d. Email Address

eburke@tilsontech.com

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 03-04-2014
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