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14a_Project Attachment_Data Collection 
 
2. Describe any additional project milestones that have been accomplished over this 
reporting period (exp: updates to state broadband maps and websites, map outreach 
activities). 
 
Following the final semi‐annual broadband data submission, maps were updated on the program 
website and were provided to stakeholders during this quarter.  Items updated with the October 1, 
2014, datasets include the following: 

 Broadband Availability Maps at 768 Kbps (kilobytes per second) Download/200 Kbps Upload 

 Unserved Density Maps 

 Broadband Availability Maps at 3 Mbps (megabytes per second) Download/768 Kbps Upload 

 Maximum Advertised Download Speed Maps (Residential) 

 Providers by County Lists (PDF and XLS) 

 Underserved Area Maps 

 Multi‐Single Platform Maps 

 Provider Density Maps 

 My ConnectView Interactive Map 

 County Availability Statistic Maps 

 Broadband Growth Maps  

 Congressional District Broadband Availability Maps  
 

The interactive mapping web application, called My ConnectView, continues to be maintained. The 
application is housed in a highly available, monitored, and managed environment. My ConnectView is 
publicly available online at http://www.connectedmi.org.  There were a total of 4,597 visits to the 
interactive map between October 1 and December 31, 2014.   
 
During this quarter, the project received a total of 19 broadband inquiries. Additional information 
received through e‐mail from consumers that was also used for verification purposes totaled 7 for this 
quarter. Users can also request non‐confidential mapping data produced for the State Broadband 
Initiative (SBI) grant program; 3 data requests were received between October 1 and December 31, 
2014. 

 
4. Provide any other information or statistics that you think would be useful to NTIA as it 
assesses your broadband data collection, validation, and publication activities.  
Geographic Information Systems (GIS) staff created Connect America Fund maps that displayed census 
blocks challenged by both price‐cap and non‐price cap carriers.   
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Engineering and Technical Services staff (ETS) continued working with providers this quarter in an effort 
to maintain relationships that might further assist the state as well as the provider community. In 
conjunction with other program resources, ETS staff helped providers to process their service data and 
maps. Furthermore, as a result of the providers’ comfort level with the program staff, ETS 
representatives responded to a number of varied questions and requests. 
 
Additionally, special effort was made to keep providers and state stakeholders informed of broadband 
data collection activities. This included distributing materials and discussing information regarding the 
Federal Communications Commission (FCC) Form 477, and changes that were implemented by the FCC 
for the SBI final semi‐annual data submission. Staff kept providers up‐to‐date on the various changes 
that took place between October and December. ETS staff also assisted many providers in obtaining and 
formatting the necessary data for the deployment portions of the Form 477, as much of this data 
paralleled the SBI data collection activities. 
 
The ETS group worked to conduct in‐depth reviews of unserved and underserved areas, with particular 
interest paid to those areas with close proximity to existing services. The goal of this review was to bring 
awareness of these areas to existing local providers and to further understand the dynamics of 
particular census blocks and the challenges that exist to offering services.  

 
 
14a_Project Attachment_Capacity Building 
 
2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for the next quarter; and any additional project 
milestones or information. 

 
Broadband Capacity Building Year 5, Quarter 4 Milestones per approved Project Plan: 
 
Milestone: Year 5, Quarter 4 Connect Michigan Office Administration and Task Force support 
This milestone was met. Staff provided administrative project oversight on a variety of tasks that involve 
administering the project plan, managing workflow, timeline, verifying work quality, gathering 
documentation in support of community projects, and providing updates as required by the Michigan 
Public Service Commission (MPSC). In addition to the bi‐weekly team meetings, program staff also met 
with the MPSC on a twice‐weekly basis to provide in‐person updates on project issues. Staff also 
compiled and published a couple of newsletters to stakeholders. The goal of these newsletters was to 
keep stakeholders apprised of developments, best practices, and success stories related to broadband in 
Michigan and across the country.  Topics covered in the newsletter include announcements and 
reminders to register for the Broadband Summit that was held on October 29, 2014.  The newsletters 
are included in the supporting document titled “14Q4_Project Attachment_Question 5_Michigan.” 
 
During Q4 2014, the team met with numerous private and public stakeholders in an effort to continue to 
build awareness of the benefits of broadband, best practices for successful technology planning and 
implementation, and success stories from Connect Michigan communities.  Some of the organizations 
that met with Connect Michigan staff include West Michigan Regional Prosperity Alliance, Michigan 
Economic Development Corporation, Michigan State University, ComLink, Air North, Chemical Bank and 
Prima Civitas Foundation. Furthermore, staff was invited to present at the Michigan Library Association 
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Annual Conference in October 2014. The Program Manager participated on a panel of experts to discuss 
Federal E‐Rate reform, broadband technology and its impact on Michigan libraries. The session went 
well and several libraries were energized and interested in exploring how community planning could 
assist with technology access, adoption, and use in their communities.  
 
Milestone: Michigan Public Service Commission attendance at broadband collaboration conferences 
This milestone was met. MPSC staff and leadership continued to fully support the Michigan SBI 
program’s Capacity Building project through attendance at the Q4 2014 Michigan Collaborative 
Broadband Committee meeting, as well as providing support and volunteer staffing at the 2014 
Michigan Broadband Conference.  Michigan Public Service Commission staff also attended the National 
Association of Regulatory Utility Commissioner’s Winter Committee Meeting (NARUC) in November.  As 
a result of participating in this meeting, valuable insights related to national broadband policy and best 
practices for encouraging broadband adoption were subsequently shared with program staff.  
 
Milestone:  Conduct Year 5, Quarter 4 Task Force Meeting 
This milestone was met.  The Q4 2014 meeting of the Michigan Collaborative Broadband Committee was 
held on Tuesday, December 16, 2014, at the offices of the Michigan Public Service Commission. The 
meeting was attended by Charter Communications, CenturyLink, MPSC, the Mobile Technology 
Association of Michigan, and the Michigan Department of Technology, Management, and Budget. 
Participants received an update on Michigan's SBI activities since the last meeting including the October 
2014 mapping data update, 2014 Residential and Business Technology Assessments, local and regional 
technology planning activities, and the 2014 Michigan Broadband Conference. Participants also explored 
opportunities for the program beyond the time period of the federally‐funded grant. The meeting 
agenda and presentation are included in the supporting document titled “14Q4_Project 
Attachment_Question 5_Michigan.” 
 
Capacity Building 2014 annual outcomes per approved Project Plan: 
 
Milestone:  The program coordinator will continue to support the Task Force by scheduling, planning, 
and facilitating Task Force meeting at the MPSC Office or via webinar.  Activities include preparing 
meeting invitations, creating agendas, sending information packets for Task Force members, 
developing quarterly taskforce reports, compiling meeting notes, and documenting Task Force 
recommendations and action items for the program and other broadband initiatives in Michigan. The 
coordinator will also create an annual report and document program success from previous year. 
This milestone was met.  Program staff prepared meeting invitations, agendas, and information packets 
for the Collaborative Broadband Committee members, provided quarterly reports at meetings, compiled 
meeting notes, and documented recommendations and action items for the program and other 
broadband initiatives in Michigan.   
 
Earlier in the year program staff provided the Collaborative Broadband Committee with an annual 
update of 2013 program successes.  Program successes included the 2013 Michigan Broadband 
Conference which brought together over 450 community leaders from education, libraries, economic 
development and local government, healthcare, and technology sectors to share and learn cross‐
collaborative best practices for expanding broadband and technology access, adoption, and use and 
move Michigan to the forefront of the digital economy.  Other items included changes in broadband 
availability, the increases in provider participation, and validation activities. The committee also 
reviewed the results of the 2013 Residential Technology Assessment, which were then published in April 
2014, and the 2013 Business Technology Assessment with results just coming back from the field. The 
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Committee also received updates on the Planning Teams that included communities that had completed 
the assessments and had received a community action plan.  
 
In addition to participating in bi‐weekly reports, program staff also met with the MPSC on a bi‐weekly 
basis for a team meeting and provided them in‐person updates on a regular basis on project issues.  
Outreach and awareness staff compiled and submitted two newsletters to stakeholders.  The goal of the 
newsletters was to keep stakeholders apprised of developments, best practices, and success stories 
related to broadband in the state and across the country. 
 
In 2014, the team met with numerous private and public stakeholders to build awareness of broadband 
and the Connect Michigan program and to identify resources for community projects.  Some of the 
organizations that participated in these meetings include Michigan Economic Development Corporation; 
Prima Civitas Foundation; Michigan State University Center for Community and Economic Development; 
West Michigan Regional Prosperity Alliance;  Michigan State University; ComLink; Air North; Chemical 
Bank;  Library of Michigan; Mobile Technology Association of Michigan; Schools, Health, and Libraries 
Broadband Coalition (SHLB); Redevelopment Ready Communities Program; various state and federal 
legislative offices; Michigan Department of Education; AARP; Michigan Council on Women in 
Technology; and the Michigan Department of Technology Management and Budget. 
 
On April 17, 2014, Connect Michigan’s Program Manager testified at a federal hearing titled, “Libraries 
and Broadband: Urgency and Impact”  held by the Institute of Museum and Library Services in 
Washington, D.C., to examine the need for high‐speed broadband in America’s libraries. The hearing was 
well attended, and other participants included the Chair of the Federal Communications Commission, a 
representative from the White House Office of Science and Technology Policy, and a former FCC chair, 
among others. The Program Manager emphasized the role libraries play in broadband access and 
adoption in Michigan communities, not just for the digital literacy skills of individuals but for those of 
businesses that are making Michigan communities thrive in tough economic times. More information 
can be found online: http://www.imls.gov/about/broadband_hearing.aspx.  
   
Milestone:  In order to increase interaction, exchange of ideas and cooperation with other broadband 
technology stakeholders across the country, Public Service Commission staff will participate in 
broadband collaboration conferences across the country annually.  
This milestone was met.  MPSC staff and leadership continued to support the Michigan SBI program’s 
Capacity Building project in 2014 through attendance of the State Broadband Initiative and Schools, 
Health, and Libraries Broadband Coalition in Washington, D.C. during Q2 2014 and the National 
Association of Regulatory Utility Commissioner’s Winter Committee Meeting (NARUC) in Q4 2014.  
Participating in these meetings helped MPSC staff provide valuable insights related to national 
broadband policy and best practices for encouraging broadband adoption.  They continued to 
collaborate with other stakeholders and provide feedback and updates to the program team and seek 
ways to sustain program activities beyond the grant period.  MPSC staff also participated in all 2014 
Michigan Collaborative Broadband Committee meetings and the Michigan Broadband Conference in Q4 
2014. 
 
Milestone: The Task Force will continue to meet quarterly to review program progress and offer 
recommendation for the program and other related programs. Task Force recommendations will be 
communicated with stakeholders via stakeholder meetings, Connect Michigan website updates, blogs, 
press releases, reports or as required by Task Force. 



5 

 

This milestone was met.  The Connect Michigan team facilitated Collaborative Broadband Committee 
meetings during three of the four quarters of 2014. The Collaborative Committee meeting was 
postponed from Q1 to Q2 due to some scheduling challenges.  The meeting was initially scheduled for 
March 27, 2014, but had to be postponed to Q2 2014 because members were not going to be able to 
participate due to scheduling conflicts.  It was later scheduled in Q2 2014 to coincide with major 
program milestones, including the release of the statewide technology assessments and the April 2014 
mapping data update.   
 
Because the Q1 2014 meeting was postponed, agenda items anticipated for the Q1 2014 Committee 
meeting were presented and discussed during the Q2 2014 meeting facilitated on June 19, 2014. During 
the meeting, attendees reviewed and discussed activity updates. Discussion items included changes in 
broadband availability, the increases in provider participation, and validation activities. The committee 
also reviewed the 2014 research updates that included the 2013 Residential Technology Assessment 
data, published in April 2014, and the 2013 Business Technology Assessment with results just coming 
back from the field. The team also discussed feedback from the 2013 Broadband Conference and 
reiterated the importance of holding the conference in 2014, and began gathering ideas for the 
forthcoming conference. The Committee also received an update on Planning Teams that included 
communities that had completed assessments and received a community action plan. Program 
sustainability was also discussed and an update provided to members. 
 
During the meeting the United States Department of Agriculture (USDA) – Rural Utilities Service (RUS) 
provided an update to the group on various grants and loan programs available for the expansion of 
broadband in the state. Comcast provided an update on the pending merger with Time Warner Cable 
and the divestiture of networks in Michigan. CenturyLink provided an update on their Internet Basics 
program for low‐income households. The Center for Community and Economic Development provided 
an update on their Innovate Michigan Summit that was scheduled in September 2014. 
 
Connect Michigan facilitated the next Collaborative Broadband Committee during Q3 2014, on August 
28, 2014, with eight members in attendance. The meeting primarily focused on planning the fall 
Broadband Conference. Stakeholders confirmed that the primary conference objective was to bring 
together Michigan community stakeholders to share and learn cross‐collaborative best practices for 
expanding broadband and technology access, adoption, and use and move Michigan to the forefront of 
the digital economy.  The team also spent most of the meeting reviewing the 12 breakout sessions 
designed to cover the following topics that are critical for Michigan: 1) Small businesses using 
technology to stay competitive in a global economy; 2) Establishing best practices, infrastructure, and 
technologies required to support assessments, teaching, and learning; 3) Community development 
implications of using mobile applications; 4) Securing RUS Funding and its impact on rural broadband 
customers; 5) Economic Empowerment for communities via workforce development and fiber 
infrastructure build out; 6) “Unconventional partnerships” between libraries and schools; 7) Rural 
infrastructure Development: Coming together to create a business case for broadband deployment in 
community; 8) Tourism ‐ Using technology to take Michigan travel to the next level; 9) Ultra‐high‐speed 
broadband networks; 10) Senior Surfing ‐ Empowering seniors to be tech‐savvy in this age of technology; 
11) Strategies for driving girls to STEM (Science, Technology, Engineering, and Mathematic) fields; and 
12) Education networks. 
 
Stakeholders also discussed potential speakers and strategies for outreach and engaging audiences from 
across the state. 
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The Q4 meeting of the Michigan Collaborative Broadband Committee was held on Tuesday, December 
16, 2014 at the offices of the Michigan Public Service Commission. The meeting was attended by Charter 
Communications, CenturyLink, MPSC, the Mobile Technology Association of Michigan, and the Michigan 
Department of Technology, Management, and Budget. Participants received an update on Michigan's 
SBI activities since the last meeting including the October 2014 mapping data update, 2014 Residential 
and Business Technology Assessments, local and regional technology planning activities, and the 2014 
Michigan Broadband Conference. Participants also explored opportunities for the Michigan program 
beyond the time period of the federally‐funded grant. 

 
 
14b_Project Attachment_Technical Assistance 
 
2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for the next quarter; and any additional project 
milestones or information. 

 
Technical Assistance Year 5, Quarter 4 Milestones per approved Project Plan: 
 
Milestone: Analyze 2014 residential survey research results and present initial findings to 
stakeholders 
This milestone was met. Research staff prepared a structured data file using the collected responses and 
conducted initial analyses based on the interest of various stakeholders and current hot issues regarding 
technology adoption and use in Michigan. Meanwhile, a methodology report detailing how the data 
were collected and analyzed was generated.  These documents were peer reviewed by Dr. Mark Wilson 
from Michigan State University, after which point they were provided to the National 
Telecommunications and Information Administration (NTIA) and various stakeholders.  
 
Milestone: Successful completion of the 2014 Connect Michigan Broadband Conference 
This milestone was met.  Program staff executed the 2014 Michigan Broadband Conference on 
Wednesday, October 29 in Lansing. There were approximately 425 participants at the event and more 
than 500 unique visitors to Livestream representing about 220 organizations.  More than 35 speakers 
and panelists provided attendees with rich connections, best practices, and insights into ways to 
leverage broadband and technology in an effort to improve community and economic development and 
move Michigan forward. Twelve Michigan Broadband Hero Awards were presented to community 
teams, individuals, providers, and legislators making a difference in the Great Lakes State. Both sponsors 
and attendees were enamored with the turn‐out, the content, and the venue. The comprehensive 
conference program that contains event goals and objectives, speaker and panelist bios, panel 
descriptions and sponsors’ information is included in the supporting document titled “14Q4_Project 
Attachment_Question 5_Michigan. 
 
Following the event, staff explored lessons learned from the conference.  Feedback from internal and 
external stakeholders indicated that stakeholders wanted the conference to be longer since they 
needed more time to absorb the tremendous content.  Most of the sponsors were in support of 
extending the conference to a two‐day event. 
 
Milestone: Peer review of 2014 residential survey research completed 
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This milestone was met. After conducting initial analyses, research staff provided initial results along 
with the survey instrument, methodology of data collection, and analysis to the peer reviewer, Dr. Mark 
Wilson from Michigan State University. Dr. Wilson verified the results and proofed the methodology, 
and summarized his findings in a report that was returned to the research staff for review and 
finalization of the survey.  
 
Milestone: Finalize and distribute 2014 residential survey research results  
This milestone was partially met. Research staff finalized the analysis on the 2014 residential survey 
incorporating feedback from state stakeholders and the peer reviewer. Then presented these results to 
NTIA and state stakeholders and updated them through the live widget on the program website.  The 
survey results will further be released to the public via press release and social media in January 2015. 
 
Milestone:  Wrap Up Technical Assistance Activities 
This milestone was met. Research staff summarized research findings that showcase progress made by 
Michigan businesses and residents in term of technology adoption and use across various subgroups 
since 2010.  In addition, these findings examined adoption issues in the state as well as how these issues 
evolve over time, identified some evidence‐based practices on the promotion of technology adoption 
and use, and highlighted challenges faced by the state that need long‐term efforts to be addressed.  
 
Technical Assistance 2014 annual outcomes per approved Project Plan: 
 
Milestone: Finalize and distribute 2013 residential survey research results. Incorporate stakeholder 
recommendations and create final report detailing results of 2013 residential survey. Deliver in‐
person presentation of research results to the Task Force, Michigan Public Service Commission, and 
other stakeholders. Announce the release of data via press release, website update, and meetings 
with stakeholders. 
This annual milestone was met. Research staff finalized the analysis on the 2013 residential survey 
incorporating feedback from state stakeholders and the peer reviewer, and created a spreadsheet and 
two‐page report detailing the results and key findings. Staff then presented these results to NTIA and 
state stakeholders, updated them through the live widget on the program website, and distributed a 
statewide press release.  
 
According to the 2013 Residential Technology Assessment, the following results were highlighted:  1) 
79% of households in the state subscribe to home broadband service, up from 67% in 2010; 2) More 
than one‐half of Michigan adults (55%) use mobile broadband service, up from 26% in 2010 when 
Connect Michigan began measuring this trend; 3) More than 2 million working‐age adults in Michigan 
would need assistance with tasks that are often required by employers, such as creating a spreadsheet, 
going online from a mobile device, using a word processor, or sending an e‐mail; 4) Nearly three out of 
four non‐adopters in Michigan (73%) say that it would be easier for them to shop, seek out healthcare 
information, or interact with government offices if they had Internet access at home. 
 
Milestone:  Finalize and distribute 2014 statewide business survey research results. Incorporate 
stakeholder recommendations and create final report detailing results of 2013 business survey. 
Deliver in‐person presentation of research results to the Task Force, Michigan Public Service 
Commission, and other stakeholders. Announce the release of data via press release, website update, 
and meetings with stakeholders. 
This annual milestone was met. Updates were made to the program website for the release of the 2014 
business survey’s initial results. Connect Michigan distributed initial results of the survey to NTIA, MPSC, 
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and other state stakeholders prior to the public release of the results.  These survey results were 
highlighted in a press release distributed in Q3 2014.  The Research team also developed an infographic 
that illustrated the business survey results and shared it via the website and social media.  These results 
were also shared with stakeholders via presentations including the Collaborative Broadband Committee 
meeting. 
 
The 2014 business survey was based on interviews with 600 businesses statewide.  Survey results 
indicated that online sales represented more than $71.7 billion in revenues for Michigan businesses last 
year.  Results also showed that nearly one‐quarter of Internet‐connected Michigan businesses (24%) 
now rely on cloud computing services, including data storage and back‐up, file sharing, and website 
hosting and nearly one in eight businesses (12%) say it is important for new employees to be able to 
create or edit a mobile application.  An equal percentage says it is important for new employees to know 
at least one programming language.  Furthermore, more than half of Michigan businesses (51%) say 
they spend their own time and resources training new employees on the software that their business 
uses.  
 
Milestone: Initiate the 2014 statewide residential survey research by creating a spreadsheet with 
census‐defined quotas and weight for 2014 and collecting respondent data. After analysis and the 
review process that includes collaborating with the Michigan Public Service Commission, the 2014 
residential survey will be delivered in‐person to the Task Force, Michigan Public Service Commission, 
and other stakeholders. Also survey results will be announced via press release, website update, and 
meetings with stakeholders. 
This annual milestone was partially met.  The research staff initiated the 2014 statewide residential 
survey research by generating a spreadsheet detailing quotas by age, gender and urban/rural residence 
using the recent Census information for data collection, weighted the collected responses to make them 
to be representative of the target population, and performed question‐based analyses in Q3.  After 
analysis and the review process that included collaborating with the Michigan Public Service Commission 
and identified peer reviewer, the 2014 residential survey results were delivered to state stakeholders. 
Survey results will be announced via press release and website updates in January 2015. 
 
Milestone: Year 5 of the project will yield the successful execution of the second community 
broadband summit. Connect Michigan in conjunction with the local technology planning teams and 
the other key state agencies, will host this open forum and present a unified front on broadband 
decisions. The summit will provide a means to gather and discuss broadband accomplishments, best 
practices, and to identify areas of need in the overall Michigan broadband plan. Activities leading to 
the completion of the summit include planning and coordinating action items, preparing and 
distributing materials and information, tracking and logging attendance, closing the venue, and 
recording and archiving lessons learned. 
This annual milestone was met. During Q1 2014, the project team submitted a revised budget, budget 
narrative, and Project Plan to NTIA for approval.  The amended Project Plan included a community 
broadband summit to be facilitated in Q4 2014.  This summit would allow Connect Michigan, in 
conjunction with the Michigan Public Service Commission, the Collaborative Broadband Committee, and 
other Michigan stakeholders to share best practices for building adoption and use of broadband and 
technology at the community level.  The summit would also help to strengthen relationships with key 
influencers/stakeholders that can impact broadband expansion and help to deepen the understanding 
of broadband‐related issues for all attendees.  Upon approval of the revised Project Plan, program staff 
began reaching out to potential sponsors and planning the event.  In Q2 the event was confirmed to 
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take place on October 29 in Lansing, Michigan. The team began meeting regularly throughout Q2 to 
begin planning. 
 
In Q3, Connect Michigan officially partnered with the Schools, Health & Libraries Broadband Coalition 
(SHLB) to plan and execute the Broadband Conference.  SHLB Coalition staff along with the Michigan SBI 
project team participated in weekly planning sessions and provided assistance in identifying and inviting 
keynote speakers; identifying topics and recruiting speakers for breakout sessions; reaching out to 
members on the coalition to participate in the conference; and promoting the event via social media 
applications.  The teams also reviewed Michigan Collaborative Committee feedback and feedback from 
other stakeholders to continue planning efforts.  Invitations were extended to over 400 stakeholders 
from across the state.  By the end of the quarter keynote speakers were confirmed including 
representatives from Microsoft’s Government Affairs Division, NTIA, Creative Commons, Public 
Knowledge, and the Quello Center for Telecommunications Studies at Michigan State University. 
 
Staff executed the 2014 Michigan Broadband Conference on Wednesday, October 29, 2014 in Lansing. 
There were approximately 425 participants at the event and more than 500 unique visitors to 
Livestream representing about 220 organizations.  More than 35 speakers and panelists provided 
attendees with rich connections, best practices, and insights into ways to leverage broadband and 
technology in an effort to improve community and economic development and move Michigan forward. 
Twelve Michigan Broadband Hero Awards were presented to community teams, individuals, providers, 
and legislators making a difference in the Great Lakes State. Both sponsors and attendees were 
enamored with the turnout, the content, and the venue. Following the event, staff explored lessons 
learned from the conference.  Feedback from internal and external stakeholders indicated that 
stakeholders wanted the conference to be longer since they needed more time to absorb the 
tremendous content.   
 
Milestone: Facilitate Year 5 peer review of survey results and resulting analysis for peer review. 
Review peer recommendation and update program as required. 
This annual milestone was met.  After conducting initial analyses on the 2014 statewide business survey 
and residential survey, research staff provided these results along with the survey scripts, methodology 
of data collection and analysis to the peer reviewer, Dr. Mark Wilson from Michigan State University. Dr. 
Wilson was able to duplicate research results, and agreed that the survey was well designed and the 
sample was reliable to examine some telecommunication issues among Michigan businesses and 
residents.  Dr. Wilson also made recommendations for future business surveys that included measuring 
business concerns about data security, costs of upgrading technology, business competition online, and 
the use and value of social media for businesses.  
 
Technical Assistance Annual Milestones Outstanding (not met or partially met) from previous year: 
 
Milestone: After analysis and the review process that includes collaborating with the Michigan Public 
Service Commission, the 2013 residential survey will be delivered in‐person to the Task Force, 
Michigan Public Service Commission, and other stakeholders. Also survey results will be announced 
via press release, website update, and meetings with stakeholders. 
This annual milestone was met. Research staff finalized the analysis on the 2013 residential survey 
incorporating feedback from state stakeholders and the peer reviewer, and created a spreadsheet and 
two‐page report detailing the results and key findings. Staff then presented these results to NTIA and 
state stakeholders, updated them through the live widget on the program website, and distributed a 
press release.  
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According to the 2013 Residential Technology Assessment, the following results were highlighted:  1) 
79% of households in the state subscribe to home broadband service, up from 67% in 2010; 2) More 
than one‐half of Michigan adults (55%) use mobile broadband service, up from 26% in 2010 when 
Connect Michigan began measuring this trend; 3) More than 2 million working‐age adults in Michigan 
would need assistance with tasks that are often required by employers, such as creating a spreadsheet, 
going online from a mobile device, using a word processor, or sending an e‐mail; 4) Nearly three out of 
four non‐adopters in Michigan (73%) say that it would be easier for them to shop, seek out healthcare 
information, or interact with government offices if they had Internet access at home. 
 
Milestone: Facilitate Year 4 peer review of survey results and resulting analysis for peer review. 
Review peer recommendation and update program as required.  
This milestone was met.  Any Year 4 business and residential surveys that were not reviewed in Year 4 
were reviewed in Year 5 by Dr. Mark Wilson from Michigan State University and released as outlined in 
the outcomes detailed above.  Dr. Wilson was able to duplicate research results and provide feedback to 
research staff.   
 

 
14b_Project Attachment_Planning Teams 
 
2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for the next quarter; and any additional project 
milestones or information. 
 
Planning Teams Year 5, Quarter 4 Milestones per approved Project Plan: 
 
Milestone:  Assist in development and implementation of local regional technology growth strategies 
This milestone was met.  Community Technology Advisors continue working with communities across 
the state helping to facilitate the expansion of broadband access, adoption, and use via the Connected 
community engagement program.  Program staff also continued to assist communities with developing 
their technology growth strategies with the following key activities in Q4 2014:  1) The Southwest Region 
of Michigan, which consists of Berrien, Cass, and Van Buren Counties, completed their technology 
assessments and submitted them to program staff for development of a community technology plan. 2) 
Marquette, Wexford, and Gladwin Counties completed their technology assessments and qualified to be 
considered certified Connected communities as a result of meeting the benchmark scores based on the 
National Broadband Plan to demonstrate they are technologically advanced communities. 3) Staff 
provided support for Washtenaw County stakeholders as they worked to form a broadband co‐
operative (www.purebroadband.org).  The mission of the co‐operative is to advance broadband in 
unserved and underserved areas of the region.  This would be essentially driven by the residents of rural 
Washtenaw and Jackson Counties.  4) Community teams continued to perform residential surveys to 
determine local demand for broadband and to support the development of a business case for providers 
to deploy broadband in communities that were experiencing availability challenges. Watersmeet 
Township Survey Committee (Gogebic County) and Grant Township Survey Committee (Cheboygan 
County launched their broadband surveys which are anticipated to develop a business case for service 
providers to bring high‐speed broadband to these townships. 5) Communities continued to be 
interested in launching community technology planning teams with launches happening in Muskegon 
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and Jackson Counties. The program experienced increased interested in community planning by more 
localized, township‐level communities including Watersmeet and Grant Townships.  6) Ogemaw and 
Osceola Community technology teams facilitated Technology Summits as recommended in their 
community technology plans focusing on businesses and e‐marketing. While the Clare County team 
scheduled their Technology Summit for May 2015 focusing on Cyber Security. 
 
By the end of Q4 2014, 39 communities were engaged in the Connected planning process with:  13 
communities having completed their technology planning and meeting the benchmark scores for 
Connected certification (Antrim, Charlevoix, Clare, Gladwin, HARBOR, Inc., Livingston, Marquette, 
Mecosta, Ogemaw, Otsego, Roscommon, St. Clair, and Wexford Counties); 9 communities having 
completed their Technology Action Plans and are working on implementing projects that will help them 
to attain community certification (Delta, Schoolcraft, Luce, Chippewa, Mackinac, Osceola, Barry, Oscoda, 
and Missaukee Counties); 3 communities working to finalize their technology action plans (Berrien, Cass, 
and Van Buren Counties); and the remaining 14 are working to finish their assessments and draft 
Technology Action Plans. A map depicting the status of communities participating in the Connected 
community engagement program can be found within the “14Q4_Project Attachment_Question 
5_Michigan” document. 
 
Additionally, another 30 communities are interested in participating in the Connected program or are 
working to form teams of local stakeholders.  
 
Planning Teams 2014 annual outcomes per approved Project Plan: 
 
Milestone:  Assist in development and implementation of local regional technology growth strategies 
by helping to track local Broadband projects, add to regional database, and bring awareness to 
projects through Connect Michigan website, blog, press releases, reports, or as required by local 
regional team and providing technical assistance (research data) and mapping tools to assist teams in 
implementation of local initiatives.   Connect Michigan staff will attend 15 to 30 meetings with local 
regional teams or other stakeholders in year 5. 
This annual milestone was met.  Program staff participated in over 40 community meetings throughout 
the year.  They continued to assist communities in the development and implementation of local and 
regional technology growth strategies by helping or providing support for the development of local 
projects, and bringing awareness to projects through the program website, blog posts, press releases.  
Staff also provided communities with resources such as SBI research and mapping data in support of the 
local community planning process and in the development of local initiatives. 
 
In Q1, staff supported the following implementation strategies from community teams: 

a. Program staff supported the Otsego County Team and regional middle mile providers on 
developing the agenda for their “Lunch and Learn” workshop for local businesses scheduled for 
Q2 2014.  The goal of this workshop, which was sponsored by the community team and middle 
mile providers, was to provide local businesses with information on the importance of 
broadband connectivity and address any issues on the matter. 
 

b. The Roscommon County Technology Planning Team hosted a “Website and Social Media Classes 
for the Local Businesses” workshop as a result of their completing their community assessments 
and selecting priority projects.  This workshop was designed to teach local businesses how to 
use Facebook in an effort to market their business via social media. The workshop was hosted 
on Wednesday, February 26 at the Michigan Works Building in Prudenville, Michigan and was 
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sponsored by Great Sand Bay Productions, Michigan Works Region 7B, and the Roscommon 
Economic Development Corporation. 
 

c. In the spring of 2013 the Osceola County Technology Planning Team finished its assessment 
process and through the process, team leaders were able to develop a relationship with several 
broadband providers. During that time, the team champion received a call from the mayor of 
the village of Marion stating that the village’s broadband service was being reduced due to the 
fact that a local provider was withdrawing from the area and they are unable to get the local 
digital subscriber line (DSL) provider to expand their service.  
 
Because of the relationships the team had developed with the providers, they were able to 
contact them directly to arrange meetings with local officials in order to develop a strategy to 
bring more service to the area. Key to their strategy is developing a business case for a provider 
to expand via a broadband survey, which the team had already launched as a priority project. 
The team collected about 350 positive responses with the majority so far coming from the 
Marion area. Those results had two of the providers seriously looking to expand in the Marion 
area in the near future once they are able to examine the results of the team survey.   
 
During Q1 2014, Casair determined that there was a business case for deployment into Marion.  
Two towers in Highland and Middle Branch Townships will be able to provide speeds up to 10 
MB (megabytes) in a range of seven to ten miles.  This case illustrates the effectiveness of the 
community teams working closely with providers to resolve connectivity issues. 
 

d. The Harbor Area Regional Board of Resources, Inc. (HARBOR) Community Team submitted a 
grant application to USDA Rural Business Enterprise Grant program at the end of February 
proposing a partnership with Northern Lakes Economic Alliance (NLEA) and Little Traverse Bay 
Bands of Odawa Indians (LTBB) to complete a study that determines the potential economic 
impact of an expansion of Internet broadband infrastructure in communities within the 
HARBOR, Inc. service area that are currently unserved by a broadband speed 10 Mbps or higher.  
 
The study will examine the scope of economic growth that would be made possible through the 
increase of low impact, high‐tech, home‐based businesses and teleworking. Additionally, the 
results from this feasibility study, along with an engineering analysis examining needed 
infrastructure, will lead to funding for the installation of adequate broadband infrastructure in 
the area.  
 

e. The HARBOR, Inc. team also coordinated a “Social Media and Marketing” class on January 9 and 
their first Social Media Clinic on February 25

 

at the Harbor Springs Library.   Furthermore, they 
submitted an “Expression of Interest” to the FCC on March 7 regarding their potential Rural 
Broadband Experiments through the Connect America Fund broadband subsidies program. This 
letter outlines a partnership with NLEA, LTBB, Charlevoix‐Emmet Intermediate School District, 
technology service providers, and interested anchor institutions to bring broadband service to 
the area.  

 
In Q2 2014 community teams that had completed their planning continued to implement technology 
plans: 

a. The Otsego County team facilitated the Gaylord Regional Technology Workshop to offer free 
educational information about networking and technology to local small business leaders.  The 
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event was designed to help businesses better understand technology topics like cloud services, 
disaster recovery, and bandwidth requirements.  The event was sponsored by local 
organizations including CenturyLink, Charter, COMLINK, Frontier Communications, Lynx Network 
Group, SPI Innovations, TSS, Airiston, Gaslight Media, University Center Metropolitan Area 
Network, and Peninsula Fiber.   
 
Additionally, in order to address the issue of low digital literacy for seniors, the Otsego County 
Commission on Aging (OCCOA) united with Michigan State University’s School of Social Work 
and the local Gaylord University Center to initiate the Technology on Aging (TAP) project for 
their older residents.  
 

b. In Clare County, program staff joined Michigan Works!, The Small Business and Technology 
Development Center (SBTDC), Harrison District Library and others for the C3 Summit: Connect 
Clare County. Attendees learned how “broadband can improve business bottom line” through 
local case studies and talks by specialists in business media strategy. A Sales Manager at JB 
Electronics, LLC in Harrison, attended the workshop and saw first‐hand how an online presence 
can change business. “We get more customers now from the Internet than we do by advertising 
through local papers, radio, and television,” said the manager. The day following the event, the 
Sales Manager started a Facebook page for JB Electronics. “The Facebook account put our 
businesses out to more people who were not aware of who we were and what we did. It has 
been very effective for business.”  
 

c. Ogemaw County completed its community technology plan and met the benchmarks required 
to achieve Connected certification.  One of the outlined priority projects in the plan was to 
develop a program to address digital literacy issues within the county. The West Branch District 
Library already featured a robust digital literacy program with several classes hosting 338 
residents in attendance, but the staff decided they needed to develop a program that addressed 
the needs of those residents that did not fare well in a normal class setting. So the staff 
developed ‘Tech Tuesdays’ in an effort to address the needs of those residents that were not 
comfortable learning in a normal class setting. Beginning in May on every Tuesday from 12 noon 
to 1 p.m. the library offers its patron the options to learn about any technology subject with 
which they are having an issue. Through Q2 2014, the library had given one‐hour classes to 193 
patrons with the subject matter running from basic computer skills, basic Internet, using a 
mouse, defragging your hard drive, using an iPad or e‐reader, and searching for your favorite 
recipes on the Internet. The program has become very popular with the numbers of patrons 
using the service increasing on a weekly basis.    
 
Other developments in Ogemaw County included: 

 Charter Communications expanding services so that 62% of households in Ogemaw 
County to have access to 100 Mbps download speeds. 

 Frontier Communications announced it was upgrading its network in Ogemaw County. 

 MiSpot.Net launched its 4G LTE (long‐term evolution) fixed wireless service in the West 
Branch and Skidway Lake area. 

 Merit Network, Inc. completed their REACH3MC fiber network in Ogemaw County. 

 Northern Transformation, a local 501(c)(3) organization initiated regional conversations 
in Northeast Michigan on how to expand the distribution and sales of locally grown 
foods and investigating the need for food hub(s) in the region.  
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 West Branch Regional Medical Center (WBRMC) recently increased its bandwidth 
charter to 50 Mbps and as part of phase 2 of its ‘Meaningful Use Program’; WBRMC will 
implement a patient portal, which will allow patients to securely access their medical 
records. 

 The Ogemaw County Economic Development Corporation (EDC) received a USDA grant 
to update its website and successfully completed the project. 

 On May 7, 2014, the Ogemaw County Technology Planning Team joined the Ogemaw 
County EDC, Michigan Works Region 7B, Northern Transformation, Connect Michigan, 
and the West Branch Chamber of Commerce to sponsor the Ogemaw Technology 
Summit. The summit featured speakers on subjects like: “Tech Devices for Your 
Business,” “Using the Internet to Find New Leads,” “Social Media and Web Tips for 
Success,” and “Telemedicine.” 

 Ogemaw County residents can now pay their bills online at the county government’s 
website. 

 The West Branch Area Chamber of Commerce, the Ogemaw County EDC, Michigan 
Works, and Northern Transformation partnered to offer a monthly series on Constant 
Contact. Constant Contact is a social media program with a toolkit that helps businesses 
with marketing campaigns like e‐mail newsletters, surveys, events, Facebook 
promotions, online listings, and more. 

 The Ogemaw County EDC has expanded its use of Facebook and began distributing a 
quarterly e‐newsletter. 

 
In Q3 2014, community teams that had completed their planning continued to implement technology 
plans: 

a. The results from a community technology assessment undertaken by the Ogemaw County 
Technology team, along with strategies for broadband expansion, were released to the public at 
an event hosted by the planning team, in partnership with Connect Michigan, as Ogemaw 
County was recognized as a certified Connected community.   
 

b. HARBOR, Inc. became the tenth Michigan community to achieve certification under the 
Connected community engagement program. Some of the priority projects selected by HARBOR, 
Inc. include developing public‐private partnerships to deploy broadband service, facilitating a 
local technology summit, developing free social media classes for local businesses, creating local 
jobs via teleworking opportunities, and evaluating local policies and ordinances that may hinder 
broadband deployment.   
 
A meeting to release the certification results was held in August in Harbor Springs.  Team 
members and other stakeholders present at the meeting included HARBOR, Inc. Chairperson, 
Harbor Springs Public School Superintendent, Suttons Bay Public Schools Superintendent, Cross 
Village Township Supervisor, Emmet County Director of Planning and Zoning, Michigan Public 
Service Commission Director of Telecommunications, among others, met at the Harbor Springs 
High School Performing Arts Center. The meeting included a tour of Harbor Springs’ school 
facilities to demonstrate the school districts achievements toward enhancing the use of digital 
technology in the classroom and supporting the use of technology within the community. 
 

c. Osceola County and Roscommon County are two counties that have seen tremendous results 
from participating in the community planning process and the development of Technology 
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Action Plans.  According to the community champion the Osceola County technology team did 
not previously have a mechanism to measure its technology availability, adoption, or use.  The 
Connected community engagement program provided surveys and mapping tools to help gather 
information and pinpoint opportunities for growth. At the conclusion of Q3 2014, the county 
was close to Connected certification and its broadband service maps show 99% coverage. 
Monthly meetings between community developers, residents, and service providers brought 
new towers to the northeast section of the county in particular, where DSL networks were being 
removed by previous ISPs (Internet Service Providers). 
 

d. Roscommon County was among the first communities to become a certified Connected 
community and subsequently served as a model for others. Regular meetings, surveys, and 
digital mapping revealed opportunities for broadband expansion.  Wireless towers and fiber 
optic cables through MiSpot.Net and Merit Network, Inc. expanded coverage and service 
options. New classes throughout the area enable residents to take advantage of the Internet’s 
vast capabilities. The Roscommon Library’s weekly Tech Hour, social media workshops for 
businesses, tech classes through the senior center, and iPads and laptops in local schools are all 
bringing breakthrough technology to Roscommon County. 
 

e. Four school districts from communities that participated in the Connected program saw growth 
in technology use within the classroom.  Schools in Emmet, Charlevoix, Gladwin, and Clare 
Counties have recently added new devices for their students and faculty to use.  With access to 
individual devices, students can learn and create independently; however, the increase in 
technology use meant that infrastructure upgrades were also required.   
 

By the end of Q4 2014, 39 communities were engaged in the Connected planning process with 13 
communities having completed their technology planning and meeting the benchmark scores for 
Connected certification (Antrim, Charlevoix, Clare, Gladwin, HARBOR, Inc., Livingston, Marquette, 
Mecosta, Ogemaw, Otsego, Roscommon, St. Clair, and Wexford Counties); 9 communities having 
completed their Technology Action Plans and are working on implementing projects that will help them 
to attain community certification (Delta, Schoolcraft, Luce, Chippewa, Mackinac, Osceola, Barry, Oscoda, 
and Missaukee Counties); 3 communities working to finalize their Technology Action Plans (Berrien, 
Cass, and Van Buren Counties); and the remaining 14 are working to finish their assessments and draft 
Technology Action Plans. 
 
Additionally, another 30 communities are interested in participating in the Connected program or are 
working to form teams of local stakeholders.  
 

4. Provide any other information that you think would be useful to NTIA as it assesses this 
project’s progress. 
 
The 35 multi‐sector technology planning teams currently participating in the Connected community 
engagement program, including their 627 team members, have identified the following technology 
assets within their own communities: 

 Public computer centers: 170 

 Digital literacy programs: 144 

 Broadband awareness programs: 192 

 Broadband programs focused on vulnerable populations: 159 
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These assets are inventoried during each community’s assessment of local broadband access, adoption, 
and use and can be leveraged to develop locally relevant digital inclusion strategies during the 
community team’s action planning process in an effort to continue to close the digital gaps in their 
communities. 
 


