U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
28-50-M09063
Performance Progress Report 4. Report Date (MM/DD/YYYY)
10-30-2014
1. Recipient Name 6. Reporting Period End Date:
Office of the Governor, State of Mississippi 09-30-2014
3. Street Address
550 High St, Walter Sillers Bldg, Suite 2,
5. City, State, Zip Code
Jackson, MS 39201
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
01-01-2010 01-31-2015 N/A

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Capacity Building N/A 356,100 351,427 99%
2 Planning Teams N/A 1,188,647 1,143,056 96%
3 Technical Assistance N/A 1,228,147 1,098,231 89%
4 Data Collection N/A 3,049,884 2,279,503 75%
5 Original Planning Grant N/A 1,188,913 1,056,458 89%
6 N/A N/A 0 0
$7,011,691 $5,928,675 85%

10. Personnel
10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The State Broadband Coordinator position is vacant. However, duties performed by this position have been assumed by the three remaining positions. This will not impact the project's timeline,
as there are only 4 months left until completion.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
State Broadband Coordinator 0 Original Planning Grant No Change
Broadband Assistant Coordinator 50 Original Planning Grant No Change
Federal Grants Coordinator 75 Original Planning Grant No Change
Comptroller 30 Original Planning Grant No Change

Add Row

‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

None

11b. Describe any challenges encountered with vendors or subrecipients.

RFP Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASSI.nged
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(Y/N) (Y/IN) -
Broadmap, LLC Data Collection Yes Yes 03/05/2010 12/31/2014 1,959,443 150,071 Data Collection 100
il ISl B e Planning Teams No Yes |03/24/2011 12/31/2014 1,188,647 313,373 Planning Teams 49
Extension Service
il 1l SIS TR Technical Assistance | No Yes |03/24/2011 12/31/2014 1,228,147 325,701 Technical Assistance| 51
Extension Service
'\C"(')Zsl:ﬁifp' Broadband Connect | . ity Building No Yes |12/23/2011 12/31/2014 356,100 280,609 Capacity Building 100
TBD Data Collection No No 01/01/2013 12/31/2014 590,440 85,071 Data Collection 100
Add Row Remove Row

PPR, Page 2 of 4

Performance Progress Report
OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015




12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $926,147 $150,820 $1,076,967 $811,341 $140,669 $952,010
Personnel Fringe Benefits $251,266 $39,737 $291,003 $237,905 $36,918 $274,823
Travel $6,500 $0 $6,500 $2,709 $0 $2,709
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $5,000 $250,000 $255,000 $4,503 $250,000 $254,503
Subcontracts Total $5,322,777 $984,683 $6,307,460 $4,872,217 $901,357 $5,773,574
Construction $0 $0 $0 $0 $0 $0
Other $500,001 $446,742 $946,743 $0 $338,549 $338,549
Total Direct Costs $7,011,691 $1,871,982 $8,883,673 $5,928,675 $1,667,493 $7,596,168
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $7,011,691 $1,871,982 $8,883,673 $5,928,675 $1,667,493 $7,596,168
% of Total 79 21 100 78 22 100

13. Hardware / Software

None

13a. List any hardware/software purchased during this reporting period.

None

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Theresa Abadie 601-576-2038 X

15d. Email Address

Theresa.Abadie@governor.ms.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 10-30-2014
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