[bookmark: _GoBack]University of New Hampshire
State Broadband Data & Development Grant Program
Q2 2013 Supplemental Answers Document 
Address File

Q2.  Project milestones accomplished 

Milestone - Data Collection Status
Monthly data submissions continue from all Regional Planning Commissions (RPCs) with Nashua RPC processing and incorporating all valid points into the master database.   

The following table shows the status of completed points. Approximately 3,000 points were created in the past quarter, bringing the total to 34,402 rural households mapped to date. The majority of these points are accurate to the rooftop level and have full address attributes, however 1,628 of the points are currently missing house numbers.

	RPC
	Households
Collected
	Target
Households
	% Complete

	Southwest
	3,447
	3,720
	93%

	Nashua
	1,416
	1,428
	99%

	Rockingham
	624
	596
	105%

	Strafford
	1,691
	2,093
	81%

	Southern
	2,496
	3,325
	75%

	Central
	3,320
	3,612
	92%

	Lakes
	5,871
	6,806
	86%

	Upper Valley
	5,519
	5,794
	95%

	North Country
	10,018
	12,617
	79%

	TOTAL
	34,402
	39,991
	86.0%



See attached status maps for more spatial information.

Milestone – Volunteer Coordination
As expected, volunteer hours increased during the spring season.  The statewide total of reported volunteer hours now stands at 846, representing 80% of the committed target amount.   (Two regions have not yet reported any volunteer hours, but have communicated with project staff that volunteers were in the field in September and their time will be reported next quarter.)

	RPC
	Volunteer Hours Needed
	Hours Completed
	% Complete

	Southwest
	66
	66
	100%

	Nashua
	15
	15
	166%

	Rockingham
	8
	8
	100%

	Strafford
	47
	0
	0%

	Southern
	62
	0
	0%

	Central
	54
	30
	56%

	Lakes
	152
	119
	78%

	Upper Valley
	123
	123
	100%

	North Country
	340
	332
	98%

	SUPPLEMENTAL
	73
	46
	56%

	TOTAL
	940
	746
	79%




Milestone – Administrative Updates
Project managers have had several meetings to discuss progress and next steps, and updates have been provided at various NHBMPP meetings.  Program staff will be working on standardizing and finalizing all address points once submissions end, in preparation for final delivery at the end of the calendar year.
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