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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

35-50-M09036

 4. Report Date (MM/DD/YYYY)

04-25-2014

  1. Recipient Name

State of New Mexico, Department of Information Technology

8. Designated Entity on Behalf of:

NTIA

  3. Street Address

715 Alta Vista,

  5. City, State, Zip Code
Santa Fe, NM 87505      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

03-31-2014

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Capacity Building Capacity Building 607,219 430,441 71%

2 Data Collection Data Collection 3,094,533 1,946,553 63%

3 Original Planning Grant Original Planning Grant 500,000 343,507 69%

4 Technical Assistance Technical Assistance 560,535 458,614 82%

5 N/A N/A 0 0

6 N/A N/A 0 0

$4,762,287 $3,179,115 67%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
With the approval of the Award Action Request to change the matching source the complete matching in-kind requirement was met in quarter one of 2013.  Consequently, internal resources will 
not be used to satisfy this requirement.  The internal resource staff have returned to other assigned duties not related to the grant.  In order to meet the functional administrative and financial 
requirements of grants awarded to the Department of Information Technology, four full-time-equivalent staff will be hired to provide administrative office support and perform the grant reporting.  
The positions will include a Financial Coordinator - Advance; a Financial Coordinator - Operational; a Financial Specialist - Advanced; and an Administrative Services Coordinator - Operational.   
Thirty-three percent of these positions will be dedicated to work on this grant.  The grant has sufficient budget within the personnel salaries and fringe benefits to fund the thirty-three percent of 
these positions and will not require a budget adjustment to the grant.   The Department has hired the Administrative Services Coordinator and in the process of making an offer for the Financial 
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Specialist.  Interviews for the Financial Coordinator – Advanced and Operational will be conducted in Quarter 2 of 2014; which will make the grant fully staffed.  The four new staffs will begin work 
in Quarter 2 of 2014.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

DoIT / Grant Broadband Program Manager - Gar Clarke 13 Capacity Building No Change

DoIT / Grant Broadband Program Manager - Gar Clarke 65 Data Collection No Change

DoIT / Grant Broadband Program Manager - Gar Clarke 10 Original Planning Grant No Change

DoIT / Grant Broadband Program Manager - Gar Clarke 12 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

University of New Mexico 
- Earth Data and Analysis 
Center 

Capacity Building No Yes 05/14/2010 12/31/2014 261,875 0 Capacity Building 12

University of New Mexico 
- Earth Data and Analysis 
Center 

Data Collection No Yes 05/14/2010 12/31/2014 1,707,510 0 Data Collection 80

University of New Mexico 
- Earth Data and Analysis 
Center 

Technical Assistance No Yes 05/14/2010 12/31/2014 163,231 0 Technical Assistance 8

Design Nine, Inc. Original Planning Gran No Yes 05/27/2010 12/31/2011 28,000 0 Original Planning Gra 100

University of New Mexico - 
Continuing Education Data Collection No Yes 05/14/2011 12/31/2011 324,934 0 Data Collection 87

University of New Mexico - 
Continuing Education Original Planning Gran No Yes 05/14/2011 12/31/2011 49,975 0 Original Planning Gra 13

CIRRUS Consulting Technical Assistance No Yes 12/31/2011 07/07/2012 42,500 0 Technical Assistance 100

CIRRUS Consulting Original Planning Gran No Yes 10/05/2012 06/30/2013 49,445 0 Original Planning Gra 100

IGIS Technologies Technical Assistance No Yes 12/20/2011 06/30/2012 77,840 0 Technical Assistance 100

Columbia  
Telecommunications Corporation 
(CTC)

Capacity Building No Yes 04/26/2012 12/30/2012 50,000 0 Capacity Building 100
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Columbia  
Telecommunications Corporation 
(CTC)

Capacity Building No Yes 03/14/2015 12/15/2014 100,000 0 Capacity Building 40

Columbia  
Telecommunications Corporation 
(CTC)

Technical Assistance No Yes 03/14/2015 12/15/2014 150,000 0 Technical Assistance 60

New Mexico Telehealth Alliance Original Planning Gran No Yes 03/07/2013 12/30/2013 47,000 0 Original Planning Gra 100

Employment and Economic 
Information Center 
of New Mexico

Original Planning Gran No Yes 03/07/2013 12/30/2013 47,000 0 Original Planning Gra 100

New Mexico Technet Inc. Original Planning Gran No Yes 03/07/2013 12/30/2013 47,000 0 Original Planning Gra 100

New Mexico First Capacity Building No Yes 03/15/2013 12/30/2013 49,500 0 Capacity Building 100

Environmental Systems 
Research Institute Data Collection No Yes 06/30/2010 06/30/2010 26,685 0 Data Collection 100

Oberlander Capacity Building No Yes 06/07/2012 06/30/2012 24,000 0 Capacity Building 100

Christino Data Collection No No 01/01/2010 12/31/2014 36,830 0 Data Collection 100

CTC (Amendment) Technical Assistance No No 01/01/2010 12/31/2014 100,000 0 Technical Assistance 100

CIRRUS Original Planning Gran No No 01/01/2010 12/31/2014 59,500 0 Original Planning Gra 100

ESRI Data Collection No No 01/01/2010 12/31/2014 24,000 0 Data Collection 100

Contact One Inc. Capacity Building No Yes 12/31/2010 12/31/2011 0 78,586 Capacity Building 13

Contact One Inc. Data Collection No Yes 12/31/2010 12/31/2011 0 392,931 Data Collection 65

Contact One Inc. Original Planning Gran No Yes 12/31/2010 12/31/2011 0 60,451 Original Planning Gra 10

Contact One Inc. Technical Assistance No Yes 12/31/2010 12/31/2011 0 72,541 Technical Assistance 12

Intrado (Changed name  
from Contact One) Capacity Building No Yes 12/31/2010 12/31/2011 0 72,567 Capacity Building 13
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Intrado (Changed name  
from Contact One) Data Collection No Yes 12/31/2010 12/31/2011 0 362,835 Data Collection 65

Intrado (Changed name  
from Contact One) Original Planning Gran No Yes 12/31/2010 12/31/2011 0 55,821 Original Planning Gra 10

Intrado (Changed name  
from Contact One) Technical Assistance No Yes 12/31/2010 12/31/2011 0 66,985 Technical Assistance 12

Design Nine, Inc. Capacity Building No Yes 04/20/2009 09/30/2009 0 10,400 Capacity Building 13

Design Nine, Inc. Data Collection No Yes 04/20/2009 09/30/2009 0 52,000 Data Collection 65

Design Nine, Inc. Original Planning Gran No Yes 04/20/2009 09/30/2009 0 8,000 Original Planning Gra 10

Design Nine, Inc. Technical Assistance No Yes 04/20/2009 09/30/2009 0 9,600 Technical Assistance 12

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges to report.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $574,800  $80,683  $655,483  $359,241  $80,683  $439,924 

  Personnel Fringe Benefits  $269,430  $9,144  $278,574  $120,643  $9,144  $129,787 

  Travel  $85,200  $0  $85,200  $21,373  $0  $21,373 

  Equipment  $11,163  $0  $11,163  $0  $0  $0 

  Materials / Supplies  $283,519  $0  $283,519  $188,994  $0  $188,994 

  Subcontracts Total  $3,466,825  $1,242,717  $4,709,542  $2,463,999  $1,242,717  $3,706,716 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $71,350  $0  $71,350  $24,865  $0  $24,865 

  Total Direct Costs  $4,762,287  $1,332,544  $6,094,831  $3,179,115  $1,332,544  $4,511,659 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $4,762,287  $1,332,544  $6,094,831  $3,179,115  $1,332,544  $4,511,659 

  % of Total 78 22 100 70 30 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

No purchases this quarter

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.
For the financial and administrative positions there will a purchase of a personal computer for each position.  In addition, due to the large amount of geospatial data that has been acquired during 
the course of this project, the NMBBP is considering purchasing a "Portal Technology" that will "crawl" through the data, organize into logical parts, and provide for public consumption.  This was 
not considered a perceived need in the early parts of the program until a recent assessment of the large amount of data collected in the last four years.  Lastly, the NMBBP is considering 
purchasing a software application with a display system that will illustrate in an educational form availability of broadband upon a Statewide Terrain Model.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Mary   Anaya

  15c.  Telephone 
            (area code, number, and extension)

505-476-1892  

 
  15d.  Email Address

Mary.Anaya@state.nm.us

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

04-29-2014


