U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
35-50-M09036
Performance Progress Report 4. Report Date (MM/DD/YYYY)
01-27-2014
1. Recipient Name 6. Reporting Period End Date:
State of New Mexico, Department of Information Technology 12-31-2013
3. Street Address
715 Alta Vista,
5. City, State, Zip Code
Santa Fe, NM 87505
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
01-01-2010 12-31-2014 NTIA

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Amlﬁtﬁlef(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Capacity Building Capacity Building 607,219 404,407 67%
2 Data Collection Data Collection 3,094,533 1,686,537 55%
3 Original Planning Grant Original Planning Grant 500,000 340,659 68%
4 Technical Assistance Technical Assistance 560,535 403,691 72%
5 N/A N/A 0 0
6 N/A N/A 0 0
$4,762,287 $2,835,294 60%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

With the approval of the Award Action Request to change the matching source the complete matching in-kind requirement was met in quarter one of 2013. Consequently, internal resources will
not be used to satisfy this requirement. The internal resource staffs were returned to other assigned duties not related to the grant. In order to meet the functional administrative and financial
requirements of grants awarded to the Department of Information Technology, four full-time-equivalent staffs are in the process of being hired to provide administrative office support and perform
the grant reporting. The positions will include a Financial Coordinator Advance; a Financial Coordinator Operational; a Financial Specialist Advanced; and an Administrative Coordinator Basic.
Thirty-three percent of these positions will be dedicated to work on this grant. The grant has sufficient budget within the personnel salaries and fringe benefits to fund the thirty-three percent of
these positions and will not require a budget adjustment to the grant. All four positions have been approved by the Department of Finance and two of the four positions have been approved by
the State Personnel Office.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
DolT / Grant Broadband Program Manager - Gar Clarke 13 Capacity Building No Change
DolT / Grant Broadband Program Manager - Gar Clarke 65 Data Collection No Change
DolT / Grant Broadband Program Manager - Gar Clarke 10 Original Planning Grant No Change
DolT / Grant Broadband Program Manager - Gar Clarke 12 Technical Assistance No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(Y/N) (YIN) :

University of New Mexico
- Earth Data and Analysis Capacity Building No Yes 05/14/2010 12/31/2014 261,875 Capacity Building 12
Center
University of New Mexico
- Earth Data and Analysis Data Collection No Yes 05/14/2010 12/31/2014 1,707,510 Data Collection 80
Center
University of New Mexico
- Earth Data and Analysis Technical Assistance No Yes 05/14/2010 12/31/2014 163,231 Technical Assistance 8
Center
Design Nine, Inc. Original Planning Gran|  No Yes 05/27/2010 12/31/2011 28,000 Original Planning Gra| 100
University of New Mexico - Data Collection No Yes  |05/14/2011 12/31/2011 324,934 Data Collection 87
Continuing Education
UlEsl 7 @HINERT D = Original Planning Gran| No Yes |05/14/2011 12/31/2011 49,975 Original Planning Gral| 13
Continuing Education
CIRRUS Consulting Technical Assistance No Yes 12/31/2011 07/07/2012 42,500 Technical Assistance 100
CIRRUS Consulting Original Planning Gran| No Yes 10/05/2012 06/30/2013 49,445 Original Planning Gra 100
IGIS Technologies Technical Assistance No Yes 12/20/2011 06/30/2013 77,840 Technical Assistance 100
Columbia
Telecommunications Corporation | Capacity Building No Yes 04/26/2012 12/30/2012 50,000 Capacity Building 100
(CTC)
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Columbia

from Contact One)

Telecommunications Corporation | Capacity Building No Yes 03/14/2015 12/15/2014 100,000 0 Capacity Building
(CTC)
New Mexico Telehealth Alliance | Original Planning Gran| No Yes 03/07/2013 12/30/2013 47,000 0 Original Planning Gra
Employment and Economic
Information Center Original Planning Gran| Yes Yes 03/07/2013 12/30/2013 47,000 0 Original Planning Gra
of New Mexico
New Mexico Technet Inc. Original Planning Gran| No Yes 03/07/2013 12/30/2013 47,000 0 Original Planning Gra
New Mexico First Capacity Building No Yes 03/15/2013 12/30/2013 49,500 0 Capacity Building
BRI DlS S Data Collection No Yes  |06/30/2010 06/30/2010 26,685 0 Data Collection
Research Institute
Oberlander Capacity Building No Yes 06/07/2012 06/30/2010 24,000 0 Capacity Building 100
Christino Data Collection No Yes 01/01/2010 12/31/2014 36,830 0 Data Collection 100
CTC (Amendment) Technical Assistance No Yes 01/01/2010 12/31/2014 100,000 0 Technical Assistance 100
CIRRUS Original Planning Gran| No 01/01/2010 12/31/2014 59,500 0 Original Planning Gra
ESRI Data Collection No 01/01/2010 12/31/2014 24,000 0 Data Collection
Contact One Inc. Capacity Building No 12/31/2010 12/31/2011 0 78,586 Capacity Building
Contact One Inc. Data Collection No 12/31/2010 12/31/2011 0 392,931 Data Collection
Contact One Inc. Original Planning Gran| No 12/31/2010 12/31/2011 0 60,451 Original Planning Gra
Contact One Inc. Technical Assistance No 12/31/2010 12/31/2011 0 72,541 Technical Assistance
Intrado (Changed name Capacity Buildin No 12/31/2010 12/31/2011 0 72,567 Capacity Buildin 3
from Contact One) pactly 9 ' pactty g 1
Intrado (Changed name . .

Data Collection No 12/31/2010 12/31/2011 0 362,835 Data Collection 65
from Contact One)
LD (EEWEE (IR Original Planning Gran|  No 12/31/2010 12/31/2011 0 55,821 Original Planning Gra| 10
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No challenges to report.

11b. Describe any challenges encountered with vendors or subrecipients.

Intrado (Changed name Technical Assistance | No Yes |12/31/2010 12/31/2011 0 66985  |Technical Assistance| 12
from Contact One)
Design Nine, Inc. Capacity Building No Yes 04/20/2009 09/30/2009 0 10,400 Capacity Building 13
Design Nine, Inc. Data Collection No Yes 04/20/2009 09/30/2009 0 52,000 Data Collection 65
Design Nine, Inc. Original Planning Gran| No Yes 04/20/2009 09/30/2009 0 8,000 Original Planning Gra 10
Design Nine, Inc. Technical Assistance No Yes 04/20/2009 09/30/2009 0 9,600 Technical Assistance 12
Columbia
Telecommunications Corporation | Technical Assistance No Yes 03/14/2015 12/15/2014 150,000 0 Technical Assistance 60
(CTC)

Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $574,800 $80,683 $655,483 $339,897 $80,683 $420,580
Personnel Fringe Benefits $269,430 $9,144 $278574 $114,916 $9,144 $124,060
Travel $85,200 $0 $85,200 $18,283 $0 $18,283
Equipment $11,163 $0 $11,163 $0 $0 $0
Materials / Supplies $283,519 $0 $283,519 $188,188 $0 $188,188
Subcontracts Total $3,466,825 $1,242,717 $4,709,542 $2,147,303 $1,242,717 $3,390,020
Construction $0 $0 $0 $0 $0 $0
Other $71,350 $0 $71,350 $26,707 $0 $26,707
Total Direct Costs $4,762,287 $1,332,544 $6,094,831 $2,835,294 $1,332,544 $4,167,838
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $4,762,287 $1,332,544 $6,094,831 $2,835,294 $1,332,544 $4,167,838
% of Total 78 22 100 68 32 100

13. Hardware / Software

No purchases this quarter

13a. List any hardware/software purchased during this reporting period.

For the financial and administrative positions there will a purchase of a personal computer for each position.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Mary Anaya 505-476-1892

15d. Email Address

Mary.Anaya@state.nm.us

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-30-2014

Performance Progress Report
PPR, Page 6 of 6 OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015



