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Information below provides explanations for changes in Subcontracts Table for this quarter.
· Subcontracts Table Question 11a:
· New Commons: End date 7/31/2013 (Q2) vs. 5/31/2013 (Q1)
· Response: The difference represents change order that was filed for extended end date.
· Don Gregory Consulting: End date of 8/30/13 (Q2) vs. 5/15/13 (Q1) and $37,800 (Q2) vs. $28,800 (Q1)
Response: Differences represent a change order to lengthen the project timeframe and additional deliverables.
· TBD (Capacity Building): $361,386 (Q2) vs. $370,386 (Q1) 
Response: Since the subcontract budget is fixed, the numbers for the TBD project, which is assigned to Capacity Building, changes as changes are made in other subcontract line items. The decrease in budget comprises the numbers indicated above. Although assigned to Capacity Building, the TBD number actually comprises amounts for the Data Collection, Capacity Building and Technical Assistance projects. This inconsistency will be resolved when we submit our budget modification. 
