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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

44-50-M09052

 4. Report Date (MM/DD/YYYY)

01-14-2015

  1. Recipient Name

Rhode Island Commerce Corporation.

8. Designated Entity on Behalf of:

Rhode Island

  3. Street Address

315 Iron Horse Way, Suite 101,

  5. City, State, Zip Code
Providence, RI 02908      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

12-31-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 1,853,565 1,848,183 100%

2 Capacity Building N/A 1,874,217 1,671,944 89%

3 Technical Assistance BBRI Digital Literacy Program 639,501 445,460 70%

4 Application Usage and Development BBRI Public Safety Project 177,504 177,504 100%

5 N/A

6 N/A

$4,544,787 $4,143,091 91%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Program Director 20 Data Collection New to Project

Broadband Program Director 80 Capacity Building New to Project

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

EA Engineering Science & 
Technology Data Collection Yes Yes 01/05/2010 12/31/2014 1,744,245 0 Data 100

URI Environmental Data Center Data Collection No Yes 03/01/2011 12/31/2013 158,628 0 Data 100

New Commons Capacity Building Yes Yes 12/06/2010 06/30/2011 31,350 0 Capacity 100

W2i Inclusion Forum Capacity Building No Yes 02/22/2011 05/31/2011 19,620 0 Capacity 100

Chafee Center for Int'i Business 
Bryant U. Capacity Building No Yes 02/18/2011 06/15/2011 19,800 0 Capacity 100

New Commons Technical Assistance Yes Yes 07/08/2011 05/31/2014 296,962 0 Technical 100

Embolden, Inc. Capacity Building Yes Yes 08/02/2011 12/31/2014 41,100 0 Capacity 100

C Squared Strategy Capacity Building No Yes 08/23/2011 02/29/2012 23,807 0 Capacity 100

RPM Strategy Application Usage and Yes Yes 09/08/2011 09/01/2012 177,504 0 Application 100

Community Economic Futures Capacity Building Yes Yes 09/29/2011 11/30/2011 10,080 0 Capacity 100

The Capital Good Fund Technical Assistance Yes Yes 02/06/2012 09/30/2012 19,450 0 Technical 100

ICF International Capacity Building Yes Yes 02/20/2012 05/30/2012 19,000 0 Capacity 100
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Don Gregory Consulting Technical Assistance Yes Yes 06/25/2013 12/31/2014 107,800 0 Technical 100

The Providence Plan Capacity Building No Yes 07/09/2013 12/31/2014 22,950 0 Capacity 100

Elizabeth M. Dalton Technical Assistance No Yes 11/21/2013 12/31/2014 14,960 0 Technical 100

RI Adult Education Professional 
Development Center Technical Assistance No Yes 03/06/2014 12/31/2014 67,362 0 Technical 100

Fourth Economy Consulting Capacity Building No Yes 05/07/2014 12/31/2014 19,280 0 Capacity 100

TBD Capacity Building No No 03/01/2010 01/31/2015 103,252 0 Capacity 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $849,868  $20,974  $870,842  $807,226  $20,974  $828,200 

  Personnel Fringe Benefits  $226,443  $6,793  $233,236  $213,318  $6,793  $220,111 

  Travel  $36,500  $0  $36,500  $33,340  $0  $33,340 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $28,454  $0  $28,454  $26,797  $0  $26,797 

  Subcontracts Total  $2,897,150  $0  $2,897,150  $2,650,127  $0  $2,650,127 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $247,320  $586,580  $833,900  $203,410  $586,580  $789,990 

  Total Direct Costs  $4,285,735  $614,347  $4,900,082  $3,934,218  $614,347  $4,548,565 

  Total Indirect Costs  $259,052  $521,850  $780,902  $208,873  $521,850  $730,723 

  Total Costs  $4,544,787  $1,136,197  $5,680,984  $4,143,091  $1,136,197  $5,279,288 

  % of Total 80 20 100 78 22 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Stuart   Freiman

  15c.  Telephone 
            (area code, number, and extension)

401-278-9168  

 
  15d.  Email Address

sfreiman@riedc.com

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

02-06-2015


