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14 a_Project Attachment_Data Collection 
 
2. Describe any additional project milestones that have been accomplished over 
this reporting period (Ex. Updates to state broadband maps and websites, map 
outreach activities). 
 
The following maps were updated using the most recent semi-annual State Broadband 
Initiative (SBI) broadband datasets: 

 Broadband Availability at 768K (kilobyte)/200K 
 Density of Unserved Households 
 Broadband Availability at 3M (megabyte)/768K 
 Maximum Advertised Download Speed 
 Multi-Single Platform  
 Provider Density 
 Underserved Areas 
 Broadband Growth 
 Broadband Availability at 3M/768K by Congressional District 

In addition, the interactive map was also updated with the datasets and analyzes listed 
above. 
 
An interactive mapping web application, called My ConnectView, continues to be 
maintained. The application is housed in a highly available, monitored, and managed 
environment. My ConnectView is publicly available on the program website 
(www.connectsc.org).  There were a total 100 visits to the interactive map between April 
1, 2014 and June 30, 2014.   
 
During this quarter, the project received a total of six broadband inquiries. Users can 
also request non-confidential mapping data produced for the SBI grant program; one 
such request was received between April 1, 2014 and June 30, 2014.   
 
From program initiation through this reporting period, field validation testing has been 
completed against 38 companies (out of 44 viable providers) totaling 86.36% within the 
state of South Carolina. 
 
Engineering and Technical Services (ETS) staff began the semi-annual data collection 
process, by soliciting data and providing pertinent deadlines to ensure the highest level 
of participation during the submission cycle. ETS staff also worked with providers to 
give them information regarding Federal Communications Commission (FCC) 477, in 
order to help providers become more familiar with the data collection process in the 
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future and to help safeguard against issues that could arise between the SBI 
submission and the new FCC submission process.  
 
In support of planning team efforts, the ETS team worked with the state project 
manager and Community Technology Advisors to audit broadband availability in 
Beaufort County, Lexington County, and Abbeville County.  ETS also provided technical 
information and support on projects in Oconee County, Aiken County, and Marion 
County.  
  
4. Provide any other information or statistics that you think would be useful to 
NITA as it assesses your broadband data collection, Validation and publication 
activities. 
 
The list of providers by county, along with the maximum advertised download/upload 
speeds and websites, were updated and published online; the list is available in both 
PDF and spreadsheet formats.  
 
Broadband availability numbers were calculated at various speed tiers and technology 
types based on the most recent SBI datasets.  This research was posted on the 
program website and released publicly via press release, blog posts, and social media 
posts.  Some of the key findings include:  
 

 Broadband adoption in South Carolina surpasses the national average, 
with 76% of households subscribing to broadband service in 2013, up 
from 62% in 2010, a 14 percentage point increase. 

 Nearly three out of five South Carolina adults (59%) use mobile 
broadband service, up from 29% in 2010 when Connect South Carolina 
began measuring this trend. 

 More than 424,000 households still do not subscribe to home broadband 
service. 

 Although the state average is 76%, the rate of broadband adoption across 
economic and demographics lines falls below that mark: 59% adoption by 
adults with disabilities; 64% adoption by African Americans; 63% by those 
age 65 or older; 67% adoption by Hispanics; 49% adoption by households 
with lower incomes; and 67% adoption by rural households. 

 More than 124,000 school-age children in South Carolina still do not have 
broadband access at home. 

 Approximately 967,000 working-age adults in South Carolina would need 
assistance with tasks that are often required by employers, such as 
creating a spreadsheet, going online from a mobile device, using a word 
processor, or sending an e-mail. 

 
Based on information released by the FCC, maps were created of price-cap carriers 
and eligible census blocks after review and comparison of the information. 
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Outreach to agencies across the state continued in an effort to solicit Community 
Anchor Institution (CAI) support, data, and participation in the program.  CAI data 
collection over the past three months has included follow-up with our public safety 
contacts in an effort to see a redistribution of the CAI survey.  The two key contacts that 
the program is working with are the South Carolina Firefighter Association and South 
Carolina Education Television.  The South Carolina Firefighter Association sent the CAI 
survey to over 6,000 members alone. 
 
At the end of Q2 2014, the program acquired just under 30 million positive media 
impressions (29,923,119). These impressions came as a result of the following events: 
Sumter County joining the Connected program, the declaration of residential broadband 
adoption surpassing the national average, the second annual Connections 2014 summit 
in partnership with IT-oLogy, the announcement of a formal partnership between 
Connect South Carolina and IT-oLogy, and the release of the new broadband 
availability figures.  
 
Outreach and awareness staff also drafted and distributed three e-newsletters featuring 
the above-mentioned stories (provided via the “14Q2_Project Attachment_Question 
5_South Carolina” document), as well as the recent economic survey results and 
highlights from local outreach and community engagement by the Community 
Technology Advisors, including our attendance at the Summit on Information 
Technology, Clemson Day, and the National Telecommunications and Information 
Administration’s (NTIA) SBI annual workshop.  
 
Twitter followers have increased by 8 to 1,173 from Q1 to Q2, while tweets were 
comprised mostly of the Connections 2014 summit and program highlights. On 
Facebook, the program has gained 10 fans over the last three months, with posts 
consisting of photos from Connections 2014 and community engagement activities.  
 
 
14 b_Project Attachment_Technical Assistance 
 
2. Describe your progress meeting each major activity/milestone approved in the 
Project Plan for this project; any challenges or obstacles encountered and 
mitigation strategies you have employed; planned major activities for the next 
quarter; and any additional project milestones or information. 
 
Technical Assistance Milestones Year 5, Quarter 2 per approved project plan: 
 
Milestone: Peer review of 2014 business survey research completed 
This milestone was partially met. Research staff finished the initial analysis and 
provided these results along with the survey methodology document and script to the 
peer reviewer. Peer reviewing is still underway. At this time, staff is waiting feedback 
from Dr. Mingjie Sun of Iowa State University, the peer reviewer. Staff anticipates 
receiving this feedback in Q3 2014.  
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Milestone: Analyze 2014 business survey research results and present initial 
findings to stakeholders 
This milestone was partially met. Research staff finished an initial analysis on the 2014 
business survey and provided these results to the peer reviewer. Once this process is 
completed, initial findings will be presented to NTIA and state stakeholders along with 
the final report. This milestone is anticipated to be complete in early Q3 2014.  
 
Milestone: Commence development of the 2014 residential survey script 
This milestone was met.  Program representatives conducted meetings with state 
stakeholders to seek input regarding the design of 2014 residential survey script, and 
received no recommendations for further edits or additions to the script. As such, the 
script is being finalized for data collection in Q3 2014. 
 
Milestone: Successful completion of 2014 Connect South Carolina Broadband 
Summit 
This milestone was met.  Connections 2014  welcomed 152 (9 via Livestream) 
attendees from across the state to Columbia, South Carolina to learn about 
developments in hardware and software, state technology innovations, and community 
engagement. Community Technology Advisors hosted a breakout session and lunch 
meeting to provide support to Community Champions and to inform local leaders on the 
status of broadband in their communities, the possibilities coming from future funding 
opportunities such as the Department of Commerce’s Office of Innovation grants, and 
how they might get involved in their area’s broadband planning efforts. The issues of 
broadband adoption and use were particularly relevant for attendees at this year’s 
summit as leaders asked questions about harnessing the power of the technology they 
already possess to improve the lives of citizens in their communities. In particular, 
Lexington County School District One’s enterprise information technology officer has 
continued discussions with Connected Nation leaders in attendance about ways to 
ensure students have broadband access after school hours for the one-to-one devices 
the District provides. An AARP representative in attendance voiced the lack of 
technology adoption in the senior population, which continues to be addressed by 
program officials. As a result, discussions of a partnership with AARP and the South 
Carolina Telecommunications Association to use the physical locations of local 
telecoms around the state, where seniors are already comfortable paying their 
telephone bills, for places to provide basic computer training to local seniors.       
 
Technical Assistance Milestones Outstanding (not met or partially met) from previous 
quarters: 
 
Year 5, Quarter 1 Milestone: Initiate 2014 business survey peer review. 
This milestone was met. Research staff identified a peer reviewer, Dr. Mingjie Sun of 
Iowa State University, and completed the data collection process, initial analysis, and 
sent initial results along with the survey script and methodology document to the peer 
reviewer. At this time, the peer reviewing process is underway and is expected to be 
complete in Q3 2014. 
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Year 5, Quarter 1 Milestone: Initiate 2014 business survey research 
This milestone was met in Q2 2014. Staff completed the data collection process and 
conducted the initial analysis on technology adoption and use among businesses by 
size, type, and sectors, and generated data files with weighted results.   
 

Year 5, Quarter 1 Milestone: Finalize and distribute 2013 residential survey 
research results 
This milestone was met. The survey research results were finalized with 
recommendations from the peer reviewer incorporated. These finalized results were 
distributed to the South Carolina Governor’s Office, the Broadband Advisory Council, 
and other stakeholders, as well as announced publicly via press release and website 
update.  
 

Year 4, Quarter 4 Milestone: Analyze 2013 residential survey research results and 
present to stakeholders 
This milestone was met. Research staff finalized the analysis on the 2013 residential 
survey, and presented these results to the stakeholders via personal presentations at 
various meetings.  
 

Year 4, Quarter 4 Milestone: Peer review of 2013 residential survey research 
completed. 
This milestone was met in Q2 2014. Program staff received a reviewing report from the 
peer reviewer, Dr. Lori Dickes from Clemson University. It stated the survey results are 
accurate, the methodology is solid, and the script is well designed considering important 
research questions regarding technology adoption and use in South Carolina.  
 

Year 4, Quarter 4 Milestone: Finalize and distribute 2013 economic development 
survey research results   
This milestone was met. The 2013 economic development survey research results were 
finalized and distributed online  and at the 2014 Connect South Carolina Broadband 
Summit.   
 

Year 4, Quarter 3 Milestone: Analyze 2013 Economic Development survey 
research results and present initial findings to stakeholders 
This milestone was met. Initial findings of the 2013 economic development survey were 
presented to stakeholders through the summit held in Columbia in June, and were 
released publicly via the program website.   
 

Year 4, Quarter 3 Milestone: Peer review of 2013 economic development survey 
research completed 
This milestone was met. Research staff received a reviewing report from the peer 
reviewer, Dr. Lori Dickes of Clemson University. It said that, “Overall, this survey is 
instructive and provides insights into the increasing importance of broadband to 
community and economic development in the state.” 
 

Technical Assistance Planned Major Activities for Next Quarter (Q3 2014): 
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 Initiate 2014 residential survey research  
 Finalize and distribute 2014 business survey research results  

 
4. Provide any other information that you think would be useful to NTIA as it 
assesses this project’s progress. 
 
According to the 2013 economic development survey:  

 More than three out of four economic development professionals (78%) who help 
businesses relocate or expand say that it is “extremely important” or “very 
important” for a site to have available broadband service in order to attract new 
businesses;  

 Two out of five site selection consultants (40%) say businesses always or often 
ask whether broadband is available at a particular speed at the proposed 
location;  

 Two-thirds of site selection consultants (67%) report that businesses always or 
often ask whether the nearby workforce already has the required technical skills 
at the proposed location;  

 Nearly two-thirds of surveyed economic development professionals (64%) 
believe that a community would become more attractive to businesses if the 
community were certified as having high-quality broadband service and a 
digitally-skilled workforce.  

 
According to the 2013 Residential Technology Assessment:  

 76% of households in South Carolina subscribed to broadband service in 2013, 
up from 62% in 2010; 

 Broadband adoption varies across different economic and demographics line: 
59% adoption by adults with disabilities; 64% adoption by African Americans; 
63% by those age 65 or older; 67% adoption by Hispanics; 49% adoption by 
households with lower incomes; and 67% adoption by rural households;  

 More than 124,000 school-age children in South Carolina still do not have 
broadband access at home;  

 Approximately 967,000 working-age adults in South Carolina would need 
assistance with tasks that are often required by employers, such as creating a 
spreadsheet, going online from a mobile device, using a word processor, or 
sending an e-mail.  

 
 
14b_Project Attachment_Planning Teams 
 
2. Describe your progress meeting each major activity/milestone approved in the 
Project Plan for this project; any challenges or obstacles encountered and 
mitigation strategies you have employed; planned major activities for the next 
quarter; and any additional project milestones or information. 
 
Planning Team Milestones Year 5, Quarter 2 per approved project plan: 
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Milestone: Assist in development and implementation of local regional 
technology growth strategies. 
This milestone was met. Thirty-five (35) communities in the state have been engaged in 
local broadband planning efforts to date. Each engaged community has received 
assistance from program staff in completing an assessment of their current state of 
broadband access, adoption, and use followed by a detailed Technology Action Plan. In 
addition to the six action plans created, three (3) communities are near completion of 
their assessments, with a possible certification for one (1) community pending.  
 
Among those communities nearing completion, the Town of Hilton Head Island has 
experienced particularly strong engagement as they utilized a broadband technology 
taskforce to address the issue of technology’s effect on business and tourism.  
Additionally, as a portrayal of how the Connected community engagement program 
encourages a "community of communities" within the state, the Lexington County 
Champion drove over two hours to meet with the Anderson County Champion. She was 
able to gain valuable insight and advice from South Carolina's only certified Connected 
community as Lexington attempts to complete its assessment, hoping to reach 
Certification designation.  
 
Community Technology Advisors continue working closely with community leaders to 
identify potential team members, managing and attending planning meetings while 
recording notes, providing research data, training participants, and tracking activities 
and attendees’ time involvement. 
 
Program staff has been able to provide assistance in the Edisto River Basin area, one 
of the most underserved areas in the state. Connect South Carolina was approached by 
a group hoping to bring wireless high-speed Internet to the area, possibly by forming a 
co-op.  An introduction was provided to an ETS team member, who suggested using the 
Wireless ISP Association as a resource, as well as looking into the recently announced 
Rural Broadband Experiment funds. Members of this group, from the Edisto River Basin 
area, attended the 2014 summit and are continuing discussions with ETS staff to find a 
solution to these access issues.  This project and relationship was a direct result of the 
Connected community engagement program.  
 
The community engagement effort continues gaining on the program’s goal of engaging 
all 46 counties in the state at some level, with 35 engaged communities and a total of 
741 active planning team members through the end of the quarter. Community 
Technology Advisors continue reaching out to the 11 remaining counties. The most 
current version of the community engagement map has been provided as an 
attachment via the “14Q2_Project Attachment_Question 5_South Carolina” document. 
 
Milestone: Conduct Year 5, Quarter 2 Task Force South Carolina Broadband 
Advisory Council meeting. 
This milestone was met.  On June 11, 2014, the quarterly meeting for the Broadband 
Advisory Council was conducted with seven members in attendance. Members were 
presented with the current state of community engagement efforts in South Carolina, an 
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overview of the long-term goals for South Carolina’s program sustainability, and an 
overview of opportunities for enhancing workforce development and education through 
broadband. Council members expressed interest in enhancing digital learning among 
seniors and library patrons, expanding the footprint of Connect South Carolina’s new 
residential survey data through public television, and joining rural conversations around 
development through meetings with the Clemson Extension office. A future meeting of 
the Council will take place at a date to be determined next quarter.  
 
Planning Team Planned Major Activities for Next Quarter (Q3 2014): 
 

 Assist in development and implementation of local regional technology growth 
Strategies 

 Conduct Year 5, Quarter 3 Task Force South Carolina Broadband Advisory 
Council meeting. 

 
4. Provide any other information that you think would be useful to NTIA as it 
assesses this project’s progress. 
 
Multi-sector technology planning teams participating in the Connected community 
engagement program have identified the following technology assets within their own 
communities:  

 Public computer centers: 69 
 Digital literacy programs: 66 
 Broadband awareness programs: 78 
 Broadband programs focused on vulnerable populations: 72 

 
These assets are inventoried during each community’s assessment of local broadband 
access, adoption, and use and can be leveraged to develop locally relevant digital 
inclusion strategies during the community team’s action planning process in an effort to 
continue to close the digital gaps in their communities. 
 


