U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
48-50-M09064

4. Report Date (MM/DD/YYYY)
01-11-2013

1. Recipient Name

Connected Nation, Inc - Texas

6. Reporting Period End Date:
12-31-2012

3. Street Address
1020 College Street,

5. City, State, Zip Code
Bowling Green, KY 42101-2137

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

01-01-2010

7b. End Date: (MM/DD/YYYY)
12-31-2014

Texas

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 6,076,429 3,340,470 55%
2 Capacity Building N/A 563,374 439,439 78%
3 Technical Assistance N/A 815,103 446,294 55%
4 Planning Teams N/A 571,094 135,105 24%
5 N/A N/A 0 0
6 N/A N/A 0 0

10. Personnel

N/A, this project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Manager Program Support 5 Capacity Building No Change
Partnership Manager 6 Capacity Building No Change
Program Manager 17 Capacity Building No Change
Project Manager 2 5 Capacity Building No Change
State Services Specialist 3 Capacity Building No Change
Broadband Planning Manager 2 2 Data Collection No Change
Business Programmer Analyst 2 Data Collection No Change
CAI Manager 18 Data Collection No Change
Chief Policy Counsel 2 Data Collection No Change
Compliance Coordinator 4 Data Collection No Change
Contract Compliance Manager 5 Data Collection No Change
ETS Analyst 1 90 Data Collection No Change
ETS Analyst 2 69 Data Collection No Change
ETS Analyst 3 44 Data Collection No Change
ETS Analyst 4 8 Data Collection No Change
ETS Analyst 5 3 Data Collection No Change
ETS Analyst 6 4 Data Collection No Change
ETS Analyst 7 3 Data Collection No Change
ETS Manager 16 Data Collection No Change
GIS Analyst 1 75 Data Collection No Change
GIS Analyst 2 1 Data Collection No Change
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GIS Services Manager

51 Data Collection No Change
Grants Management Officer 7 Data Collection No Change
Outreach & Awareness Intern 1 29 Data Collection No Change
Outreach & Awareness Intern 2 4 Data Collection No Change
Outreach & Awareness Manager 11 Data Collection No Change
Outreach & Awareness Specialist 1 27 Data Collection No Change
Outreach & Awareness Specialist 2 12 Data Collection No Change
Outreach & Awareness Specialist 3 12 Data Collection No Change
Outreach & Awareness Specialist 4 8 Data Collection No Change
Policy & Research Outreach Specialist 2 Data Collection No Change
President & COO 4 Data Collection No Change
Program Manager 44 Data Collection No Change
Project Coordinator 51 Data Collection No Change
Project Management Director 8 Data Collection No Change
Project Manager 1 23 Data Collection No Change
Project Manager 3 1 Data Collection No Change
Project Manager 4 5 Data Collection No Change
Provider Relations Manager 18 Data Collection No Change
State & Local Program Director 18 Data Collection No Change
State Services Sr. Specialist 18 Data Collection No Change
Manager Program Support 3 Planning Teams No Change
Program Coordinator 83 Planning Teams No Change
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Program Manager 20 Planning Teams No Change
Broadband Planning Manager 1 6 Technical Assistance No Change
Broadband Planning Manager 2 3 Technical Assistance No Change
Chief Policy Counsel 4 Technical Assistance No Change
Policy & Research Outreach Specialist 5 Technical Assistance No Change
Project Manager 3 4 Technical Assistance No Change
Research & GIS Analyst 28 Technical Assistance No Change
Research Analyst 1 26 Technical Assistance No Change
Research Analyst 2 5 Technical Assistance No Change
Research Analyst 3 1 Technical Assistance No Change
Research Analyst 4 1 Technical Assistance No Change
Research Manager 4 Technical Assistance No Change

Add Row

‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|‘gned
Funds Allocated | Funds Allocated (Example: Data Collection 75)
(YIN) (YIN) :
Eastern Research Services Data Collection Yes Yes 02/08/2010 02/07/2012 67,936 0 Data Collection 80
Eastern Research Services Technical Assistance Yes Yes 02/08/2010 02/07/2012 17,324 0 Technical Assistance 20
Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 08/31/2013 235,801 0 Technical Assistance 100
ESRI Production Support Data Collection No Yes 09/21/2009 12/30/2009 73,819 0 Data Collection 100
Legal Consultants Planning Teams No Yes 01/01/2010 12/31/2014 8,915 5,784 Planning Teams 10
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Nothing to report.

11b. Describe any challenges encountered with vendors or subrecipients.

Legal Consultants Data Collection No Yes 01/01/2010 12/31/2014 107,608 49,174 Data Collection 90

ETS Contract Labor Data Collection No Yes 01/01/2010 12/31/2014 151,512 120,732 Data Collection 100

GIS Consultants Data Collection Yes Yes 01/01/2010 12/31/2014 201,359 0 Data Collection 100

Hosting Data Collection No No 01/01/2010 12/31/2014 38,683 0 Data Collection 100

Various Data Collection No No 01/01/2010 12/31/2014 11,550 0 Data Collection 100

Various Technical Assistance No No 01/01/2010 12/31/2014 12,105 0 Technical Assistance 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended
Personnel Salaries $2,861,710 $651,821 $3,513,531 $1,461,117 $2,250 $1,463,367
Personnel Fringe Benefits $613,836 $175,076 $788,912 $345,006 $483 $345,489
Travel $436,998 $0 $436,998 $207,066 $582 $207,648
Equipment $178,963 $0 $178,963 $122,919 $0 $122,919
Materials / Supplies $86,035 $0 $86,035 $61,387 $0 $61,387
Subcontracts Total $926,612 $175,690 $1,102,302 $668,684 $371,108 $1,039,792
Construction $0 $0 $0 $0 $0 $0
Other $167,571 $911,067 $1,078,638 $38,148 $882,161 $920,309
Total Direct Costs $5,271,725 $1,913,654 $7,185,379 $2,904,327 $1,256,584 $4,160,911
Total Indirect Costs $2,754,275 $189,625 $2,943,900 $1,456,981 $3,092 $1,460,073
Total Costs $8,026,000 $2,103,279 $10,129,279 $4,361,308 $1,259,676 $5,620,984
% of Total 79 21 100 78 22 100

13. Hardware / Software

- Interactive Map : $2,985
- Computers & Software : $5,852

Purchases reclassified from prior quarter:
- Interactive Map : $3,483
- Computers & Software : ($3,483)

* Interactive Map - $66,468

* GIS Software Maintenance - $22,299
« Computers & Software - $34,809

* Speed Test Software - $7,732

» Google Earth Pro - $585

* Spectrum Analyzer - $5,323

* GPS Units : $516

13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following:

Hardware/Software purchased by the project to date include:

» Multiple dedicated storage servers and backup replication solution- $18,765

In the Q3 2012 Performance Progress Report, Connected Texas reported costs for the program's interactive map (My ConnectView) under the "Computers & Software" category. This is being
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reclassified as noted above in the "Purchases reclassified from prior quarter: section.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.
These items will only be purchased if necessary for the successful completion of the project.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

15b. Signature of Authorized Certifying Official

15c. Telephone
(area code, number, and extension)

15d. Email Address

bbogle@connectednation.org

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

02-21-2013
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