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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

49-50-M09054

 4. Report Date (MM/DD/YYYY)

07-01-2013

  1. Recipient Name

Utah Public Service Commission

8. Designated Entity on Behalf of:

State of Utah

  3. Street Address

Heber Wells Building, Fourth Floor, 160 East 300 South,

  5. City, State, Zip Code
Salt Lake City, UT 84111-2305 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

06-30-2013

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Capacity Building N/A 1,441,123 471,435 33%

2 Data Collection N/A 2,765,952 1,821,969 66%

3 Address File N/A 988,950 869,453 88%

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$5,196,025 $3,162,857 61%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
In the Project Team's January 2013 proposal to amend the Capacity Building Project the Project Team indicated an assistant and intern would be hired during Quarter 1 of Year 4.  The Project 
Team retained a volunteer intern during Quarters 1 and 2 of 2013 and is in the process of hiring a paid assistant who will join the team during Quarter 3 of 2013 to help support the Broadband 
Capacity Building Project through 2014.  The delay in hiring a project assistant has not affected the project timeline.  Currently, the mapping arm of the Utah Broadband Project is fully staffed.  
There was a slight decrease in activity from Q1 to Q2 in 2013 because the mapping team was not actively preparing for a data submission in Q2, as the latest data submission to the NTIA was on 
April 1, the first day of Q2 2013.  Data Collection activity is expected to pick up in Q3 2013 as preparation picks up for the October 1 data submission to the NTIA.   Broadband addressing activities 
had a slight increase from Q1 to Q2 as efforts were focused on finalizing the statewide address point dataset available, which was published on June 28, 2013.  Starting in Q2 and continuing into 
Q3, the address point dataset is being used for improving data collection accuracy, and broadband verification efforts.  Note:Staffing table in 10B was completed pursuant to instructions for 
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Question 10B from Quarterly PPR Instructions.  Also, employees who worked less than 2 hours (which rounds to an FTE of 0) were listed as an FTE of 1 percent based upon guidance from Utah's 
NTIA Program Officer.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Manager Utah Broadband Mapping/Planning Project 100 Capacity Building No Change

Coordinator Utah Broadband Mapping/Planning Project 100 Capacity Building No Change

AGRC Director 32 Data Collection No Change

AGRC Data Coordinator 75 Data Collection No Change

AGRC Data Coordinator 19 Data Collection No Change

AGRC Data Coordinator 2 Data Collection No Change

AGRC Development Manager 25 Data Collection No Change

AGRC Database Administrator 2 Data Collection No Change

AGRC GIS Analyst 20 Data Collection No Change

AGRC GIS Analyst 7 Data Collection No Change

AGRC GIS Analyst 7 Data Collection No Change

AGRC Software Developer 1 Data Collection No Change

AGRC GIS Analyst 37 Data Collection No Change

AGRC Cadastral Manager 1 Data Collection No Change

AGRC Web Application Developer 2 Data Collection No Change

AGRC Director 1 Address Project No Change

AGRC Data Coordinator 1 Address Project No Change

AGRC Data Coordinator 56 Address Project No Change

AGRC Data Coordinator 39 Address Project No Change

AGRC Development Manager 16 Address Project No Change

AGRC GIS Analyst 55 Address Project No Change

AGRC GIS Analyst 42 Address Project No Change

AGRC GIS Analyst 60 Address Project No Change

AGRC GIS Analyst 1 Address Project No Change
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AGRC GIS Analyst 11 Address Project No Change

AGRC Cadastral Manager 58 Address Project No Change

AGRC GIS Analyst 90 Address Project No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

International Research Center Data Collection Yes Yes 02/11/2010 12/31/2014 590,000 0 Data Collection 100

Utah Interactive Data Collection Yes Yes 08/16/2010 12/31/2014 71,000 0 Data Collection 100

FME/Safe Software Inc. Data Collection Yes Yes 01/31/2011 12/31/2014 120,000 0 Data Collection 100

Various -- Contracts with Counties 
for Addressing Project Address File Yes Yes 10/20/2012 12/31/2013 493,000 0 Address Project 100

TBD for Broadband Data Sets Data Collection No No 12/31/2014 12/31/2014 10,000 0 Data Collection 100

Utah State University Capacity Building Yes Yes 01/24/2011 12/31/2014 92,088 0 Capacity Building 100

Interagency Agreements with five 
Association of Utah Governments 
(AOG) for Regional Planning 
Activities

Capacity Building No Yes 03/31/2013 06/30/2014 100,000 0 Capacity Building 100

Interagency Agreement with 
Wasatch Front Regional Council 
for Regional Planning Activities

Capacity Building No Yes 06/13/2013 06/30/2014 34,000 0 Capacity Building 100

Interagency Agreement with Bear 
River Association of Government 
for regional Planning Activities 
and consultant to assist with the 
execution of other AOG contracts 
and with State Broadband 
Summit, Subcontract Purpose:  
Capacity Building

Capacity Building No Yes 05/31/2013 06/30/2014 60,000 0 Capacity Building 100

TBD Contract for a Broadband 
Public Access Survey Capacity Building No No 12/31/2014 12/31/2014 20,000 0 Capacity Building 100
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TBD Contract for Assistance with 
State Broadband Summit Capacity Building No No 12/31/2014 12/31/2014 30,000 0 Capacity Building 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,853,488  $126,615  $2,980,103  $1,840,658  $79,629  $1,920,287 

  Personnel Fringe Benefits  $310,400  $0  $310,400  $149,690  $34,127  $183,817 

  Travel  $157,904  $0  $157,904  $43,824  $0  $43,824 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $78,625  $0  $78,625  $10,547  $0  $10,547 

  Subcontracts Total  $1,620,088  $0  $1,620,088  $1,094,425  $0  $1,094,425 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $175,520  $1,172,392  $1,347,912  $23,713  $1,023,881  $1,047,594 

  Total Direct Costs  $5,196,025  $1,299,007  $6,495,032  $3,162,857  $1,137,637  $4,300,494 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $5,196,025  $1,299,007  $6,495,032  $3,162,857  $1,137,637  $4,300,494 

  % of Total 80 20 100 74 26 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

The Project purchased a basic-level subscription to ESRI’s ArcGIS Online (See  http://www.arcgis.com/home/index.html), in order to improve our ability to quickly create, release, and maintain 
topic-specific maps such as the Map of the Month series that improve our outreach efforts.  The Project has already published online maps on ArcGIS Online, including a map highlighting 
libraries in our CAI database, and a map displaying telecom exchange boundaries and territorial boundaries.   

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.
While the Utah Broadband Project has budgeted funds for the purchase of commercial data products, the purchase of these data products has not yet been initiated.  The Project staff expects to 
decide whether or not to purchase additional commercial data in conjunction with the decision of whether to contract for a follow-up mobile wireless broadband data verification study.  The RFP 
for the mobile wireless broadband data verification study will be released in Q3 2013 and the results will inform the final decision.  The Project Team is still in the process of considering which 
sources and methodologies will best meet mobile broadband data verification needs. 

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Carol   Revelt

  15c.  Telephone 
            (area code, number, and extension)

8015306711  

Utility Technical Consultant
  15d.  Email Address

crevelt@utah.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

07-26-2013


