U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
50-50-M09004

4. Report Date (MM/DD/YYYY)
07-10-2013

1. Recipient Name

Vermont Center for Geographic Information, Inc.

6. Reporting Period End Date:
06-30-2013

3. Street Address
58 South Main Street, Suite 2,

5. City, State, Zip Code
Waterbury, VT 05676

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

10-01-2009

7b. End Date: (MM/DD/YYYY)
09-30-2014 N/A

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection, Integration, Verification, & Distr. 2,767,542 1,684,888 61%
2 Capacity Building State Broadband Capacity Building 525,420 314,713 60%
3 Planning Teams Regional Technology Planning Teams 250,034 246,289 99%
4 N/A
5 N/A
6 N/A
$3,542,996 $2,245,890 63%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Executive Director - position maintained 30 Data Collection, Integration, Verification, & Dis|No Change
Senior Project Manager - position maintained 57 Data Collection, Integration, Verification, & Dis|No Change
Support Staff 9 Data Collection, Integration, Verification, & Dis|No Change

Add Row

‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

N/A

11b. Describe any challenges encountered with vendors or subrecipients.

Name Subcontract Purpose ISF;E:d E)?enctlrJ?eC(tj Start Date End Date FJr?ctizl :Ielgsg?(l-:n d F-[J?:gls hﬂg:;?f d (Exarzrp(izctjzrt]: gooﬁ‘;:tii%:e;js)
(Y/IN) (Y/N)
Pericle Communications Data Collection Yes Yes 01/01/2010 09/30/2014 307,240 0 Data Collection 100
UVM/Center for Rural Studies Data Collection Yes Yes 10/01/2010 09/30/2014 204,945 0 Data Verification
VT Dept. of Public Service Data Collection Yes Yes 09/15/2009 09/30/2014 486,255 0 Data Collection
Applied Geographics, Inc. Data Collection Yes Yes 06/15/2010 12/31/2014 152,570 0 BroadbandVT.org
Marketing Partners, Inc. Data Collection Yes Yes 08/02/2010 09/30/2014 191,750 0 BroadbandVT.org
VT Telecommunications Authority | Capacity Building Yes Yes 09/28/2010 09/30/2014 525,420 132,975 Employment of Direc
ggﬁm:;t;egima' Rlanny Planning Teams Yes Yes |12/01/2010 11/30/2012 250,034 62,509 Regional Technology
Unobligated Data Collection No No 10/01/2009 09/30/2014 264,010 0 Data Collection 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $342,105 $0 $342,105 $229,309 $0 $229,309
Personnel Fringe Benefits $254,844 $0 $254,844 $174,809 $0 $174,809
Travel $8,000 $0 $8,000 $11,532 $0 $11,532
Equipment $21,000 $0 $21,000 $3,396 $0 $3,396
Materials / Supplies $55,275 $0 $55,275 $28,648 $0 $28,648
Subcontracts Total $2,382,224 $195,484 $2,577,708 $1,483,053 $184,339 $1,667,392
Construction $0 $0 $0 $0 $0 $0
Other $6,000 $690,266 $696,266 $1,498 $690,266 $691,764
Total Direct Costs $3,069,448 $885,750 $3,955,198 $1,932,245 $874,605 $2,806,850
Total Indirect Costs $473,548 $0 $473,548 $313,645 $0 $313,645
Total Costs $3,542,996 $885,750 $4,428,746 $2,245,890 $874,605 $3,120,495
% of Total 80 20 100 72 28 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

Yearly Software Maintenance License Not Due Yet

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

David F Brotzman 802-882-3003

15d. Email Address

Executive Director ) .
davidb@vcgi.org

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 08-13-2013
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