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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

66-50-M09072

 4. Report Date (MM/DD/YYYY)

01-29-2013

  1. Recipient Name

One Economy Corporation 

8. Designated Entity on Behalf of:

Territory of Guam

  3. Street Address

Territory of Guam, 1220 19th Street, NW, Suite 610,

  5. City, State, Zip Code
Washington, DC 20036-2405 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
09-01-2010

 6. Reporting Period End Date:

12-31-2012

  7b.  End Date: (MM/DD/YYYY)

08-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 1,064,178 629,858 59%

2 Planning Teams N/A 494,772 389,620 79%

3 N/A N/A 0 0

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

This project is not fully staffed at this time because it was fully staffed at an earlier phase. This does not impact the project's goals or anticipated completion. 
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Director of International Programs 47 Planning Teams No Change

Program Manager 46 Planning Teams No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

BroadMap LLC Data Collection No Yes 12/10/2010 02/14/2014 878,702 107,560 Data Collection 100

Dan Ho Kumpania Planning Teams Yes Yes 03/01/2011 08/03/2012 52,700 0 Planning Team 100

Market Research and 
Development Planning Teams Yes Yes 07/05/2011 11/01/2011 32,498 0 Planning Team 100

TBD Planning Teams No No 11/01/2011 10/31/2012 56,702 0 Planning Team 100

New America Foundation Planning Teams No Yes 04/01/2011 02/01/2012 4,000 0 Planning Team 100

Christina Van Vleck Planning Teams Yes Yes 10/12/2012 01/31/2013 3,300 0 Planning Team 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $213,750  $105,424  $319,174  $103,507  $29,168  $132,675 

  Personnel Fringe Benefits  $47,025  $0  $47,025  $22,771  $0  $22,771 

  Travel  $55,280  $0  $55,280  $30,147  $0  $30,147 

  Equipment  $45,658  $0  $45,658  $12,953  $0  $12,953 

  Materials / Supplies  $90,338  $179,000  $269,338  $2,389  $0  $2,389 

  Subcontracts Total  $1,027,902  $107,560  $1,135,462  $798,174  $293,224  $1,091,398 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $0  $0 

  Total Direct Costs  $1,479,953  $391,984  $1,871,937  $969,941  $322,392  $1,292,333 

  Total Indirect Costs  $78,997  $0  $78,997  $49,537  $0  $49,537 

  Total Costs  $1,558,950  $391,984  $1,950,934  $1,019,478  $322,392  $1,341,870 

  % of Total 80 20 100 76 24 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

One Economy, its subrecipient BroadMap, and the goverment of Guam are currently in discussions about the best options for the final purchase of the hardware that the government of Guam 
will get to keep after the end of the project.  We wxpect that this will be completed by the end of Q4 2012.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Samuel   Gaillard

  15c.  Telephone 
            (area code, number, and extension)

202-393-0051 X1206

Director of Management Info
  15d.  Email Address

sgaillard@one-economy.com

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-30-2013


