U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
01-50-M09013

4. Report Date (MM/DD/YYYY)
10-15-2013

1. Recipient Name

Alabama Department of Economic and Community Affairs (ADECA)

6. Reporting Period End Date:
09-30-2013

3. Street Address
P.O. Box 5690, 401 Adams Avenue,

5. City, State, Zip Code
Montgomery, AL 36104-5690

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
10-30-2014

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Broadband Mapping 2,249,424 2,220,617 99%
2 Capacity Building Regional Plans and Statewide Stategy 2,624,718 532,454 20%
3 N/A
4 N/A
5 N/A
6 N/A
$4,874,142 $2,753,071 56%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The position of Executive Director and Program Manager is being filled on a temporary basis. Technical direction is being received from the Governors Secretary of Information Technology.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Prime Recipient Executive Director 33 Capacity Building No Change
Prime Recipient Regional Coordinator 48 Planning No Change
Prime Recipient Regional Coordinator 50 Capacity Building/Training No Change
Prime Recipient Regional Coordinator 50 Planning No Change
Prime Recipient Regional Coordinator 49 Capacity Building/Training No Change
Prime Recipient Regional Coordinator 44 Planning No Change
Prime Recipient Regional Coordinator 44 Capacity Building/Training No Change
Prime Recipient GIS/Mapping Coordinator (Match) 48 Data Collection/Mapping No Change
Prime Recipient IT 10 Website Development No Change
Prime Recipient IT 10 Website Development No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

11b. Describe any challenges encountered with vendors or subrecipients.

No Challenges to Date. Our vendors are very responsive to all requests.

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
CostQuest Associates Data Collection Yes Yes 11/09/2009 09/30/2014 2,249,424 447,330 Data Collection 100
University of Alabama Capacity Building Yes Yes 05/01/2012 09/30/2014 249,999 0 Management and Evg 100
To Be Identified Data Collection No No 11/01/2009 09/30/2014 758,325 0 Capacity Building 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $878,096 $228,405 $1,106,501 $249,233 $55,325 $304,558
Personnel Fringe Benefits $434,254 $85,318 $519,572 $119,326 $20,559 $139,885
Travel $100,715 $0 $100,715 $24,406 $0 $24,406
Equipment $64,700 $0 $64,700 $790 $0 $790
Materials / Supplies $19,044 $0 $19,044 $11,826 $0 $11,826
Subcontracts Total $3,257,748 $447,330 $3,705,078 $2,220,617 $553,378 $2,773,995
Construction $0 $0 $0 $0 $0 $0
Other $15,000 $448,422 $463,422 $25,072 $110,226 $135,298
Total Direct Costs $4,769,557 $1,209,475 $5,979,032 $2,651,270 $739,488 $3,390,758
Total Indirect Costs $104,585 $10,008 $114,593 $101,801 $0 $101,801
Total Costs $4,874,142 $1,219,483 $6,093,625 $2,753,071 $739,488 $3,492,559
% of Total 80 20 100 79 21 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

No new software or hardware was purchased during the reporting period. However, two validation datasets were purchased: Media Prints (Cable Carriers) was purchased in August and Mosaic
Solutions, PNA American Roamer, (Wireless Carriers) was purchased in September. The cost of these datasets are shared across the LInkAMERICA states. The AL portion of the cost for
Media Prints was $500, and for Mosaic Solutions $800. For more details, please refer to the Supplemental Answers Document.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We are hoping to get enough volunteers to cover the target test needs of the Mobile Broadband Test Project which is underway but if not we may need to purchase the following: Verizon
Handset and Carrier Plan, T-Mobile Handset and Carrier Plan, Sprint Handset and Plan. For more details, please refer to the Supplemental Answers Document.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

Performance Progress Report
OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015

PPR, Page 3 of 4




15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Wendy Hester 334-353-3431

15d. Email Address

Wendy.Hester@adeca.alabama.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 11-20-2013
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