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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

04-50-M09045

 4. Report Date (MM/DD/YYYY)

06-12-2013

  1. Recipient Name

Arizona Department of Administration - ADOA

8. Designated Entity on Behalf of:

N/A

  3. Street Address

100 N. 15th Avenue, Suite 400,

  5. City, State, Zip Code
Phoenix, AZ 85007      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

06-30-2013

  7b.  End Date: (MM/DD/YYYY)

12-19-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Mapping & Addressing (Original+Supplemental) 3,983,418 2,454,816 62%

2 Original Planning Grant Planning (Original) 499,971 499,897 100%

3 Capacity Building Capacity Building (Supplemental) 886,950 607,949 69%

4 Technical Assistance Technical Assistance (Supplemental) 523,840 195,400 37%

5 Planning Teams Local & Regional Planning (Supplemental) 464,000 116,120 25%

6 N/A

$6,358,179 $3,874,182 61%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Although Galen Updike has retired from State employment during this quarter, there is no immediate plan to fill his role. The project is still considered fully staffed at this time.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Planning Program Director (ADOA-ASET) 10 Mapping & Addressing No Change

Broadband Planning Program Director (ADOA-ASET) 40 Planning No Change

Broadband Planning Program Director (ADOA-ASET) 30 Capacity Building No Change

Broadband Planning Program Director (ADOA-ASET) 10 Technical Assistance No Change

Broadband Planning Program Director (ADOA-ASET) 10 Local & Regional Planning No Change

Broadband Grant Project Manager (ADOA-ASET) 10 Mapping & Addressing No Change

Broadband Grant Project Manager (ADOA-ASET) 20 Planning No Change

Broadband Grant Project Manager (ADOA-ASET) 25 Capacity Building No Change

Broadband Grant Project Manager (ADOA-ASET) 20 Technical Assistance No Change

Broadband Grant Project Manager (ADOA-ASET) 25 Local & Regional Planning No Change

State Cartographer (ASLD) 100 Mapping & Addressing No Change

Assistant State Cartographer (ASLD) 100 Mapping & Addressing No Change

Project Manager (ASLD) 100 Mapping & Addressing No Change

State Land GIS Manager (ASLD) 100 Mapping & Addressing No Change

Senior Analyst (ASLD) 100 Mapping & Addressing No Change

Senior Analyst (ASLD) 100 Mapping & Addressing No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Data Site Consortium Data Collection No Yes 02/03/2010 12/19/2014 2,302,236 0 Mapping & Addressin 100

E911 (Sate and County) Address File No Yes 12/01/2011 12/19/2014 371,136 0 Addressing 100
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ATII Technical Assistance Yes Yes 11/22/2011 12/19/2014 55,200 0 Technical Assistance 100

ATIC (Outreach & Conference 
Events) Technical Assistance No Yes 08/14/2012 07/31/2013 35,000 0 Technical Assistance 100

Broadband Technical Assistance 
Fund Recipients Technical Assistance No Yes 09/01/2012 12/19/2014 160,000 40,000 Technical Assistance 100

Broadband Local and Regional 
Planning Fund Recipients Planning Teams No Yes 09/01/2012 12/19/2014 250,000 62,500 Local & Regional Pla 100

ASLD Other Contract  
(Mapping & Map Development, 
Communication & Data 
Infrastructure, Addressing Tasks, 
Various)

Data Collection No Yes 02/26/2010 02/19/2014 350,885 473,400 Mapping & Addressin 100

ASLD Contract ADOA 
(Communication & Data 
Infrastructure, Various)

Data Collection No Yes 02/26/2010 12/19/2014 128,473 0 Mapping & Addressin 100

Data Site Consortium (Strategic 
Plan Development) Planning Teams Yes Yes 04/30/2012 12/31/2012 30,000 0 Planning 100

ASET Other Contract  
(Data Analysis, Various, other) Other No Yes 02/03/2010 12/19/2014 337,505 32,000 Planning 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A 
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,210,400  $824,519  $3,034,919  $1,650,890  $548,952  $2,199,842 

  Personnel Fringe Benefits  $0  $0  $0  $0  $0  $0 

  Travel  $19,197  $62,060  $81,257  $15,756  $29,264  $45,020 

  Equipment  $79,373  $43,000  $122,373  $66,260  $43,000  $109,260 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $4,020,435  $607,900  $4,628,335  $2,112,502  $286,758  $2,399,260 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $0  $0 

  Total Direct Costs  $6,329,405  $1,537,479  $7,866,884  $3,845,408  $907,974  $4,753,382 

  Total Indirect Costs  $28,774  $74,536  $103,310  $28,774  $74,536  $103,310 

  Total Costs  $6,358,179  $1,612,015  $7,970,194  $3,874,182  $982,510  $4,856,692 

  % of Total 80 20 100 80 20 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

No new activity since the Q4 2011 PPR (project team has purchased the required software/hardware for each of the above identified verification data sources).

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Most of the identified verification data sources are subscription based—thus requiring annual renewal of associated licensing.  All current-year licensing has been purchased.  However, we must 
continue to renew the annual licensing in subsequent years.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Jeffrey   Crane

  15c.  Telephone 
            (area code, number, and extension)

480 652 0384  

Project Manager
  15d.  Email Address

Jeffrey.crane@azdoa.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

07-23-2013


