U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
09-50-M09060N

Performance Progress Report 4. Report Date (MM/DD/YYYY)

10-23-2014
1. Recipient Name 6. Reporting Period End Date:
State of Connecticut Dept. of Energy and Environmental Protection 09-30-2014

3. Street Address
70 Elm Street,

5. City, State, Zip Code
Hartford, CT 06106 -1650

7a. Project/ Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
08-01-2013 01-31-2015 State of Connecticut

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection & Mapping 718,655 503,789 70%
2 Capacity Building Capacity Building & Planning 157,981 122,900 78%
3 N/A
4 N/A
5 N/A
6 N/A
$876,636 $626,689 71%

10. Personnel
10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Project is fully staffed. Only the Connecticut Broadband Policy and Program Coordinator is funding by the grant. However, at least six DEEP employees continue to provide support (3-5% of their
time) for the project. even though our match has been met.
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10b. Staffing Table

Job Title

FTE %

Project(s) Assigned

Change

Connecticut Broadband Policy and Program Coordinator

80 Capacity Building & Planning

No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

11b. Describe any challenges encountered with vendors or subrecipients.

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)

(Y/N) (YIN)

Applied Geographics, Inc. Data Collection Yes Yes 08/01/2013 12/31/2014 718,655 Data Collection 100

Connecticut Economic Resource . . . -

Center, Inc. (CERC) Capacity Building No Yes 04/28/2014 12/31/2014 25,000 Capacity Building 100

Add Row Remove Row

Three minor budgetary adjustments were made in this quarter; 1) $7,915.65 was moved from to Fringes from Salary and Salary was reduced $7773.56 and $142.09 was moved to Travel. These
changes were needed to close out the Salary and Fringe, based on actual hourly amounts, for the grant. The original projected Fringe increased, as a percentage, over the course of the grant.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $71,855 $0 $71,855 $71,855 $0 $71,855
Personnel Fringe Benefits $46,512 $0 $46,512 $46,512 $0 $46,512
Travel $14,615 $0 $14,615 $4,533 $0 $4,533
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $0 $0 $0 $0 $0 $0
Subcontracts Total $743,654 $0 $743,654 $503,789 $0 $503,789
Construction $0 $0 $0 $0 $0 $0
Other $0 $0 $0 $0 $0 $0
Total Direct Costs $876,636 $0 $876,636 $626,689 $0 $626,689
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $876,636 $0 $876,636 $626,689 $0 $626,689
% of Total 100 100 100 100

13. Hardware / Software

n/a

13a. List any hardware/software purchased during this reporting period.

n/a

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Tom Sholtes 860-827-2845

15d. Email Address

thomas.sholtes@po.state.ct.us

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 11-04-2014
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