U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
10-50-M09029
Performance Progress Report 4. Report Date (MM/DD/YYYY)
02-06-2015
1. Recipient Name 6. Reporting Period End Date:
Delaware Department of Technology and Information (DTI) 03-31-2015
3. Street Address
801 Silver Lake Bivd,
5. City, State, Zip Code
Dover, DE 19904
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
11-01-2009 01-31-2015

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection-Integration,Verification and Displ 2,110,134 1,239,092 59%
2 Technical Assistance CAI Data Collection & Stakeholder Engagement 970,316 525,716 54%
3 N/A
4 N/A
5 N/A
6 N/A
$3,080,450 $1,764,808 57%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
DTI: Project Management Specialist 75 Broadband Site Creation No Change
DTI: System Engineering 50 Broadband Site Creation No Change
DTI: System Administration 25 Broadband Site Creation No Change
DTI: Project Management Specialist 10 2011 Bi-Annual Updates (spring and fall) No Change
DTI: System Engineering 15 2011 Bi-Annual Updates (spring and fall) No Change
DTI: System Administration 10 2011 Bi-Annual Updates (spring and fall) No Change
DTI: Application Development 25 2011 Bi-Annual Updates (spring and fall) No Change
DTI: Secretary 2 Data collection, verification from Community A|[No Change
DTI: Chief Customer Officer 5 Data collection, verification from Community A|[No Change
DTI: Secretary 8 Stakeholder Awareness Activities, Develop BriNo Change
DTI: Chief Customer Officer 5 Stakeholder Awareness Activities, Develop BriNo Change
DTI: Project Management Specialist 5 Broadband Planning Updates for Community ANo Change
DTI: System Administration 5 Broadband Planning Updates for Community ANo Change
DTI: Application Development 20 Broadband Planning Updates for Community ANo Change
DTI: Project Management Specialist 30 Website Enhancements No Change
DTI: System Administration 10 Website Enhancements No Change
DTI: Application Development 75 Website Enhancements No Change
DTI: Project Management Specialist 5 2012-2014 Bi-Annual Updates (spring and fall))No Change
DTI: System Administration 5 2012-2014 Bi-Annual Updates (spring and fall))No Change
DTI: Application Development 10 2012-2014 Bi-Annual Updates (spring and fall))No Change

Add Row

‘ Remove Row

11.

Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

PPR, Page 2 of 5

OoMB

Performance Progress Report
Approval Number: 0660-0034
Expiration Date: 08/31/2015




any updates for their coverage.

*« NTC Communications
* Mediacom

Other non-responsive providers are:
* Reliance Globalcom Services, Inc. (an infrastructure based broadband provider)

11b. Describe any challenges encountered with vendors or subrecipients.
Atlantic Broadband (FRN: 0009596875) signed an NDA agreement, and participated at the first round of data collection, recently Atlantic Broadband has been non-responsive and did not provider

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and %ASS|.gned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)

(Y/IN) (Y/N)
GeoDecisions: Mapping Data Collection No Yes  |03/01/2010 12/30/2011 399,999 0 Broadband Site Crea| 100
(Subcontract #1)
University of Delaware, IPA:
Mapping Technical Assistance No Yes 03/01/2010 10/31/2011 36,938 0 2011 Bi-Annual Updal 100
(Subcontract #2
University of DE, (IPA),Institution
of Public Administration: Planning | Technical Assistance No Yes 08/30/2010 12/31/2010 243,991 0 Data collection, verifig 100
(Subcontract #3)
University of Delaware, IPA:
Planning Technical Assistance No Yes 08/30/2010 12/31/2014 90,580 0 Stakeholder Awarene 100
(Subcontract #4
CEEDEERINS (SMEMIERED) | e fectmemes | Mo Yes |08/30/2011 12/31/2014 1,029,222 145,186  |Broadband Planning | 100
Data collection

Add Row Remove Row

Providers declined to provide street level addressing information. Providers deemed the information to be a competitive edge and chose not to disclose the information.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $342,273 $103,076 $445,349 $151,056 $38,255 $189,311
Personnel Fringe Benefits $130,064 $39,169 $169,233 $71,253 $18,045 $89,298
Travel $0 $0 $0 $0 $0 $0
Equipment $112,087 $13,665 $125,752 $6,748 $7,909 $14,657
Materials / Supplies $305,433 $150,335 $455,768 $205,586 $113,560 $319,146
Subcontracts Total $1,800,730 $145,186 $1,945,916 $1,156,462 $251,968 $1,408,430
Construction $0 $0 $0 $0 $0 $0
Other $123,323 $290,000 $413,323 $111,000 $30,219 $141,219
Total Direct Costs $2,813,910 $741,431 $3,555,341 $1,702,105 $459,956 $2,162,061
Total Indirect Costs $266,540 $48,382 $314,922 $62,703 $15,879 $78,582
Total Costs $3,080,450 $789,813 $3,870,263 $1,764,808 $475,835 $2,240,643
% of Total 80 20 100 79 21 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

Test and production server environments were purchased and built during the project.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Michael Myron 3027399837

15d. Email Address

michael.myron@state.de.us

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 04-16-2015
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