U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
11-50-M09011

4. Report Date (MM/DD/YYYY)
01-02-2015

1. Recipient Name
District of Columbia OCTO

6. Reporting Period End Date:
12-31-2014

3. Street Address
200 | Street SE, 5th Floor,

5. City, State, Zip Code
Washington, DC 200033317

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

10-01-2009

7b. End Date: (MM/DD/YYYY)
01-31-2015

8. Designated Entity on Behalf of:

District of Columbia

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Mapping and Data Collection 1,969,531 1,966,993 100%
2 Technical Assistance Technical Assistance 1,434,392 1,375,846 96%
3 Application Usage and Development Application Content and Usage Enhancement 297,550 297,550 100%
4 N/A N/A 0 0
5 N/A N/A 0 0
6 N/A N/A 0 0
$3,701,473 $3,640,389 98%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Project is fully staffed.

Match time is tracked in a system where hours worked are reported by the individuals, reviewed and approved by supervisors and grant management, and valued at the employee's hourly salary

rate.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Carrier Liaison 2 Data Collection No Change
Community Outreach, Events 66 Technical Assistance No Change
Graphic Design, Media 62 Technical Assistance No Change
Event Planning, Coordination 86 Technical Assistance No Change
Grant Administrator, Reporting 24 Technical Assistance No Change

Add Row

‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose IsZEZd E)?encttrjétig(tj Start Date End Date FJr?éZI /I:I(Tgs:(led F-Il—JOr:(?Is ’\ieliltg:eia?gd (Exar:rcl)jécrja?dg) ITSStilgne7d5

(YIN) (YIN) ple: Data Collection 75)
Optimal Solutions and Technology | Data Collection Yes Yes 03/22/2010 09/30/2015 1,219,076 0 Data Collection 52
Applied Geographics, Inc. Data Collection Yes Yes 04/01/2011 09/30/2015 247,800 0 Data Collection 100
EZZZZ?QeTSi' Systems Data Collection No Yes  [10/01/2010 09/30/2015 150,236 0 Data Collection 100
Brand Communications Data Collection No Yes 10/01/2010 09/30/2015 97,800 0 Data Collection 100
2§£§§L°é§r;"#,§§‘§n'°{gbécp scy |Data Colection No Yes  [02/02/2010 09/30/2015 190,459 0 Data Collection 100
\3/32235 Vendors < $25K Federal | nia Collection Yes Yes  [10/01/2010 09/30/2015 38,980 91,515 Data Collection 100
Optimal Solutions and Technology | Technical Assistance Yes Yes 03/22/2010 09/30/2015 1,131,100 0 Technical Assistance 48
J&G Consultants, LLC Technical Assistance Yes Yes 05/30/2014 09/30/2015 82,139 0 Technical Assistance 100
The Ad Agency Technical Assistance Yes Yes 01/02/2012 09/30/2015 39,598 0 Technical Assistance 100
The Aquiline Group Technical Assistance Yes Yes 03/14/2014 09/30/2015 63,724 0 Technical Assistance 100
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Various Vendors < $25K Federal

This quarter, no new issues or challenges with vendors or sub-recipients.

11b. Describe any challenges encountered with vendors or subrecipients.

Spend Technical Assistance Yes Yes 10/01/2010 09/30/2015 59,285 48,656 Technical Assistance 100
(DE',SCthLt)Of Columbia Public Library | » ;5 jication Usage and|  No Yes |06/01/2010 09/30/2015 297,550 86,958 ACUE 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $0 $609,353 $609,353 $0 $609,353 $609,353
Personnel Fringe Benefits $0 $112,394 $112,394 $0 $112,394 $112,394
Travel $0 $0 $0 $0 $0 $0
Equipment $16,526 $21,775 $38,301 $0 $20,100 $20,100
Materials / Supplies $6,118 $0 $6,118 $22,641 $0 $22,641
Subcontracts Total $3,668,829 $242,641 $3,911,470 $3,617,748 $227,129 $3,844,877
Construction $0 $0 $0 $0 $0 $0
Other $10,000 $264,000 $274,000 $0 $253,689 $253,689
Total Direct Costs $3,701,473 $1,250,163 $4,951,636 $3,640,389 $1,222,665 $4,863,054
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $3,701,473 $1,250,163 $4,951,636 $3,640,389 $1,222,665 $4,863,054
% of Total 75 25 100 75 25 100

13. Hardware / Software

None.

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Joseph Carella 2027153743

15d. Email Address
BTOP Program Consultant )
joe.carella@dc.gov
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 02-12-2015
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