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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

12-50-M09034

 4. Report Date (MM/DD/YYYY)

01-24-2013

  1. Recipient Name

Florida Department of Management Services

8. Designated Entity on Behalf of:

N/A

  3. Street Address

4030 Esplanade Way, Suite 180,

  5. City, State, Zip Code
Tallahassee, FL 32399      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-01-2009

 6. Reporting Period End Date:

12-31-2012

  7b.  End Date: (MM/DD/YYYY)

11-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Mapping 4,334,802 2,354,917 54%

2 Technical Assistance E-rate/Grants 2,416,226 762,284 32%

3 Planning Teams N/A 1,566,000 1,190,588 76%

4 Capacity Building Library 560,000 559,980 100%

5 N/A N/A 0 0

6 N/A N/A 0 0

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
The director of the program was replaced with the mapping project manager who temporarily maintained the duties of both positions.  A new mapping project manager was hired in November.  
There is one E-rate analyst position open.  The Department is actively seeking to hire a qualified individual.  Until that time, the other three E-rate coordinators are taking on extra responsibility to 
ensure the success of the project.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

DMS State of Florida Director 100 All No Change

DMS State of Florida Mapping Project Manager 100 Broadband Mapping No Change

DMS State of Florida E-rate Coordinator 100 Technical Assistance - E-rate/Grant No Change

DMS State of Florida E-rate Coordinator 100 Technical Assistance - E-rate/Grant No Change

DMS State of Florida E-rate Coordinator 100 Technical Assistance - E-rate/Grant No Change

DMS State of Florida E-rate Coordinator 100 Technical Assistance - E-rate/Grant No Change

DMS State of Florida Grants Assistance Manager 100 Technical Assistance - E-rate/Grant No Change

DMS Grants Writer 100 Technical Assistance - E-rate/Grant No Change

DMS Grants Writer 100 Technical Assistance - E-rate/Grant No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Connected Nation Data Collection Yes Yes 12/27/2010 12/31/2011 1,774,449 11,605 Mapping 100

Regional Planning Council Interim 
Mapping Data Collection No Yes 01/02/2012 12/03/2012 421,040 0 Mapping 100

Broadmap (New Mapping 
Contractor) Data Collection Yes Yes 10/15/2012 11/30/2014 525,148 0 Mapping 100

University of Florida Planning Teams Yes Yes 06/22/2010 06/30/2012 500,000 0 Planning 100

Regional Planning Council Planning Teams Yes Yes 07/19/2011 10/31/2013 990,000 265,000 Planning 100

Contracted Grad Students Technical Assistance Yes Yes 02/08/2012 11/30/2014 249,600 80,000 Grants 100

Department of State Libraries Capacity Building Yes Yes 07/19/2011 07/19/2012 560,000 0 Library 100



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 3 of 5

Paul Consulting (Portal 
Development) Planning Teams Yes Yes 09/25/2012 01/15/2013 76,000 0 Planning 100

Other Data Collection No No 10/30/2012 10/30/2012 955,132 0 Mapping 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

We do not have any challenges with vendors at this time.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,534,876  $677,397  $3,212,273  $992,654  $110,460  $1,103,114 

  Personnel Fringe Benefits  $195,343  $224,151  $419,494  $19,482  $53,886  $73,368 

  Travel  $83,440  $0  $83,440  $23,196  $0  $23,196 

  Equipment  $0  $11,328  $11,328  $0  $0  $0 

  Materials / Supplies  $0  $5,544  $5,544  $0  $50  $50 

  Subcontracts Total  $6,051,369  $356,605  $6,407,974  $3,831,928  $463,396  $4,295,324 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $12,000  $1,602,300  $1,614,300  $510  $1,035,449  $1,035,959 

  Total Direct Costs  $8,877,028  $2,877,325  $11,754,353  $4,867,770  $1,663,241  $6,531,011 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $8,877,028  $2,877,325  $11,754,353  $4,867,770  $1,663,241  $6,531,011 

  % of Total 76 24 100 75 25 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Tabitha   Hunter

  15c.  Telephone 
            (area code, number, and extension)

   

 
  15d.  Email Address

Tabitha.hunter@dms.MyFlorida.com

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

02-19-2013


