U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
12-50-M09034
Performance Progress Report 4. Report Date (MM/DD/YYYY)
01-24-2013
1. Recipient Name 6. Reporting Period End Date:
Florida Department of Management Services 12-31-2012
3. Street Address
4030 Esplanade Way, Suite 180,
5. City, State, Zip Code
Tallahassee, FL 32399
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
12-01-2009 11-30-2014 N/A

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended

1 Data Collection Mapping 4,334,802 2,354,917 54%
2 Technical Assistance E-rate/Grants 2,416,226 762,284 32%
3 Planning Teams N/A 1,566,000 1,190,588 76%
4 Capacity Building Library 560,000 559,980 100%
5 N/A N/A 0 0

6 N/A N/A 0 0

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The director of the program was replaced with the mapping project manager who temporarily maintained the duties of both positions. A new mapping project manager was hired in November.
There is one E-rate analyst position open. The Department is actively seeking to hire a qualified individual. Until that time, the other three E-rate coordinators are taking on extra responsibility to
ensure the success of the project.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
DMS State of Florida Director 100 All No Change
DMS State of Florida Mapping Project Manager 100 Broadband Mapping No Change
DMS State of Florida E-rate Coordinator 100 Technical Assistance - E-rate/Grant No Change
DMS State of Florida E-rate Coordinator 100 Technical Assistance - E-rate/Grant No Change
DMS State of Florida E-rate Coordinator 100 Technical Assistance - E-rate/Grant No Change
DMS State of Florida E-rate Coordinator 100 Technical Assistance - E-rate/Grant No Change
DMS State of Florida Grants Assistance Manager 100 Technical Assistance - E-rate/Grant No Change
DMS Grants Writer 100 Technical Assistance - E-rate/Grant No Change
DMS Grants Writer 100 Technical Assistance - E-rate/Grant No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(YIN) (YIN)
Connected Nation Data Collection Yes Yes 12/27/2010 12/31/2011 1,774,449 11,605 Mapping 100
s‘;%‘girr‘g' Planning Council Interim | ., ~ojiection No Yes |01/02/2012 12/03/2012 421,040 0 Mapping 100
Eirae iy (e M Data Collection Yes Yes 10/15/2012 11/30/2014 525,148 0 Mapping 100
Contractor)
University of Florida Planning Teams Yes Yes 06/22/2010 06/30/2012 500,000 0 Planning 100
Regional Planning Council Planning Teams Yes Yes 07/19/2011 10/31/2013 990,000 265,000 Planning 100
Contracted Grad Students Technical Assistance Yes Yes 02/08/2012 11/30/2014 249,600 80,000 Grants 100
Department of State Libraries Capacity Building Yes Yes 07/19/2011 07/19/2012 560,000 0 Library 100
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Paul Consulting (Portal

11b. Describe any challenges encountered with vendors or subrecipients.

We do not have any challenges with vendors at this time.

Development) Planning Teams Yes Yes 09/25/2012 01/15/2013 76,000 Planning 100
Other Data Collection No No 10/30/2012 10/30/2012 955,132 Mapping 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,534,876 $677,397 $3,212,273 $992,654 $110,460 $1,103,114
Personnel Fringe Benefits $195,343 $224,151 $419,494 $19,482 $53,886 $73,368
Travel $83,440 $0 $83,440 $23,196 $0 $23,196
Equipment $0 $11,328 $11,328 $0 $0 $0
Materials / Supplies $0 $5,544 $5,544 $0 $50 $50
Subcontracts Total $6,051,369 $356,605 $6,407,974 $3,831,928 $463,396 $4,295,324
Construction $0 $0 $0 $0 $0 $0
Other $12,000 $1,602,300 $1,614,300 $510 $1,035,449 $1,035,959
Total Direct Costs $8,877,028 $2,877,325 $11,754,353 $4,867,770 $1,663,241 $6,531,011
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $8,877,028 $2,877,325 $11,754,353 $4,867,770 $1,663,241 $6,531,011
% of Total 76 24 100 75 25 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Tabitha Hunter

15d. Email Address

Tabitha.hunter@dms.MyFlorida.com

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 02-19-2013
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